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TABLE 5-1 
City of Brockton, Massachusetts 

City Wide Sewer System Evaluation Survey 
 

EXFILTRATION STUDY 
SUMMARY AND RECOMMENDATIONS 

 
 

Location / Problem / Defect Recommendation Rehabilitation Completed/Status 
Area    

Otis Street  Contamination of drain from unknown 
source. 

No problem or defect could be located 
under the SSES scope Phase 3 Rehab on Otis Street 2005 

Clinton Street Exfiltration of wastewater from sewer 
into drain through pipe defects. 

Cured in place lining of sewer and drain 
from SMH #061-043 to SMH #061-035  

City Repair 8/1997 – corrected both broken 
sewer on Perkins leaking and broken drain 
below 

Ellsworth 
Street 

Defect in SMH, exfiltration of wastewater 
from SMH defect to surface water during 
surcharging 

Repair SMH #017-125 Phase 1 and Phase 4 sewer rehab – all 
manholes rehabilitated on Ellsworth Street.  

Court Street Contamination of surface water from 
unknown source (possible septic failure). 

No problem or defect could be located 
under the SSES scope 

Plymouth Street sewer replaced, and entire 
obsolete interceptor from Crescent Street to 
Court Street properly abandoned and filled 
with flowable fill under individual City-
funded project. 

Christy’s 
Lane 

Contamination of surface water from 
unknown source (possible septic failure). 

No problem or defect could be located 
under the SSES scope 

City has investigated unknown drainage 
route to confirm outfall locations. 

Centre Street/ 
Crescent 
Street 

1. Contamination of surface water from 
surcharging of sewer through 
abandoned sewer. 

2. Contamination of drain from 
exfiltration of wastewater from 
damaged sewer. 

1. Proper abandonment of sewer and 
proper rehab of downstream sewer. 

2. Replacement of sewer and drain on 
Center Street. 

Plymouth Street sewer replaced, and entire 
obsolete interceptor from Crescent Street to 
Court Street properly abandoned and filled 
with flowable fill under individual City-
funded project. 

Wilder Street Building sanitary service connection tied 
directly to drain pipe. 

Disconnect sanitary service from drain pipe 
and reconnect to sewer pipe. City repair 5/2001 
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Manhole Manhole Location REMEDIATION
Subarea Number Street Name Construction of Leak COMPLETE

001 001 Pleasant St. precast concrete wall PH8  7/15/2010
001 002 Pleasant St. precast concrete wall PH8  7/15/2010
001 008 Pleasant St. precast concrete wall PH8  7/27/2010
001 010 Pleasant St. precast concrete wall PH8  7/27/2010
001 011 Pleasant St. precast concrete shelf PH8 3/3/10
001 013 Pleasant St. precast concrete wall & pipe connection PH8 3/3/10
001 017 Albany St. precast concrete shelf PH8-deleted
001 018 Albany St. precast concrete wall & pipe connection PH8 2/8/10
001 019 Albany St. precast concrete wall & pipe connection PH8 2/8/10
001 020 Albany St. precast concrete wall PH8-deleted
001 021 Albany St. precast concrete wall PH8-deleted
001 033B Messina Dr. precast concrete wall PH8 6/15/10
001 035 Calumet Dr. precast concrete wall & pipe connection PH8 6/10/10
001 035A Calumet Dr. precast concrete wall & pipe connection PH8 6/10/10
001 036 Wellfleet Dr. precast concrete wall PH8 6/10/10
001 043 Cumberland Dr. precast concrete wall & pipe connection PH8 6/10/10
001 045 Darren Dr. precast concrete wall & pipe connection PH8 6/10/10
001 047 Darren Dr. precast concrete wall & pipe connection PH8 2/2/10
001 049 Westhaven Dr. precast concrete wall & pipe connection PH8 6/14/10
001 050 Westhaven Dr. precast concrete wall & pipe connection PH8 6/10/10
001 051 Leah Dr. precast concrete wall & pipe connection PH8 6/10/10
001 052 Leah Dr. precast concrete wall & pipe connection PH8 6/10/10
001 053 Leah Dr. precast concrete pipe connection & cone PH8 2/2/10
001 058A Pleasant St. precast concrete pipe connection PH8 3/2/10
001 061 Summer St. precast concrete wall PH8 1/9/2010
001 061A Summer St. precast concrete wall & pipe connection PH8 2/9/10
001 062 Summer St. precast concrete wall PH8 1/9/2010
001 063 Summer St. precast concrete pipe connection PH8 2/9/10
001 064 Summer St. precast concrete wall PH8 1/9/2010
001 065 Leah Dr. precast concrete pipe connection PH8 2/8/10
001 070 Summer St. precast concrete wall PH8 1/9/2010
001 071 Summer St. precast concrete wall PH8 1/9/2010
001 083 Globe Rd. precast concrete wall & pipe connection PH8 6/14/10
001 086 Globe Rd. precast concrete wall PH8 6/14/10
001 089 Irma St. precast concrete pipe connection PH8 2/8/10
001 090A Irma St. precast concrete pipe connection PH8 2/8/10
001 092 Irma St. precast concrete wall & pipe connection PH8 2/8/10
001 094 Darren Dr. precast concrete pipe connection PH8 2/2/10
001 098 Easement precast concrete pipe connection PH8 2/9/10

002 020A Irving Ave. manhole block pipe connection PH8 3/1/10
002 025 Irving Ave. manhole block pipe connection, wall & shelf PH8 6/14/10
002 026 Hancock St. manhole block shelf PH8 6/14/10
002 028 Hancock Ave. manhole block channel PH8 2/16/2010
002 041 Easement brick pipe connection PH8 8/24/2010
002 049 Cashman Pl. manhole block pipe connection PH8 6/14/10
002 059 Carrlyn Rd. precast concrete channel PH8 2/16/10
002 071 Healey Ter. precast concrete Wall PH9 11/18/2010
002 074A Healey Ter. manhole block pipe connection PH8 3/1/10
002 074C North Pearl St. manhole block pipe connection
002 077 Easement precast concrete wall
002 078 Easement precast concrete pipe connection PH8 4/15/10
002 079 Easement precast concrete wall P1 7/03
002 080 Easement precast concrete pipe connection PH8 4/15/10
002 081 Easement precast concrete wall P1 7/03
002 090 Reservoir St. precast concrete wall PH8 6/23/10
002 090B Parking lot precast concrete pipe connection PH8 3/4/10
002 090D Reservoir St. manhole block wall PH8 6/23/10
002 095 Oak St Ext. precast concrete pipe connection PH8 3/10/10
002 096 Oak St Ext. precast concrete shelf PH8 3/2/10
002 097A Parking lot precast concrete pipe connection
002 097C Oak St Ext. precast concrete pipe connection PH8 6/23/10
002 097D North Pearl St. precast concrete pipe connection PH8 6/23/10
002 098 Oak St Ext. precast concrete wall P1 7/03
002 099 Apartments precast concrete channel
002 104B Parking Lot precast concrete wall & pipe connection PH8 6/23/10
002 104C Easement precast concrete wall PH8 6/23/10
002 200A Oak St. precast concrete channel P1 7/03
002 201 Oak St. precast concrete pipe connection P1 7/03
002 205A Apartments precast concrete pipe connection PH8 3/10/10
002 205B Apartments precast concrete wall & pipe connection PH8 6/23/10

003 029 off Westgate Dr. precast concrete wall PH9 5/4/2010
003 030 off Westgate Dr. precast concrete wall PH9 5/4/2010
003 031 off Westgate Dr. precast concrete wall PH9 5/4/2010
003 054M Madrid Sq. precast concrete wall Private Property
003 054P Madrid Sq. precast concrete pipe connection, wall & shelf Private Property
003 054R Madrid Sq. precast concrete pipe connection Private Property
003 054T Madrid Sq. precast concrete pipe connection Private Property

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

City Wide Sewer  System Evaluation Survey
City of Brockton, Massachusetts

TABLE 6-3



 Page 2 of 10 9/13/2011

Manhole Manhole Location REMEDIATION
Subarea Number Street Name Construction of Leak COMPLETE

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

City Wide Sewer  System Evaluation Survey
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TABLE 6-3

004 002 Colonel Bell Dr. manhole block pipe connection PH9 6/2010
004 004 Colonel Bell Dr. manhole block wall PH9 4/20/10
004 005 Colonel Bell Dr. manhole block wall & pipe connection PH9 5/5/10
004 006 Colonel Bell Dr. manhole block wall P1 8/03
004 007 Colonel Bell Dr. manhole block pipe connection PH9 4/22/10
004 008 Colonel Bell Dr. manhole block wall PH9 6/2010
004 024A Coventry Cir. manhole block pipe connection PH9 4/20/10
004 037 Colonel Bell Dr. manhole block pipe connection PH8 2/4/10
004 039B Coventry Cir. manhole block shelf PH9 6/2010
004 040 Belair St. poured concrete pipe connection P1 7/03
004 052 Turdy Ter. manhole block pipe connection PH9 4/22/10
004 054 Rene Rd. manhole block shelf PH8 1/25/10
004 055 Rene Rd. manhole block pipe connection PH8 1/26/10
004 059 Crickett Rd. & Sophia Ave. manhole block pipe connection PH8 1/25/10
004 062A Crickett Rd. manhole block wall PH8 5/24/10
004 070B Cross Road. manhole block wall PH9 11/16/10
004 076 Kurland Ave. manhole block channel PH8 1/25/10
004 096C Fairway Oak Apts. precast concrete channel PH9 12/1/2010
004 096D Fairway Oak Apts. precast concrete channel PH9 12/1/2010
009 096E Fairway Oak Apts. precast concrete channel PH9 12/1/2010
004 096G Fairway Oak Apts. precast concrete pipe connection PH8 1/26/10

005 098 Fitzpatrick Cir. precast concrete pipe connection PH8 1/18/10
005 099 Fitzpatrick Cir. precast concrete pipe connection & shelf PH8 1/18/10
005 099A Fitzpatrick Cir. precast concrete wall & shelf PH8 5/27/10
005 100 Fitzpatrick Cir. precast concrete pipe connection PH8 1/18/10
005 101 Fitzpatrick Cir. precast concrete pipe connection PH8 1/18/10
005 102A Fitzpatrick Cir. precast concrete shelf PH8 1/21/10
005 104 Fitzpatrick Cir. precast concrete wall PH8 5/27/10
005 127 Cross Ave. undetermined wall PH8 6/23/10
005 133 Earle St. manhole block pipe connection & channel P8 1/20/10
005 141 Winslow Ave. manhole block shelf CITY 1-14-09
005 150H Eagle Ave. manhole block channel PH8 1/25/10
005 150I Eagle Ave. manhole block pipe connection & shelf PH8 1/26/10
005 150K Eaton St. precast concrete wall PH8 6/24/10
005 151A Eagle Ave. precast concrete wall CITY WORK?
005 151B Eagle Ave. precast concrete pipe connection PH8 1/20/10

006 082 Oakdale St. brick pipe connection PH9 6/14/2010

007 095 Fern St. poured concrete pipe connection PH9-DELETED
007 100 Wheeler Ave. poured concrete pipe connection PH9 4/20/10
007 111 Bryant Ave. poured concrete pipe connection PH9 6/1/2010
007 112 Tilton Ave. poured concrete pipe connection PH9 6/1/2010
007 119 Montauk Rd. manhole block pipe connection PH9 6/16/2010
007 120 Montauk Rd. poured concrete shelf PH9 5/21/2010
007 123 Montauk Rd. manhole block shelf PH9 5/12/2010
007 124 Montauk Rd. manhole block wall PH9 4/23/10
007 127A Apartment lot poured concrete pipe connection PH9-DELETED
007 127E E. Westgate Dr. manhole block pipe connection PH9 4/19/10
007 127G E. Westgate Dr. manhole block wall & pipe connection PH9 6/15/2010
007 127Q E. Westgate Dr. manhole block wall & pipe connection P1  3-10-03

009 012 Easement precast concrete pipe connection PH9-DELETED
009 015 West Elm St. precast concrete shelf PH8 8/31/2010
009 016 West Elm St. precast concrete pipe connection & shelf PH8 3/3/10
009 017A West Elm St. precast concrete pipe connection & shelf P1 7/03
009 021 Candy La. precast concrete wall & shelf PH8 6/16/10
009 022 Cass Rd. precast concrete pipe connection, wall & shelf PH8 6/29/10
009 024 Margery Rd. precast concrete pipe connection PH8 2/11/10
009 033 Off Candy La. precast concrete wall & shelf PH8 6/16/10
009 034 Candy La. precast concrete wall & shelf PH8 6/16/10
009 035 Candy La. precast concrete wall PH 6/16/10
009 036 Powder Rd. precast concrete channel & shelf PH8 2/15/10
009 037 Powder Rd. precast concrete pipe connection PH8 2/11/10
009 038A Candy La. precast concrete wall PH8 6/16/10
009 039 Santee Rd. precast concrete wall & pipe connection PH8 6/23/10
009 040 Candy La. precast concrete pipe connection PH8 2/10/10
009 041 Candy La. precast concrete pipe connection PH8 2/10/10
009 042 Margery Rd. precast concrete wall PH8 6/23/10
009 046 Easement precast concrete pipe connection PH8 2/15/10
009 047 By K. Sheehan Way precast concrete pipe connection PH8 2/16/10
009 048 K. Sheehan Way precast concrete channel & shelf PH8 2/16/10
009 052 Easement precast concrete pipe connection PH8 3/4/10
009 53 (52a) Easement precast concrete pipe connection & shelf PH8 3/4/10
009 055 Easement precast concrete pipe connection PH8 2/11/10
009 056 Off Santee Rd. precast concrete wall & pipe connection PH8 6/29/10
009 058 Santee Rd. precast concrete pipe connection PH8 2/10/10
009 060 Powder Rd. precast concrete pipe connection, wall & shelf PH8 6/23/10
009 061 Powder Rd. precast concrete pipe connection PH8 2/11/10
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009 062 Powder Rd. precast concrete pipe connection PH8 2/10/10
009 066 Easement precast concrete pipe connection PH8 2/11/10
009 067 Easement precast concrete pipe connection PH8 2/11/10
009 071 Hancock School precast concrete wall PH8 7/10
009 073 Hancock School precast concrete wall PH8 7/7/10
009 073A Hancock School precast concrete channel PH8 Boulder Removed
009 078 Pearl St. precast concrete wall PH8 3/2/2010
009 079 Pearl St. precast concrete wall PH8 3/2/2010
009 080 Pearl St. precast concrete wall PH8 3/2/2010
009 084 Dartmouth St. precast concrete wall PH8 6/14/10
009 086 Hancock Ave. precast concrete wall PH8 6/14/10

011 001 Pearl St. precast concrete pipe connection P1 7/03
011 002 Pearl St. precast concrete pipe connection P1 7/03
011 006 Pearl St. precast concrete wall PH8 2/25/10
011 008 Pearl St. precast concrete pipe connection PH8 2/25/10
011 010 Pearl St. precast concrete pipe connection PH8 2/25/10
011 011A Elm St. precast concrete wall PH8 2/23/10
011 011B Elm St. precast concrete wall PH8 6/23/10
011 012 Pearl St. precast concrete pipe connection PH8 2/25/10
011 013 Pearl St. precast concrete pipe connection & shelf PH8 2/25/10
011 014 Melanie St. precast concrete pipe connection PH8 2/15/10
011 015 Pearl St. precast concrete pipe connection & shelf PH8 8/23/2010
011 016 Sunset Dr. precast concrete shelf PH8 3/2/10
011 018 Pearl St. precast concrete pipe connection P1 7/03
011 025 Pearl St. precast concrete pipe connection PH8 3/2/10
011 051 Pearl St. precast concrete pipe connection PH8 2/25/10
011 052 Pearl St. precast concrete pipe connection

012 001 Linwood St. precast concrete pipe connection
012 005 Linwood St. precast concrete wall
012 030 Belmont St. precast concrete wall
012 041 Bigney Ave. precast concrete wall
012 044A Torrey Ave. precast concrete shelf
012 065 Braemoor Rd. precast concrete wall PH8 6/23/10
012 066 Braemoor Rd. precast concrete wall
012 067 Braemoor Rd. precast concrete wall P1 8/03
012 067A Braemoor Rd. precast concrete wall
012 069 Stoneleigh Ave. precast concrete wall
012 071 Fairview Ave. precast concrete pipe connection & shelf
012 075 Rock Meadow Dr. precast concrete wall & shelf PH8 3/11/10
012 075A Rock Meadow Dr. precast concrete shelf PH8 3/11/10
012 076 Rock Meadow Dr. precast concrete pipe connection P1 7/03
012 110 Rockland Dr. precast concrete shelf PH8 3/1/10
012 111 Rockland Dr. precast concrete pipe connection
012 113 Rockland Dr. precast concrete wall

013 071 Westwood Ave. precast concrete wall
013 072 Braemoor Rd. precast concrete wall
013 073 Braemoor Rd. precast concrete pipe connection
013 074 Braemoor Rd. precast concrete channel
013 078 Braiarcliff Rd. precast concrete shelf PH9 REPLACED

014 016 Moraine St. brick wall PH9 5/5/201
014 019 Malvern Rd. brick wall PH9 6/3/2010
014 027 Wheeler Ave. brick cone
014 049 Easment brick wall PH9 6/8/2010
014 080 West St. undetermiined pipe connection PH9 4/19/10

015 002 Easment poured concrete wall
015 008 Elm View Ter. manhole block shelf PH9 6/14/2010
015 020 West St. poured concrete wall PH9 4/23/10

017 005 Easement off Spring St. precast concrete wall & shelf P5 11-14-05
017 006A Belmont St. precast concrete wall P5 11-14-05
017 009 Poplar Rd. precast concrete wall P5 11-14-05
017 010 Polar Rd. & Fenway Rd. precast concrete pipe connection P5 10-5-05
017 010B Belair St. poured concrete wall & shelf P1  12-2-02
017 011F Belmont Ave. brick wall & shelf P2  11-29-04
017 013 Pleasant St. brick suspect inflow source P5 11-14-05
017 020 Belmont Ave. brick wall P5 11-14-05
017 026B Ashton Garden Apt. poured concrete wall P5 11-14-05
017 032 Belmont Ave. brick wall P5 11-14-05
017 033 Belmont Ave. brick wall P5 11-14-05
017 034 Belmont Ave. brick wall P2 10/25/04
017 036 Belmont Ave. brick wall & shelf P2  11-8-04
017 041A Belmont Ave. brick shelf P5 10-3-05
017 041C Belmont Ave. brick shelf P5 10-3-05
017 046 Highland Terr. poured concrete wall P5 11-14-05
017 054 Poplar Rd. precast concrete wall P1 8/03
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017 063 N. Ash St. brick wall P5 11-14-05
017 118 Newbury St. brick wall P5 11-14-05
017 123 Ellsworth St. brick wall P5 11-14-05
017 125 Ellsworth St. brick wall P1 7/03
017 127 Ellsworth St. brick wall P5 11-14-05
017 127A Easement brick wall P5 11-14-05
017 160 Pleasant St. brick wall P5 11-14-05
017 160B Pleasant St. brick channel
017 161 Spring St. brick wall P5 11-14-05

018 001 Bartlett St. brick shelf P5 11-14-05
018 004 Warren Ave. brick wall P5 11-14-05
018 010 Belmont St. brick pipe connection P5 11-14-05
018 013A Brook St. brick pipe connection P5 10-5-05
018 016A So. Fuller St. poured concrete shelf P5 10-5-05
018 016C Johnson Sq. manhole block wall P5 11-14-05
018 017 Doyer St. poured concrete pipe connection & shelf P5 11-14-05
018 018B Doyer St. poured concrete wall P5 11-14-05
018 030 Brook St. brick ring & frame P2  10-26-04
018 033 Winthrop St. brick wall P5 11-14-05
018 034 Connecticut Pl. brick shelf P5 11-14-05
018 035 Grafton St. brick wall & shelf
018 049 Bartlett St. brick wall & shelf PH9 -deleted 
018 056B Chester St. brick missing shelf plate P2  8-31-05
018 057A Bartlett St. brick wall P5 10-20-05
018 083 Newbury St. brick missing shelf plate P5 11-14-05
018 084 Newbury St. brick missing shelf plate P5 11-14-05
018 120 Ellsworth Ave. brick wall & shelf P5 11-14-05

020 042 Grafton St. brick wall P5 11-14-05
020 060A Camden Ave. manhole block cone & wall P2  9-15-04
020 060B Camden Ave. manhole block wall & shelf P5 11-15-05
020 065 Monomet St. brick wall P5 11-14-05

021 001 Warren Ave. brick wall & shelf P1 7/03

022 034 Myrtle St. undetermined pipe connection PH9 5/17/2010

023 017B Tremont St. manhole block wall PH9 5/18/2010
023 017C Tremont St. manhole block wall PH9 5/18/2010
023 027 French Ave. brick shelf PH9 5/13/2010
023 032 French Ave. poured concrete shelf PH9 6/14/2010
023 034 French Ave. brick shelf PH9 6/14/2010
023 038 Carroll Ave. brick missing shelf plate PH9 6/10/2010

024 054 Copeland St. brick wall PH9 6/2/2010
024 055 Leach Ave. brick wall PH9 5/17/2010

025 003 Woodard Ave. poured concrete shelf PH9 6/10/2010
025 026 Johnson St. poured concrete wall & pipe connection PH9 5/18/2010
025 030B Bouve Ave. manhole block wall & pipe connection PH9 5/18/2010
025 031 Wilson St. brick wall PH9 5/18/2010
025 034 Menlo St. brick wall & pipe connection PH9 5/18/2010
025 040 Easement brick shelf PH9 6/10/2010
025 041A Sunset Ave. manhole block pipe connection P1 8/03
025 048 Bernice Ave. manhole block channel & shelf PH9 6/10/2010
025 050 Bernice Ave. brick shelf PH9 5/12/2010

026 028 Cambo St. precast concrete wall

027 053 Falconer Ave. precast concrete pipe connection PH9 6/1/2010
027 066B Hillberg Ave. precast concrete pipe connection & channel PH9 10/19/2010
027 068 Cottage Grove precast concrete wall & pipe connection P1 7/03
027 071 Cottage Grove precast concrete pipe connection
027 71B Cottage Grove precast concrete wall
027 073 Wentworth Ave. manhole block wall

028 002 Brockton H.S. ROW precast concrete pipe connection, wall & shelf P7 9-30-09
028 036 Brockton H.S. ROW brick wall PH8 6/23/10
028 039 Shopping Center ROW precast concrete wall & pipe connection PH8 2/24/10
028 074 Linwood St. precast concrete channel
028 079 Montrose Rd. precast concrete wall & pipe connection
028 083 Washburn St. precast concrete wall & pipe connection
028 085 Larch precast concrete cone
028 091 Breer Cir. precast concrete pipe connection
028 095 Breer Cir. precast concrete wall & pipe connection PH 6/30/2010

029 008 Ash St. undetermined pipe connection PH9 5/17/2010
029 049 Overton St. precast concrete shelf
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030 CAP1B Knapp Center manhole block discharge hose from industrial AC unit
030 009 Liberty St. precast concrete pipe connection PH8 3/3/10
030 016 W. Chestnut St. precast concrete pipe connection PH8 3/3/10
030 024A Jonathan Dr. precast concrete pipe connection, wall & shelf
030 024C Jonathan Dr. precast concrete wall
030 025 Manley St. precast concrete wall PH8 4/27/10
030 038A W. Chestnut St. precast concrete cone
030 057 Mill St. precast concrete wall PH8 6/23/10
030 070D Burke Dr. precast concrete wall
030 072 W. Chestnut St. precast concrete wall PH9 6/2/2010

031 001 Bay State Gas Driveway precast concrete pipe connection & shelf PH8-8/31/2010
031 002 off Driveway precast concrete wall & pipe connection PH8 6/28/10
031 007 Appartment Complex precast concrete wall & shelf PH8 2/18/10
031 007A Appartment Complex brick wall PH8 2/22/2010
031 007B Appartment Complex brick shelf PH8-deleted
031 008 Appartment Complex precast concrete missing MH cover
031 012 Shaw Rd. precast concrete pipe connection PH8 2/18/10
031 016 Shaw Rd. precast concrete pipe connection P1 7/03
031 018 Easement precast concrete wall & pipe connection PH8 6/29/10
031 020 Easement precast concrete wall & pipe connection PH8 6/29/10
031 021 Easement precast concrete wall & channel PH8 6/29/10
031 022 Rockl and Ave. precast concrete pipe connection PH8 2/18/10
031 023 Easement precast concrete pipe connection PH8 2/10
031 024 Clarendon Ave. precast concrete pipe connection PH8 2/18/10
031 030 Calvin St. precast concrete wall PH8 6/30/10
031 031 Calvin St. precast concrete wall
031 033 Dawes Rd. precast concrete pipe connection, wall & shelf PH8 6/23/10
031 036 Dawes Rd. precast concrete wall PH8 6/23/10
031 041 Dawes Rd. precast concrete pipe connection PH8 2/23/10
031 043 Easement precast concrete wall & pipe connection PH8 2/18/10
031 049 Brian Dr. precast concrete wall PH8 6/23/10
031 050A Brian Dr. precast concrete pipe connection P1 7/03
031 068 Torrey St. undetermined wall & pipe connection PH8 3/3/10
031 078 Pondview Cir. precast concrete wall PH8 6/23/10
031 084 Easement precast concrete wall & pipe connection PH8 6/30/10
031 089 Windsor Cir. precast concrete pipe connection P1 7/03

032 003 Easement precast concrete wall & pipe connection PH8 2/17/10
032 005 North Pearl St. precast concrete wall PH8 2/17/2010
032 017A North Pearl St. precast concrete pipe connection PH9 6/14/2010
032 018 West Lea Ter. precast concrete pipe connection PH 1/27/10
032 019 West Lea Ter. precast concrete pipe connection P1 7/03
032 020 College Dr. precast concrete pipe connection PH8 1/27/10
032 020A College Dr. precast concrete pipe connection PH8 1/27/10
032 022 College Dr. precast concrete pipe connection PH8 1/27/10
032 022A College Dr. precast concrete pipe connection CITY 12-11-08
032 023 College Dr. precast concrete pipe connection PH8 1/27/10
032 023A Joseph Rd. precast concrete pipe connection PH8 1/27/10
032 024 College Dr. precast concrete pipe connection PH8 1/27/10
032 025 College Dr. precast concrete pipe connection P8 1/27/10
032 026 North Pearl St. precast concrete pipe connection & shelf P8: 2/17/2010
032 029 North Pearl St. precast concrete pipe connection & shelf P8: 2/17/2010
032 029A North Pearl St. precast concrete pipe connection P8 2/25/10
032 032 North Pearl St. precast concrete pipe connection P8 2/25/10
032 034 Calbert Rd. precast concrete pipe connection P8 2/27/10
032 035 College Dr. precast concrete pipe connection P8 2/27/10
032 037 College Dr. precast concrete pipe connection P8 2/27/10
032 040A Digby Ave. precast concrete pipe connection P8 2/7/10
032 052 Tiffaney Dr. precast concrete wall PH8 6/23/10
032 053 Van Cliff Ave. precast concrete wall & pipe connection PH8 6/23/10
032 054 Tiffaney Dr. precast concrete pipe connection PH8 2/1/10
032 055 Tiffaney Dr. precast concrete wall & pipe connection PH8 6/23/10
032 055B Hatchfield Dr. precast concrete wall PH8 6/23/10
032 056 Tiffaney Dr. precast concrete pipe connection PH8 6/23/10
032 057 Biscayne Rd. precast concrete channel PH8 2/23/10
032 057A Easement precast concrete pipe connection PH8 2/23/10
032 057B Easement precast concrete pipe connection
032 057C Easement precast concrete pipe connection
032 059 Van Cliff Ave. precast concrete pipe connection PH8 2/23/10
032 059B Mill St. precast concrete pipe connection PH8 2/1/10
032 059C Mill St. precast concrete wall & pipe connection PH8 2/17/10
032 059D Belmont St. precast concrete pipe connection PH8 2/17/10
032 059E Belmont St. precast concrete shelf PH8 2/17/10
032 059F Belmont St. precast concrete pipe connection PH8 2/17/10
032 059J Belmont St. precast concrete cone PH8 2/22/10
032 061 Van Cliff Ave. precast concrete wall PH8 6/23/10
032 062 Conant Dr. precast concrete wall & pipe connection PH8 6/23/10
032 065 Gladwood St. precast concrete pipe connection PH8 2/23/10
032 066 Yolande Ave. precast concrete wall & pipe connection PH8 6/23/10
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032 066A Yolande Ave. precast concrete wall & pipe connection PH8 6/23/10
032 067 Dewey Ave. precast concrete pipe connection CITY 12-11-08
032 068 Dewey Ave. precast concrete pipe connection PH8 1/28/10
032 069 Dewey Ave. precast concrete pipe connection PH8 1/28/10
032 070 Almon Ave. precast concrete pipe connection PH8 1/28/10
032 071 Almon Ave. precast concrete pipe connection PH8 1/28/10
032 073 Dewey Ave. precast concrete wall PH8 6/23/10
032 074 Tosca Dr. precast concrete wall PH8 8/5/210
032 075 Belmont St. precast concrete wall PH8 6/30/10
032 078 Shields Ave. precast concrete wall PH8 2/28/2010

033 012 Country Club Dr. precast concrete wall PH9 5/18/2010
033 021 Southworth Dr. manhole block channel P1 8/03
033 022 Jane Ter. manhole block shelf PH9 5/13/2010
033 025 Oakside Ave. precast concrete pipe connection PH9 5/17/2010
033 038 Hubbard Ave. precast concrete wall & shelf PH9 5/18/2010
033 041 off Langdon St. precast concrete wall PH9 5/20/2010
033 041B Fieldstone Dr. precast concrete pipe connection PH9 5/25/2010
033 057D Undeveloped Biscayne Rd. precast concrete wall

034 009 Rte.28 precast concrete wall PH9 3/10/10
034 010 Rte.28 precast concrete wall PH8 3/10/10
034 012 Bay Bank parki ng lot precast concrete pipe connection P7 9-30-09
034 012B Parking lot manhole block shelf PH9 5/25/2010
034 012C K-Mart parking lot precast concrete pipe connection PH9 5/25/2010
034 012E Infront of K-Mart precast concrete wall & pipe connection PH9 5/26/2010
034 012F Infront of K-Mart precast concrete wall PH9 5/26/2010
034 012G parking lot precast concrete wall PH9 5/26/2010
034 012I parking lot manhole block pipe connection PH9 5/25/2010
034 012J parking lot precast concrete pipe connection PH9 5/25/2010
034 012K parking lot precast concrete pipe connection PH9 5/25/2010
034 014 Easement precast concrete wall P7 9-30-09
034 015 Easement precast concrete wall P7 9-30-09
034 016 Easement precast concrete wall P7 9-30-09
034 017 Southland Ter. precast concrete wall PH9 5/26/2010
034 020 Southland Ter. manhole block wall PH9 5/26/2010
034 022 Southland Ter. precast concrete wall P7 9-30-09
034 023 Southland Ter. precast concrete wall & pipe connection P7 9-30-09
034 026 Southland Ter. manhole block pipe connection PH9 5/25/2010
034 031 Hayward Ave. precast concrete wall PH9 6/2/2010
034 036A Glendale Ave. precast concrete pipe connection PH9 5/17/2010
034 037 Hubbard Ave. precast concrete pipe connection PH9 5/17/2010

035 055 Wilmington St. undetermined pipe connection & shelf PH8 3/3/10
035 062 Martland Ave. brick pipe connection
035 066A Stafford Ln. poured concrete wall
035 096A Addison St. manhole block wall & shelf
035 098A Addison St. manhole block wall & shelf
035 100 Addison St. manhole block shelf PH9 6/4/2010

036 CAP2 Clyde St. manhole block pipe connection
036 115 No. Montello St. brick shelf PH9 5/14/2010
036 117 Newton Ave. poured concrete shelf PH9 5/14/2010
036 124A Clifford Ave. poured concrete shelf PH9 5/14/2010
036 148 No. Montello St. undetermined abd. drop inlet not plugged
036 162 Studley Ave. undetermined wall & pipe connection PH9 5/5/2010

037 028 Orchard Ave. poured concrete channel & shelf PH9 5/10/2010
037 088B Landsdown St. precast concrete pipe connection PH8 2/3/10
037 091 Upland Rd. brick shelf PH8 2/3/10
037 097 Holbrook Ave. brick shelf PH8 2/3/10
037 099 Holbrook Ave. poured concrete shelf PH8 1/19/10
037 100B Vine St. precast concrete pipe connection PH8 1/26/10
037 100C Vine St. precast concrete pipe connection PH8 1/26/10
037 106B Rutland Ave. precast concrete pipe connection CITY 1-14-09
037 106C Rutland Ave. precast concrete wall PH8 1/26/10
037 107 Battles Farm Village precast concrete wall PH8 2/10/2010
037 108 Battles Farm Village precast concrete wall
037 109 Battles Farm Village precast concrete pipe connection PH8 2/10/10
037 113 Battles Farm Village precast concrete pipe connection PH8 1/26/10
037 115 Battles Farm Village manhole block shelf PH8 7/7/10
037 117A Battles Farm Village precast wall PH8 7/7/10
037 124 No. Main St. undetermined pipe connection & shelf P6  12-14-07

038 011 Ames St. brick wall PH8 1/19/2010
038 018A Ames St. poured concrete wall
038 021A No. Montello St. undetermined leaking 15" drain line in SMH PH8 3/3/10
038 053 Albion St. poured concrete wall PH9 6/14/2010
038 188 Montello St. brick wall PH8 8/24/2010
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039 034A No. Warren Ave. brick shelf PH9 6/7/2010

040 001 Easment precast concrete wall PH9 6/9/2010
040 002 Easment precast concrete wall PH9 6/9/2010
040 003 Easment precast concrete wall PH9 -deleted 
040 003A Easment precast concrete wall PH9 6/23/2010
040 004A Easment precast concrete wall PH9 -deleted 
040 006 Easment precast concrete wall PH9 -deleted 
040 016 East Ashland St. manhole block shelf East Ashland Contract June 2006
040 017 East Ashland St. manhole block pipe connection East Ashland Contract June 2006
040 018 East Ashland St. manhole block pipe connection East Ashland Contract June 2006

041 010 Huntington St. poured concrete shelf PH8 3/3/10
041 027 Elliot St. brick wall PH8 1/19/2010
041 070 North Main St. brick shelf
041 071 Haverhill St. brick wall PH9 5/5/2010
041 073 Haverhill St. brick wall PH9 5/6/2010
041 075 Crowell St. brick wall
041 077 Walnut St. brick wall PH9 6/15/2010
041 078 Walnut St. brick wall PH8 5/24/10
041 079 North Main St. brick shelf P1 8/03
041 085 North Main St. brick shelf
041 086A Falmouth Ave. precast concrete cone
041 089 Elliot St. brick wall
041 090 Falmouth Ave. poured concrete wall PH8 3/10/10
041 092 Turner St. brick wall PH8 1/19/2010
041 095 Prospect St. brick shelf
041 103 Wyman St. brick wall & shelf PH8 5/24/2010
041 113 Wyman St. brick wall PH8 5/24/2010
041 117 Walnut Ave. brick wall

042 001D Easment brick wall PH9 6/23/2010
042 002 Colonel Bell Drive precast concrete wall PH9 6/30/2010 
042 003A Easment precast concrete wall PH9 5/11/2010
042 010B Elliot St precast concrete wall P7 9-30-09
042 012A Easment precast concrete wall PH9 6/8/2010
042 012D Easment precast concrete wall PH9 11/16/2011
042 020 Easment manhole block wall PH9 5/11/2010
042 039B Court St. brick wall PH9 5/7/2010
042 039C Plymouth St. precast concrete wall PH9 5/7/2010
042 042 Court St. brick wall PH9 5/7/2010

043 086A Bishop St. manhole block shelf PH9 5/11/201
043 090 Bishop Street precast concrete channel & Shelf PH9 12/1/2010

044 028 Colgate Rd. manhole block wall & shelf PH9 5/25/2010
044 030 Baldwin Rd. manhole block wall PH9 5/25/2010
044 031 Baldwin Rd. manhole block wall & shelf PH9 5/25/2010
044 040 Nicolson manhole block frame
044 044 Nicolson poured concrete cone & wall PH9 5/26/2010
044 045 Nicolson poured concrete wall
044 048 Colgate Rd. manhole block shelf
044 049 Rosemary St. manhole block wall & shelf PH9 5/25/2010
044 050 Rosemary St. manhole block wall PH9 5/25/2010
044 051 Rosemary St. manhole block cone, wall & shelf PH9 5/25/2010
044 053 Wateco Rd. manhole block cone & wall PH9 5/25/2010
044 054 Rosemary St. poured concrete wall PH9 5/21/2010
044 054A off Rosemary St. poured concrete cone & wall PH9 5/20/2010
044 066 Alphonse Rd. poured concrete cone, wall & shelf PH9 5/25/2010
044 069 Coe Rd. manhole block wall
044 076 Dandy Rd. poured concrete wall PH9 5/6/210
044 088A Fortin Rd. manhole block wall & shelf
044 103 Dagmar Dr. manhole block wall PH9 4/29/10
044 104 Dagmar Dr. manhole block pipe connection PH9 6/30/2010
044 110 Dagmar Dr. poured concrete cone
044 111 Dix Rd. manhole block cone
044 117 North Cary St. precast concrete wall PH9 5/6/2010
044 121 North Cary St. precast concrete pipe connection

045 001 Easment precast concrete shelf PH9 -deleted 
045 009 Easment precast concrete cone PH9 -deleted 
045 018 Maplewood Cir. precast concrete wall P5  10-18-05
045 026 Maplewood Cir. precast concrete shelf PH9 -deleted 
045 032C Oberlin Rd. precast concrete shelf P5  9-27-05
045 032D Oberlin Rd. precast concrete wall & pipe connection P5  9-26-05
045 033 East Ashland St. precast concrete pipe connection P1 7/03
045 035A Toby Rd. precast concrete pipe connection PH9 6/30/201
045 041B Toby Rd. precast concrete pipe connection PH9 6/30/2010
045 060 Armiston St. precast concrete pipe connection P3  5-12-05
045 061 Armiston St. precast concrete pipe connection & shelf P3  5-12-05
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045 064 Pratt St. precast concrete pipe connection P3  4-12-05
045 065 Pratt St. precast concrete wall P1 8/03
045 083 Bark Cir. precast concrete shelf

046 026 Gloucester St. precast concrete cone & wall PH9 6/1/2010
046 028 Bates Rd. manhole block wall PH9 6/2/2010
046 039A Bates Rd. manhole block wall P5  11-14-05
046 040 Debbie Rd. manhole block cone P5  10-27-05
046 048 Court St. precast concrete pipe connection P5  10-27-05
046 054 Endicott St. manhole block pipe connection P5  10-27-05
046 106 Anne Marie Dr. undetermined pipe connection P5  10-18-05
046 108 Annette Rd. M.H. block & precast wall P5  10-18-05
046 110 Annette Rd. manhole block wall P5  10-18-05
046 113A Anne Marie Dr. manhole block pipe connection P1 7/03

047 009A Twin Oaks Dr. manhole block wall P3  12-2-04
047 010C Short St. brick wall
047 014A Crane Rd. manhole block pipe connection P3  12-3-04
047 020 Court St. precast concrete wall & pipe connection P5  10-27-05
047 021 Easment precast concrete wall P5  10-26-05
047 029 East Ashland St. precast concrete wall & pipe connection P1 7/03
047 044 Edward St. manhole block shelf P5  10-18-05
047 045 Hanson St. precast concrete pipe connection & shelf PH9 5/14/2010

048 055 Quincy Ave. precast concrete pipe connection P5  10-27-05
048 056 Quincy Ave. precast concrete pipe connection P5  10-28-05
048 057D Frost St. precast concrete wall P1 7/03
048 113 Harold St. precast concrete shelf P5  10-18-05
048 135 Center St. precast concrete wall P5  10-18-05
048 143 Center St. precast concrete wall & shelf P5  10-18-05

049 074 Libbey St. precast concrete shelf
049 076B Libbey St. precast concrete pipe connection, wall & shelf PH9 6/1/2010
049 076C Libbey St. manhole block wall PH9 6/1/2010
049 076C Quincy Ave. manhole block shelf PH9 6/1/2010
049 079A Pinehurst Ave. manhole block pipe connection PH9 6/1/2010
049 082 Early St. precast concrete shelf PH9 5/12/2010
049 084 Douglas Rd. precast concrete shelf PH9
049 091 Pinehurst Ave. precast concrete pipe connection P1 7/03
049 146 Centre St. precast concrete wall PH9 6/2/2010
049 147 Centre St. precast concrete shelf PH9 5/13/2010

050 014 Court St. brick shelf PH9 5/21/2010
050 023 Montvale Rd. brick shelf PH9 5/11/2010

052 001A between Hill and Gladstone precast concrete shelf
052 010 Center St. brick channel P1 8/03

053 034B Court St. poured concrete pipe connection & channel PH9 6/7/2010
053 063 Budd Ave. brick frame PH9 12/1/2010
053 064 Kathleen Rd. brick shelf PH9 5/11/2010
053 091 Sherman St. undetermined shelf PH9 5/11/2010

054 004 Crescent Rd. manhole block wall PH9 6/2/2010
054 004B Sprague Ave. brick wall PH9 5/17/2010
054 007 Moulton St. undetermined pipe connection PH9 5/13/2010
054 017 Lawn St. brick wall & shelf PH9 6/2/2010
054 022 Henry St. precast concrete wall PH9 5/13/2010
054 023 Henry St. manhole block wall PH9 5/13/2010
054 024 Henry St. manhole block wall PH9 5/13/2010
054 030 Kingman St. poured concrete wall PH9 5/13/2010
054 034B Draper St. manhole block wall PH9-6/7/2010
054 035 Perry Ave. manhole block wall PH9 5/11/2010
054 035A Perry Ave. poured concrete wall PH9 5/11/2010
054 038 Perry Ave. poured concrete wall PH9 5/13/2010
054 045B Washington Ave. manhole block wall PH9 5/13/2010

055 018 Crescent St. brick shelf P5  10-27-05
055 022 Crescent St. brick shelf P5  10-27-05
055 025A Plymouth St. brick shelf P5  10-20-05
055 031A Center St. brick pipe connection P5  10-27-05
055 031R Tyler St. brick shelf PH9 5/12/2010
055 041 Otis St. brick shelf P5  10-20-05

056 014D Commercial Yard brick pipe connection PH8 2/4/10
056 020 Montello St. manhole block wall PH8 2/4/2010
056 025 Union St. brick wall PH8 6/30/10
056 034 Main St. brick exposed underdrain
056 074 Montello St. brick wall
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057 001A Riverview St. precast concrete wall PH9 6/3/2010
057 001D Easment precast concrete wall PH9 6/24/2010
057 002A Easment precast concrete wall PH9 6/3/2010
057 003B Easment precast concrete wall PH9 6/3/2010
057 004 Easment precast concrete wall PH9 5/18/2010
057 006C Pine Ave. precast concrete channel P8 3/10/10
057 006D off Pine Ave. precast concrete wall PH8 8/10/2010
057 008A Easment precast concrete pipe conn. & cone & wall PH8 3/11/2010
057 033 Easment precast concrete frame
057 034 Easment precast concrete wall PH8 8/10/2010
057 035 Easment precast concrete wall PH8 8/11/2010
057 036 Dudley Ave. precast concrete wall PH8 5/19/10
057 038 Blueberry Cir. precast concrete wall PH8 5/19/10
057 038A Blueberry Cir. precast concrete wall & pipe connection PH8 5/19/10
057 039A Blueberry Cir. precast concrete wall & pipe connection PH8 5/19/10
057 041A Dudley Ave. precast concrete wall & pipe connection PH8 5/19/10
057 041BA Trinity Village Apartments brick wall
057 042 Easment precast concrete wall PH8 
057 045H off Hudson St. precast concrete wall P7 - deleted

058 001A Summer St. precast concrete shelf PH9 6/4/2010
058 024 Thatcher St. precast concrete pipe connection, shelf & channel PH9 6/4/2010
058 024A Thatcher Sq. precast concrete wall & pipe connection PH9 6/1/2010
058 025 Thatcher St. poured concrete pipe connection PH9 6/30/2010

059 002 Easment precast concrete wall PH9 6/9/2010
059 003 Easment precast concrete cone P7 9-30-09
059 005 Easment precast concrete cone P7 9-30-09
059 007 Thatcher St. P.S. precast concrete wall PH9 6/10/2010
059 029A Easment precast concrete wall PH9 6/8/2010
059 031 Portland St. precast concrete pipe connection PH9 5/1/10
059 034 Portland St. precast concrete wall & pipe connection PH9 4/30/10
059 035 Portland St. precast concrete pipe connection PH9 6/10/2010

060 28F East Avenue precast concrete channel PH9 6/7/2010
060 032 Brentwood Ave. precast concrete wall PH8 5/18/10
060 035 Ferris Ave. precast concrete wall PH8 5/18/10
060 041 Norwood St. manhole block wall & pipe connection PH8 5/12/10
060 041A Norwood St. manhole block wall & pipe connection PH8 5/19/10
060 045 Virginia Ave. precast concrete wall & pipe connection PH8 4/21/10
060 048 Norwood St. manhole block wall PH8 4/28/10
060 050 Kenneth Ave. precast concrete wall PH8 4/21/10
060 054 Mary Anne Ave. precast concrete wall PH8 5/19/10
060 055 Mary Anne Ave. precast concrete pipe connection PH8 1/12/10
060 056 Summer St. precast concrete wall PH8 5/27/2010
060 072I East St. precast concrete wall PH8 5/27/2010
060 072N Oakl and St. precast concrete wall
060 072S East St. precast concrete wall PH8 5/27/2010

061 011 Forest Ave. precast concrete wall P1 7/03

063 022 Summertime St. poured concrete shelf PH8 5/27/10
063 016D Easment precast concrete wall
063 027F Riverview St. brick shelf PH9 6/7/2010
063 028A Summertime St. manhole block shelf
063 028C Morrison Rd. manhole block shelf PH9 5/23/2010
063 028D Morrison Rd. manhole block wall & shelf PH9 6/7/2010
063 041 Wallace St. manhole block cone, wall & shelf PH8 6/1/10

064 009A Lawson Terr. precast concrete wall PH9 6/8/2010
064 009B Lawson Terr. precast concrete wall PH9 5/18/2010
064 013 Easement precast concrete pipe connection PH9 5/18/2010
064 021A Glen Ave. brick exposed underdrain PH9 5/17/2010

065 006 Carl Ave. precast concrete wall PH8 5/27/2010
065 006A East St. precast concrete channel PH8 8/31/2010
065 007 Carl Ave. precast concrete pipe connection PH8 1/13/10
065 007A East St. precast concrete channel PH8 4/14/10
065 008A East St. manhole block channel P1 8/03
065 008AB driveway precast concrete wall & pipe connection PH8 4/14/10
065 010A East St. precast concrete pipe connection PH8 1/13/10
065 012 Carl Ave. precast concrete pipe connection PH8 1/13/10
065 012A East St. precast concrete pipe connection PH8 1/13/10
065 014A Southfield Garden Apts. manhole block wall PH8 5/27/2
065 016 Carl Ave. precast concrete pipe connection PH8 1/13/10
065 017 Carl Ave. precast concrete pipe connection PH8 1/13/10
065 021 Schultz Rd. precast concrete pipe connection P1 7/03
065 028 Darby Rd. precast concrete wall & pipe connection P1 7/03
065 030 Darby Rd. precast concrete pipe connection PH8 1/11/10
065 031 Darby Rd. precast concrete pipe connection PH8 1/11/10
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065 032 Darby Rd. precast concrete pipe connection PH8 1/11/10
065 037A Sinclair Rd. precast concrete wall PH8 5/27/10
065 040 Easment precast concrete wall PH8 1/5/2010
065 041 Easment precast concrete wall PH8 1/5/2010
065 042 Easment precast concrete wall PH8 1/3/2010
065 043 Sinclair Rd. precast concrete wall PH8 1/3/2010
065 045 Tufts Cir. precast concrete cone City 1-14-09
065 047 Ithica Rd. precast concrete pipe connection PH8 1/11/10
065 048 Ithica Rd. precast concrete pipe connection PH8 1/11/10
065 048A Flint Rd. precast concrete pipe connection PH8 1/11/10
065 060 Sinclair Rd. precast concrete wall & pipe connection PH8 1/11/10
065 064 Southfield Dr. precast concrete wall PH8 1/20/10
065 068 Paulin Ave. precast concrete pipe connection and frame PH8 1/11/10
065 070 Paulin Ave. precast concrete pipe connection & channel PH8 1/11/10
065 094 Wachusett Rd. precast concrete wall PH8 1/13/2010
065 096 Burdett Rd. precast concrete wall PH8 5/27/2010
065 098 Easment precast concrete wall & shelf P8 4/29/10
065 098A Easment precast concrete wall PH8 5/19/2010
065 098B Easment precast concrete wall PH8 4/28/10
065 099 Litchfield Terr. precast concrete wall & pipe connection PH8 1/18/10
065 100 Litchfield Terr. precast concrete wall PH8 5/19/2010
065 101 Litchfield Terr. precast concrete pipe connection PH8 1/20/10
065 102 Litchfield Terr. precast concrete pipe connection PH8 1/20/10

066 024 Meadowbrook Rd. precast & mh block wall P5  10-18-05
066 025 Meadowbrook Rd. precast concrete wall P5  10-18-05
066 026B Meadowbrook Rd. precast concrete shelf P5  10-18-05
066 027 Watson St. precast concrete wall P5  10-18-05
066 035 Main St. brick shelf P5  10-20-05
066 040B BAT parking lot brick cone P5  10-20-05
066 043 Main St. brick shelf P5  10-20-05
066 044 Main St. brick wall & shelf P5  10-20-05
066 045 Main St. brick wall & shelf P5  10-20-05
066 049 Main St. brick shelf P5  10-20-05
066 052 Main St. brick shelf P5  10-20-05
066 054 Main St. brick shelf P5  10-20-05
066 060 Forest St. brick channel P5  10-18-05
066 067 Auburn St. brick shelf P5  10-18-05
066 076 Otto St. brick shelf P5  10-18-05
066 078 Plain St. poured concrete pipe connection P5  9-28-05
066 079 Plain St. poured concrete pipe connection P3  8-5-05
066 080 Plain St. poured concrete pipe connection P3  8-5-05
066 087A Easement off Plain St. precast concrete wall & pipe connection P5  11-14-05
066 088 Easement off Plain St. precast concrete pipe connection P5  11-14-05
066 091 Plain St. brick shelf P5  10-20-05
066 094 Riverside Ave. brick pipe connection P5  10-20-05
066 098 Easement of Forest St. precast concrete wall & pipe connection P5  11-14-05

067 CAP1 Plain St. precast concrete channel & shelf (not a mh)
067 012 Appleby St. precast concrete shelf P5  10-20-05
067 020 Eleventh Ave. precast concrete pipe connection P5  10-20-05
067 021 Oak Hill Way precast concrete shelf
067 021A Tenth Ave. manhole block pipe connection P5  9-28-05
067 023 Plain St. precast concrete wall P5  10-20-05
067 036 Easment precast concrete wall P5  11-14-05
067 048 Francine St. precast concrete wall P5  10-20-05
067 055 Geralynn Dr. precast concrete shelf P5  10-20-05
067 061 Easment precast concrete wall P5  11-14-05
067 072 Plain St. precast concrete shelf P5  10-27-05

105 005A Storage area precast concrete wall & pipe connection PH9 5/27/2010
105 006A behind Ford dealer precast concrete pipe connection PH9 -deleted 
105 007A Honda car dealer lot precast concrete wall PH9 5/27/2010
105 008A Storage Center parki ng lot precast concrete wall PH9 5/27/2010

117 088A Brett St. poured concrete pipe connection & shelf P1 8/03
117 089 Brett St. brick pipe connection P5  10-20-05
117 100 Elm St. brick pipe connection P5  10-20-05
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LENGTH PIPE TYPE JOINT PEAK ANNUAL REMOVABLE T&T COST REHAB CEA RECOMMENDED
I.D. LOCATION MH () TO MH () OF PIPE DIAM. OF SPACING INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR REHABILITATION REHABILITATION COMPLETED

(ft) (in) PIPE (ft) (gpd) 50% X (8) x (9) ($) (10) / (11)

001-A Leah Dr. 068 067 230 8 VC 5 2,160 1,080 $5,098 $3,000 1.70 Rep. Wye City 7-20-09
Leah Dr. 069 068 194 8 VC 5 0 0 $0 $0 0.00 none --
Leah Dr. 067 066 296 8 VC 5 1,440 720 $3,398 $2,470 1.38 Seal Svc, CIPSR CITY Spot Repaired 7/2/09, PH8 
Globe Rd 085 086 115 8 VC 5 0 0 $0 $0 0.00 none PH9-DELETED

835 3,600 1,800 $8,496 $5,470 1.55 

001-B Brown St. 076 075 123 8 VC 5 360 180 $850 $733 1.16 T&S PH8 6/21/2010
Brown St. 077 076 305 8 VC 5 2,880 *** 1,440 $6,797 $3,418 1.99 *** Cured-in-place Lining PH8 7/1/2010
Brown St. 077 077A 240 8 VC 5 2,160 1,080 $5,098 $5,110 1.00 Cured-in-place Lining PH8 5/13/2010
Brown St 077A 078 72 8 VC 5 0 0 $0 $0 0.00 none
Brown St. 078 079 85 8 VC 5 0 0 $0 $435 0.00 Seal Svc.
Brown St. 080 079 299 8 VC 5 720 360 $1,699 $7,217 0.24 CIPSR, Rep. Svc., T&S, Seal Svc. City 7-14-09
West Pleasant St 004 003 112 10 VC 5 4,320**** 2,160 $10,195 $3,400 3.00 Rep. Svc. PH9 10/13/2011

1,236 10,440 5,220 $24,638 $20,313 1.21

001-C Rangeley Avenue 017 008 149 8 VC 5 720 360 $1,699 $888 1.91 T&S PH9 7/8/2010
Sumner St. 073 072 291 15 RC 8 3,254 1,627 $7,679 $24,565 0.31 Cured-in-place Lining, Rep. Svc. PH8 6/26/2010
Sumner St. 072 071 252 15 RC 8 3,960 *** 1,980 $9,346 $5,669 1.65 *** T&S, CIPSR PH8 6/24/2010
Sumner St. 071 070 252 15 RC 8 7,229 3,615 $17,060 $3,569 4.78 T&S, CIPSR PH8 6/15/2010

944 15,163 7,582 $35,785 $34,691 1.03

001-D Hal Ave. 069B 069 86 8 VC 5 720 *** 360 $1,699 $0 0.54 *** none
Hal Ave. 069A 069B 264 8 VC 5 --- --- --- $3,173 --- T&S, CIPSR
Albany Street 019 018 296 8 VC 5 8,640 4,320 $20,390 $3,400 6.00 Rep. Svc. City 7-18-00
Albany Street 020 019 147 8 VC 5 360 180 $850 $14,800 0.06 Cured-in-place Lining, Line Svc.
Albany St. 021 020 65 8 VC 5 0 0 $0 $0 0.00 none --
Albany St. 022 021 69 8 VC 5 0 0 $0 $0 0.00 none --
Albany St. 023 022 29 8 VC 5 0 0 $0 $0 0.00 none --
Albany Street 022 024 233 8 VC 5 928 464 $2,190 $2,989 0.73 T&S, CIPSR

1,189 10,648 5,324 $25,129 $24,362 1.03

001-E Ray Ave. 074 073 139 10 VC 5 0 0 $0 $9,833 0.00 T&S, CIPSR, line Svc.
Ray Ave. 075 074 84 10 VC 5 2,160 *** 1,080 $5,098 $533 9.56 *** T&S PH8 7/8/2010
Ray Ave 75A 075 71 8 VC 5 2,160 1,080 $5,098 $0 0.00 none
Ray Ave. 081 075A 20 8 VC 5 0 0 $0 $1,600 0.00 CIPSR 
Ray Ave. 082 081 291 8 VC 5 2,160 1,080 $5,098 $6,969 0.73 Cured-in-place Lining PH8 5/13/2010
Ray Avenue 082 087 231 8 VC 5 2,160 *** 1,080 $5,098 $1,377 3.70 *** T&S PH8 7/6/2010
Globe Road 082 083 236 8 VC 5 1,440 720 $3,398 $3,007 1.13 Cured-in-place Lining PH8 5/17/2010

1,072 10,080 5,040 $23,789 $23,319 1.02

001-F Rangeley Ave. 026 017 210 8 AC 10&13 7,200 *** 3,600 $16,992 $12,200 0.34 *** Cured-in-place Lining
Darren Dr. 028 026 240 8 AC 10&13 --- --- --- $26,900 --- Cured-in-place Lining, SR, Rep. Svc. City   11-14-00
Westhaven Dr. 029 028 279 8 AC 10 --- --- --- $11,550 --- CIPSR, Rep. Wye, T&S, Line Svc. City  11-28-00
Albany St. 018 017 286 8 VC 5 14,400 7,200 $33,984 $0 0.00 none

1,015 21,600 10,800 $50,976 $50,650 1.01

001-G Sumner St. 061 060 296 15 RC 8 11,904 *** 5,952 $28,093 $24,890 1.13 *** Cured-in-place Lining, Rep. Svc. PH8 4/7/2010
Sumner St. 061A 061 26 8 PVC 5 180 90 $425 $0 0.00 none
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Sumner St. 062 061 301 15 RC 8 4,754 *** 2,377 $11,219 $12,783 0.88 *** CRR, T&S, Rep. Svc. PH8 6/29/2010
Sumner St. 063 062 258 15 RC 8 7,229 3,615 $17,060 $19,020 0.90 Cured-in-place Lining Phase 8-6/16/2010

881 24,067 12,034 $56,798 $56,693 1.00

001-H Sumner St. 73A 073 240 10 VC 5 1,350 675 $3,186 $0 0.00 none
Leah Dr. 066 065 295 8 VC 5 4,320 2,160 $10,195 $16,958 0.60 T&S PH8 5/19/2010
Leah Dr. 065 064 247 8 VC 5 2,160 1,080 $5,098 $9,272 0.55 T&S PH8 5/18/2010
Sumner St. 064 063 278 15 RC 8 4,754 2,377 $11,219 $5,021 2.23 T&S, Rep. Svc.
Sumner St. 070 064 307 15 RC 8 3,879 1,940 $9,154 $7,659 1.20 Cured-in-place Lining PH8 6/14/2010

1,367 16,463 8,232 $38,853 $38,910 1.00

001-I Sumner St 060 059 228 15 RC 8 12,264 *** 6,132 $28,943 $17,070 1.70 *** Cured-in-place Lining CITY 8/10/2010 & PH8
Sumner St 059 058 304 15 RC 8 3,859 1,930 $9,107 $5,972 1.52 Cured-in-place Lining Phase 8-6/17/2010
Pleasant St 058A 058B 75 8 AC 18 0 0 $0 $5,450 0.00 Cured-in-place Lining
Pleasant St 058C 058 25 8 VC 5 4,320 *** 2,160 $10,195 $199 3.18 *** CRR, T&S PH8-deleted
Pleasant St 058A 058C 177 8 VC 5 --- --- --- $3,009 --- CIPSR, CRR, T&S
Globe Rd 085 084 112 8 VC 5 720 360 $1,699 $14,870 0.11 Cured-in-place Lining, Line Svc. PH9 7/21/2010
Globe Road 083 084 306 8 VC 5 2,160 1,080 $5,098 $8,459 0.60 CIPSR, Rep. Wye, T&S, Seal Svc. CITY 7/22/09

1,227 23,323 11,662 $55,042 $55,029 1.00

002-A Cashman Pl 046 047 133 8 VC 3 0**** 0 $0 $0 0.00 none
Cashman Pl 050 051 301 8 VC 3 2,250**** 1,125 $5,310 $2,891 1.84 T&S, Seal Svc.
North Pearl St 054 055 285 8 VC 3 0**** 0 $0 $2,326 0.00 T&S 
Carrlyn St 060A 060 111 8 VC 3 3,600**** 1,800 $8,496 $3,906 2.18 Replace Line City Repair 5/17/2010

830 5,850 2,925 $13,806 $9,123 1.51

002-B off Oak St 099 098 241 10 VC 5 5,823 *** 2,912 $13,742 $1,530 0.80 *** T&S
Canterbury Arms 100 099 257 10 VC 5 --- --- --- $15,685 --- Cured-in-place Lining
Oak St. 098 095 71 10 VC 5 0 0 $0 $0 0.00 none
Reservoir Rd 095 094 267 10 VC 5 1,440 *** 720 $3,398 $16,235 0.21 *** Cured-in-place Lining PH8 7/21/2010
Oak St 101B 101 101 10 VC 5 2,160 1,080 $5,098 $0 0.00 none
Oak St 101A 101 139 12 VC 5 5,760 2,880 $13,594 $0 0.00 none
Oak St 101 094A 31 12 VC 5 0 0 $0 $0 0.00 none

1,107 15,183 7,592 $35,832 $33,450 1.07

002-C Oak St 097B 097 197 10 VC 5 13,443 *** 6,722 $31,725 $6,726 0.95*** CIPSR, T&S, Seal Svc. PH8 6/7/2010
Oak St 097C 097B 72 10 VC 5 --- --- --- $5,510 --- Cured-in-place Lining
North Pearl St 097D 097C 152 10 VC 5 --- --- --- $9,910 --- Cured-in-place Lining
North Pearl St 097E 097D 175 10 VC 5 --- --- --- $11,175 --- Cured-in-place Lining
Drake St 097E CAP 7 8 VC 3 4,320**** 2,160 $10,195 $3,400 3.00 Rep. Svc.
off Oak St 097A 097 148 8 AC 13 0 0 $0 $580 0.00 T&S
Oak St 097 096 175 10 VC 5 2,160 1,080 $5,098 $9,111 0.56 Cured-in-place Lining PH8 6/7/2010
Oak St 096 095 258 10 VC 5 2,898 1,449 $6,839 $4,838 1.41 CIPSR, T&S PH8 6/7/2010

1,184 22,821 11,411 $53,858 $51,250 1.05

002-D Apartments 205D 205C 115 6 VC 3 360 180 $850 $0 0.00 none
Pine Estates 205C 205A 242 6 VC 3 1,275 638 $3,009 $32,000 0.09 Cured-in-place Lining PH9
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Pine Estates 205A 205B 105 8 VC 3 360 180 $850 $6,950 0.12 Cured-in-place Lining PH9
Oak St 203 204 246 10 VC 5 27,000 *** 13,500 $63,720 $15,080 2.36 *** Cured-in-place Lining PH8 9/7/2010
Apartments 205 204 104 8 VC 5 --- --- --- $0 --- none
Pine Estates 205A 205 205 8 VC 5 --- --- --- $11,950 --- Cured-in-place Lining

1,017 28,995 14,498 $68,428 $65,980 1.04

002-E Healey Terr 071 066 349 8 VC 5 11,520 5,760 $27,187 $25,150 1.08 Cured-in-place Lining, Rep. Wye City 12/14/09, Phase 9
Healey Terr 072 071 171 10 VC 3 2,250**** 1,125 $5,310 $10,955 0.48 Cured-in-place Lining PH8 5/18/2010
Healey Terr 073 072 121 10 VC 3 0 0 $0 $8,205 0 Cured-in-place Lining
Healey Terr 073 074 93 10 VC 3 1,440 720 $3,398 $6,390 0.53 Cured-in-place Lining PH8 5/17/2010
Oak St. 202 201 301 10 VC 5 4,320 2,160 $10,195 $18,105 0.56 Cured-in-place Lining PH8 7/21/2010
Oak St. 203 202 119 10 VC 5 14,400 7,200 $33,984 $0 0.00 none
Oak St. 203 CAP3 84 8 VC 5 1,440 720 $3,398 $12,250 0.28 Replace Pipe

1,238 35,370 17,685 $83,473 $81,055 1.03

002-F Oak Green Apts 107 108 153 10 VC 5 2,534 *** 1,267 $5,980 $9,965 0.60 *** Cured-in-place Lining
Oak Green Apts 107 107B 54 10 VC 5 0 * 0 $0 $0 0.00 none
Reservoir Rd 107 105A 79 12 VC 5 2,534 1,267 $5,980 $1,600 3.74 Cured-in-place Lining PH9 6/2010
Reservoir Rd 105A 105 97 12 VC 5 0 0 $0 $6,060 0.00 CIPSR
Reservoir Rd 104B FAK1 154 8 PVC 13 5,760 *** 2,880 $13,594 $4,800 2.12 *** CIPSR
Reservoir Rd 104C 104B 52 8 PVC 13 --- --- --- $1,600 --- CIPSR
Reservoir Rd 104 104A 124 10 VC 5 90 45 $212 $1,600 0.13 CIPSR
Reservoir Rd 104 103 156 12 VC 5 4,320 2,160 $10,195 $10,760 0.95 Cured-in-place Lining City April 2001
Reservoir Rd 103 101A 284 12 VC 5 11,520 5,760 $27,187 $24,840 1.09 Cured-in-place Lining, Rep. Svc., Rep. Wye PH9 9/21/2010

1,153 26,758 13,379 $63,149 $61,225 1.03

002-G Easement 040 041 305 12 VC 3 2,880 *** 1,440 $6,797 $19,700 0.35 *** Cured-in-place Lining PH8 9/2010
Easement 043 042 112 10 VC 5 5,760 *** 2,880 $13,594 $7,710 1.76 *** Cured-in-place Lining PH8 9/2010
Easement 044 043 301 10 VC 5 720 * 360 $1,699 $18,105 0.09 Cured-in-place Lining
Easement 046 044 199 8 VC 3 0 * 0 $0 $26,625 0.00 Replace Pipe
Oak St 200 200A 77 10 VC 5 18,000 9,000 $42,480 $0 0.00 none
Oak St 201 200 298 10 VC 5 11,040 5,520 $26,054 $17,940 1.45 Cured-in-place Lining PH8 6/22/2010

1,292 38,400 19,200 $90,624 $90,080 1.01

003-A Chateaux Westgate 042 041 209 8 VC 5 720**** 360 $1,699 $1,705 1.00 T&S
Madrid Square 054P 054R 13 8 VC 5 0**** 0 $0 $0 0.00 none
Madrid Square 054R 054T 150 8 VC 5 0**** 0 $0 $0 0.00 none

372 720 360 $1,699 $1,705 1.00

004-A Oak Ridge Dr. 084 080 307 12 VC 3 43,440 21,720 $102,518 $52,405 1.96 Replace Pipe City 6-12-2001
Oak Ridge Dr. 080 CAP3 100 8 VC 2 8,640 4,320 $20,390 $14,250 1.43 Replace Pipe Phase 9 6/2010
Oak Ridge Dr. 080 079 168 12 VC 3 32,560 16,280 $76,842 $29,470 2.61 Replace Pipe Phase 9 6/2010
Oak Ridge Dr. 079 078 374 12 VC 3 7,920 3,960 $18,691 $63,460 0.29 Replace Pipe

949 92,560 46,280 $218,442 $159,585 1.37

004-B Oak Ridge Dr. 082 083 249 10 AC 13 0 0 $0 $2,025 0.00 Seal Svc.
Oak Ridge Dr. 083 067 325 10 AC 13 8,100 4,050 $19,116 $2,025 9.44 Seal Svc.
Rainbow Cir. 067 066 142 10 VC 3 2,160 1,080 $5,098 $9,360 0.54 Cured-in-place Lining
Rainbow Cir. 067A 067 67 10 VC 3 2,880 1,440 $6,797 $5,235 1.30 Cured-in-place Lining
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Rainbow Cir. 067A 068 211 10 VC 3 360 180 $850 $9,579 0.09 CIPSR, T&S

994 13,500 6,750 $31,860 $28,224 1.13

004-C Colonel Bell Dr. 036 024 305 8 VC 5 4,230 2,115 $9,983 $5,653 1.77 Rep. Svc., T&S, Seal Svc. City 1-30-01
Coventry Cir. 024A 028 130 8 VC 5 1,275 638 $3,009 $1,470 2.05 CRR, T&S, Seal Svc.
Coventry Cir. 024A 024 121 8 VC 5 720 360 $1,699 $0 0.00 none
Battles St. 072 071 268 8 VC 5 2,380 1,190 $5,617 $5,667 0.99 CIPSR, T&S, Seal Svc.
Battles St. 071 070A 163 8 VC 5 2,032 1,016 $4,796 $9,850 0.49 Cured-in-place Lining

987 10,637 5,319 $25,103 $22,640 1.11

004-D Apartment complex 096E 096D 136 8 AC 13 360 180 $850 $3,375 0.25 Cured-in-place Lining PH9 8/25/2010
Apartment complex 096D 096C 203 8 AC 13 1,275 638 $3,009 $2,396 1.26 Cured-in-place Lining PH9 8/25/2010
Apartment complex 096C 096B 453 8 AC 13 4,320 2,160 $10,195 $24,350 0.42 Cured-in-place Lining
Apartment complex 096B 096P 225 8 AC 13 7,200 3,600 $16,992 $1,600 10.62 Cured-in-place Lining PH9 7/14/2010
Apartment complex 096P 096A 202 8 AC 13 1,275 638 $3,009 $0 0.00 Cured-in-place Lining PH9 7/14/2010Cu ed p ace g

1,219 14,430 7,215 $34,055 $31,721 1.07

004-E Cricket St. 057 057A 215 10 VC 3 4,230 2,115 $9,983 $1,896 5.27 Cured-in-place Lining PH8 5/20/2010
Raymond Rd. 058B 057 82 8 VC 5 2,160 1,080 $5,098 $3,200 1.59 Cured-in-place Lining PH8 5/19/2010
Raymond Rd. 058A 058B 233 8 VC 5 1,275 638 $3,009 $435 6.92 Seal Svc. PH9 7/7/2010
Raymond Rd. 058 058A 285 8 VC 5 90 45 $212 $3,004 0.07 T&S, Seal Svc.
Cross St. 070C 070 208 8 VC 3 1,800 900 $4,248 $11,513 0.37 CIPSR, Rep. Wye, CRR, T&S
Battles St. 070A 070 271 10 VC 5 1,440 720 $3,398 $4,600 0.74 CIPSR, Rep. Wye

1,294 10,995 5,498 $25,948 $24,648 1.05

004-F Belair St. 040 023 116 10 VC 3 0 0 $0 $4,223 0.00 CIPSR, T&S P1 July 2003
Cricket St. 053A 040 166 10 VC 3 3,600 1,800 $8,496 $10,680 0.80 Cured-in-place Lining
Cricket St. 053 053A 175 10 VC 3 5,760 2,880 $13,594 $11,175 1.22 Cured-in-place Lining PH8 5/24/2010
Rene Rd. 054 053 253 8 VC 3 2,700 1,350 $6,372 $14,350 0.44 Cured-in-place Lining
Cricket St. 057A 053 233 10 VC 3 12,240 6,120 $28,886 $14,365 2.01 Cured-in-place Lining City May 2001

943 24,300 12,150 $57,348 $54,793 1.05

004-G Colonel Bell Dr. 006 005 177 8 VC 5 4,320 2,160 $10,195 $17,700 0.58 CIPSR, Rep. Wye, Line Svc.
Colonel Bell Dr. 007 006 248 8 VC 5 4,590 2,295 $10,832 $14,113 0.77 CIPSR, SR, T&S, Seal Svc. City February 2001
Colonel Bell Dr. 008 007 108 8 VC 5 3,960 1,980 $9,346 $16,679 0.56 CIPSR, SR, T&S, Seal Svc., Line Svc. City 1-31-01
Colonel Bell Dr. 027 008 223 8 VC 5 8,640 4,320 $20,390 $10,164 2.01 CIPSR, T&S, Seal Svc., Rep. Svc.
Colonel Bell Dr. 026 027 80 8 VC 5 360 180 $850 $477 1.78 Cured-in-place Lining PH9 7/9/2010
Easement 026B 026A 64 8 AC 13 11,520 5,760 $27,187 $0 0.00 none
Easement 026A 026 40 8 AC 13 0 0 $0 $0 0.00 none
Colonel Bell Dr. 025 026 202 8 VC 5 1,440 720 $3,398 $20,178 0.17 CIPSR, SR, CRR, T&S, Seal Svc., Line Svc. City January 2001

1,142 34,830 17,415 $82,199 $79,311 1.04

004-H Thompson Ave. 019 018 201 6 VC 2 0 0 $0 $5,101 0.00 CIPSR, CRR, T&S, Seal Svc.
Thompson Ave. 018 017 249 8 VC 3 2,760 1,380 $6,514 $14,150 0.46 Cured-in-place Lining
Thompson Ave. 017 016 172 6 VC 3 0 0 $0 $9,590 0.00 Cured-in-place Lining City April 2001
Belair St. 016 012A 357 10 VC 3 14,400 7,200 $33,984 $30,985 1.10 Cured-in-place Lining, SR, Rep. Wye P1 4/8/03
Belair St. 020 016 298 10 VC 3 16,560 8,280 $39,082 $17,940 2.18 Cured-in-place Lining P1 July 2003

1,277 33,720 16,860 $79,579 $77,766 1.02
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004-I Berglund Ave. 022 021 295 8 VC 3&5 0 0 $0 $5,143 0.00 CIPSR, CRR, T&S, Seal Svc.
Berglund Ave. 021 020 281 8 VC 5 720 360 $1,699 $18,000 0.09 Cured-in-place Lining, Rep. Svc. City April 2001
Belair St. 023 020 248 10 VC 3 15,120 7,560 $35,683 $11,787 3.03 CIPSR, T&S P1 July  2003
Coventry Cir. 024 023 245 8 VC 5 720 360 $1,699 $3,200 0.53 CIPSR

1,069 16,560 8,280 $39,082 $38,130 1.02

004-J Cross St. 070B 070C 92 8 VC 3 720 360 $1,699 $9,700 0.18 Cured-in-place Lining, Rep. Svc. PH9 10/15/10
Cross St. 070B CAP4 97 8 VC 3 360 * 180 $850 $6,550 0.13 Cured-in-place Lining PH9 4/2011
Raymond Rd. 056B 056 152 8 VC 3 3,960 1,980 $9,346 $3,144 2.97 Cured-in-place Lining PH8 7/13/2010
Rene Rd. 055 054 226 8 VC 3 5,925 2,963 $13,983 $2,279 6.14 T&S, Seal Svc. PH8 7/20/2010
Rene Rd. 056 055 242 8 VC 3 3,600 1,800 $8,496 $8,859 0.96 Cured-in-place Lining PH8 5/19/2010
Raymond Rd. 056A 056 215 8 VC 3 180 90 $425 $3,784 0.11 Cured-in-place Lining PH8 5/20/2010

1,024 14,745 7,373 $34,798 $34,316 1.01

004-K Coventry Cir. 039B 039A 190 8 VC 3 10,298 5,149 $24,303 $14,070 1.73 CIPSR, Seal Svc., Rep. Svc. City February 2001
Colonel Bell Dr. 039A 039 191 8 VC 5 8,890 4,445 $20,980 $33,873 0.62 CIPSR, Rep. Wye, SR, Rep. Svc., T&S, Seal Svc., Lin  City February 2001
Colonel Bell Dr. 039 038 229 8 VC 5 10,080 5,040 $23,789 $19,150 1.24 Cured-in-place Lining PH9 7/8/2010
Colonel Bell Dr. 038 037 276 8 VC 5 5,760 2,880 $13,594 $17,075 0.80 Cured-in-place Lining PH9 7/9/2010
Colonel Bell Dr. 037 036 307 8 VC 5 8,640 4,320 $20,390 $18,050 1.13 Cured-in-place Lining PH9 7/9/2010 

1,193 43,668 21,834 $103,056 $102,218 1.01

004-L Colonel Bell Dr. 002 017- 130 8 VC 5 2,790 *** 1,395 $6,584 $8,200 0.73 *** Cured-in-place Lining
Colonel Bell Dr. 003 002 300 8 VC 5 --- --- --- $870 --- Seal Svc.
Colonel Bell Dr. 004 003 99 dcx VC 5 6,300 3,150 $14,868 $8,590 1.73 CIPSR, T&S, Rep. Wye., Rep. Svc. City 1-9-01
Colonel Bell Dr. 005 004 278 8 VC 5 7,920 3,960 $18,691 $22,542 0.83 CIPSR, T&S, Seal Svc., Line Svc.

807 17,010 8,505 $40,144 $40,202 1.00

005-A Fitzpatrick Cir 101 100 164 8 VC 3 360 180 $850 $0 0.00 none
Fitzpatrick Cir 100 102 250 8 VC 5 7,920 3,960 $18,691 $2,035 9.18 CIPSR, Seal Svc. City August 2001
Fitzpatrick Cir 102 145 214 10 VC 5 5,050 2,525 $11,918 $3,190 3.74 CRR, T&S, Seal Svc. PH9 8/24/2010
Fitzpatrick Cir 145 145A 273 10 VC 3 360 180 $850 $22,965 0.04 Cured-in-place Lining, Rep. Wye, Rep. Svc.
Fitzpatrick Ave 102A 102 201 8 VC 5 1,440 720 $3,398 $2,068 1.64 T&S, Seal Svc. PH9 7/13/2010

1,102 15,130 7,565 $35,707 $30,258 1.18

005-B Fitzpatrick Ave 104B 104A 97 8 PVC 13 180 90 $425 $0 0.00 none
Fitzpatrick Ave 104A 104 195 8 VC 3&5 14,220 7,110 $33,559 $18,600 1.80 Cured-in-place Lining, SR, Rep. Svc. City August 2001
Fitzpatrick Ave 104 102A 146 8 VC 3&5 1,278 639 $3,016 $12,000 0.25 Cured-in-place Lining, Rep. Wye City 8-14-2001
Fitzpatrick Ave 099A 104 250 8 VC 5 1,440 720 $3,398 $14,200 0.24 Cured-in-place Lining
Fitzpatrick Ave 098 099A 219 8 VC 5 8,280 4,140 $19,541 $11,995 1.63 CIPSR, T&S, Seal Svc., Line Svc. City 8-16-2001
Fitzpatrick Ave 099 099A 129 8 VC 2&5 3,600 1,800 $8,496 $8,150 1.04 Cured-in-place Lining PH9 7/13/2010

1,036 28,998 14,499 $68,435 $64,945 1.05

005-C Earle St. 135 133 229 8 VC 3 10,800 5,400 $25,488 $13,150 1.94 Cured-in-place Lining PH8 6/1/2010
Trafalgar Ave. 137 136 194 6 VC 3 14,400 7,200 $33,984 $12,430 2.73 Cured-in-place Lining City 11-3-08
Easement 136 133 238 8 VC 3 2,980 1,490 $7,033 $16,600 0.42 Cured-in-place Lining, Rep. Wye City 11-18-08, PH9
Earle St. 133 CAP2 97 8 VC 3 1,440 720 $3,398 $13,875 0.24 Replace Pipe City 10-21-08
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Easement 147 146 219 8 CI&VC 3 720 360 $1,699 $12,650 0.13 Cured-in-place Lining PH9 5/2001

977 30,340 15,170 $71,602 $68,705 1.04

005-E Eagle Ave. 150 150A 133 8 VC 3 0**** 0 $0 $0 0.00 none
Eagle Ave. 150G 150H 115 8 VC 3 2,160 1,080 $5,098 $938 5.43 T&S PH8 7/8/2010
Eaton St. 150K 150H 170 8 VC 5 720 360 $1,699 $5,813 0.29 CIPSR, T&S PH9 8/10/2010
Eagle Ave. 150D stub 29 8 VC 3 5,000**** 2,500 $11,800 $3,000 3.93 SR
Eagle Ave. 150D 150C 184 8 VC 3 0 0 $0 $1,501 0.00 T&S PH8 7/12/2010
Eagle Ave. 150E 150D 250 8 VC 3 0 0 $0 $17,200 0.00 Cured-in-place Lining, Rep. Wye City 9/1/09
Eagle Ave. 150E 150F 188 8 VC 3 1,440 720 $3,398 $11,100 0.31 Cured-in-place Lining PH8 7/12/2010
Eagle Ave. 150E 150G 191 8 VC 3 8,640 4,320 $20,390 $1,559 13.08 T&S PH8 8/2/2010

1,260 17,960 8,980 $42,386 $41,111 1.03

005-F Earle St. CAP1 135 107 8 VC 3 0 0 $0 $0 0.00 none
Wilson Ave. 140 141 300 8 VC 3 0 0 $0 $33,925 0.00 Replace Pipe, Rep. Svc.
Sophia Ave. 140 136 320 8 VC 3 17,280 8,640 $40,781 $41,750 0.98 Replace Pipe City 8-7-2001
Trafalgar St. 138 136 223 8 VC 5 21,600 10,800 $50,976 $12,850 3.97 Cured-in-place Lining City 11-20-08
Trafalgar St. 139 138 149 8 VC 5 0 0 $0 $2,056 0.00 CRR, T&S, Seal Svce.

1,099 38,880 19,440 $91,757 $90,581 1.01

007-A Easement 127B 127 335 12 VC 3 410 205 $968 $57,025 0.02 Replace Pipe P1 2/10/03
Easement 127C 127B 251 12 VC 3 57,500 *** 28,750 $135,700 $43,165 1.37 *** Replace Pipe P1 2/15/03
Easement 127D 127C 326 12 VC 3 --- --- --- $55,540 --- Replace Pipe P1 2/26/03
E. Westgate Dr. 127E 127D 295 12 VC 3 38,880 19,440 $91,757 $50,425 1.82 Replace Pipe

1,207 96,790 48,395 $228,424 $206,155 1.11

007-B Parking lot 127M 127G 182 6 PVC 13 0 0 $0 $0 0.00 none
Parking lot 127N 127M 118 6 PVC 13 0 0 $0 $0 0.00 none
E. Westgate Dr. 127I 127G 295 12 VC 3 10,080 5,040 $23,789 $19,100 1.25 Cured-in-place Lining City 1-10-2002
Westgate Dr. 127L FAK1 53 6 VC 3 0 * 0 $0 $4,235 0.00 Cured-in-place Lining
E. Westgate Dr. 127I CAP5 57 12 VC 3 4,320 2,160 $10,195 $4,820 2.12 Cured-in-place Lining
E. Westgate Dr. 127K 127I 107 8 VC 3 2,880 1,440 $6,797 $0 0.00 none
Westgate Dr. 127K 127J 133 8 VC 3 0 0 $0 $11,350 0.00 Cured-in-place Lining, SR

945 17,280 8,640 $40,781 $39,505 1.03

007-C E. Westgate Dr. 127Q 127E 328 12 VC 3 5,050 2,525 $11,918 $59,270 0.20 Replace Pipe, Rep. Svc.
E. Westgate Dr. 127F 127Q 196 12 VC 3 34,560 *** 17,280 $81,562 $13,160 2.51 *** Cured-in-place Lining P1 3/10/03
E. Westgate Dr. 127G 127F 298 12 VC 3 --- --- --- $19,280 --- Cured-in-place Lining
Easement 127H 127G 100 8 VC 3 2,898 1,449 $6,839 $6,700 1.02 Cured-in-place Lining PH9 8/18/2010

922 42,508 21,254 $100,319 $98,410 1.02

008-A Pleasant St 011 010 61 8 VC 3 5,900 **** 2,950 $13,924 $9,375 1.49 Replace Pipe P1 Aug 2003
Rockland St 013 012 306 8 VC 3 25,000 **** 12,500 $59,000 $43,400 1.36 Replace Pipe, Rep. Svc. P1 Aug 2003
Keen St 029 006 259 12 VC 3 3,780 **** 1,890 $8,921 $16,940 0.53 Cured-in-place Lining

626 34,680 17,340 $81,845 $69,715 1.17
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009-A Candy Lane 038A 038 358 8 AC 13 0**** 0 $0 $0 0.00 none
Candy Lane 041 040 320 8 AC 5 1,440 720 $3,398 $3,507 0.97 CIPSR, T&S City 11-19-2001
Margery Road 042 041 229 8 AC 10 0 0 $0 $3,985 0.00 SR, T&S City 11-14-2001
Candy Lane 043A 041 36 8 AC 10 3,600 1,800 $8,496 $155 54.81 Cured-in-place Lining PH9 7/19/2010
Candy Lane 043 043A 237 8 AC 10 610 305 $1,440 $2,619 0.55 CIPSR, T&S City 11-15-2001

1,180 5,650 2,825 $13,334 $10,266 1.30

009-B Easement 076 070 195 8 VC 5 720 360 $1,699 $1,552 1.09 CRR, T&S
Easement 077 076 270 8 VC 5 1,666 833 $3,932 $2,149 1.83 CRR, T&S PH8 7/20/2010
North Pearl Street 077 083 129 8 VC 5 0 0 $0 $769 0.00 T&S PH8 7/19/2010
North Pearl Street 078 077 130 8 VC 5 100 50 $236 $0 0.00 none
Dartmouth Street 084 083 275 8 VC 5 0 0 $0 $2,189 0.00 CRR, T&S PH8 7/19/2010
North Pearl Street 078A 078 73 8 VC 5 592 296 $1,397 $0 0.00 none

1,072 3,078 1,539 $7,264 $6,659 1.09

009-C West Elm Ext. 015 014 371 10 VC 5 21,600 10,800 $50,976 $39,875 1.28 Cured-in-place Lining, SR PH9 10/26/2010
West Elm Ext. 016 015 229 10 VC 5 3,600 1,800 $8,496 $14,145 0.60 Cured-in-place Lining PH8 6/24/2010
West Elm Ext. 017 016 314 10 VC 5 5,760 2,880 $13,594 $13,219 1.03 CIPSR, T&S, Seal Svc., Line Svc. PH8 6/22/2010

914 30,960 15,480 $73,066 $67,239 1.09

009-D Margery Drive 024 023 233 8 AC 10 1,060 530 $2,502 $1,002 2.50 T&S PH9 8/18/2010
Margery Road 023 020 269 8 AC 10 1,800 900 $4,248 $0 0.00 none
Margery Road 024 025A 117 8 AC 10 2,032 *** 1,018 $4,803 $5,000 0.49 *** CIPSR, Rep. Svc. City  3-6-2002
Margery Road 025A 025 342 8 AC 10 -- -- -- $4,721 -- CIPSR, T&S

961 4,892 2,448 $11,552 $10,723 1.08

009-E Cass St 022 021 162 8 AC 10 11,520 5,760 $27,187 $3,400 0.00 Rep. Svc.
Candy Lane 021 020 268 8 AC 10 360 180 $850 $10,657 0.08 CIPSR, T&S, Rep. Svc., Seal Svc. City 2-20-02
Candy Lane 021A 021B 258 8 AC 13 1,080 540 $2,549 $14,600 0.17 Cured-in-place Lining City 2-20-02
Candy Lane 021B 021 196 8 AC 10 0 0 $0 $843 0.00 T&S City 2-21-2002

884 12,960 6,480 $30,586 $29,500 1.04

009-F Candy Lane 020 019 171 8 AC 10 9,000 4,500 $21,240 $2,335 9.10 CIPSR, T&S City 2-26-02
Santee Road 058 056 306 8 VC 5 2,070 1,035 $4,885 $10,259 0.48 CIPSR, T&S, Seal Svc. City 11-13-2001
Santee Road 058 59CAP 144 8 VC 5 2,032 1,016 $4,796 $13,008 0.37 Caps, T&S, Line Svc.
Powder Road 060 058 166 8 VC 5 0 0 $0 $5,750 0.00 Line Svc.
Powder Road 061 060 100 8 AC 10 360 180 $850 $1,600 0.53 CIPSR
Powder Circle 061 062 167 8 AC 10 1,440 720 $3,398 $1,600 2.12 CIPSR PH9 7/16/2010

1,054 14,902 7,451 $35,169 $34,552 1.02

009-G Stubb Rd. 026 024 212 8 VC 5 20,160 10,080 $47,578 $19,100 2.49 Cured-in-place Lining, Rep. Svc. City  7-12-00
Sunset Dr. 027 026 151 8 VC 5 0 0 $0 $9,250 0.00 Cured-in-place Lining
Sunset Dr. 028 027 254 8 VC 5 6,142 3,071 $14,495 $17,800 0.81 Cured-in-place Lining, Rep. Svc. City 3-11-2002
Cass Street 029 026 100 8 VC 5 2,149 1,075 $5,072 $6,200 0.82 CIPSR, Rep. Wye
Cass Street 030 029 99 8 VC 5 0 0 $0 $6,650 0.00 Cured-in-place Lining
Cass Street 030 031 26 8 VC 5 0 0 $0 $1,600 0.00 CIPSR
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Sunset Drive 032 031 340 8 VC 5 0 0 $0 $6,541 0.00 CIPSR

1,182 28,451 14,226 $67,144 $67,141 1.00
011-A North Pearl Street 018 015 84 8 VC 5 0 0 $0 $5,750 0.00 Line Svc.

Elm Street 013 015 218 8 VC 5 6,142 3,071 $14,495 $1,734 8.36 T&S, Seal Svc. 
Melanie Lane 013A 013 184 8 VC 5 5,040 2,520 $11,894 $1,900 6.26 T*S. CRR. Seal Svc.
Melanie Lane 014 013A 155 8 VC 5 1,312 656 $3,096 $1,669 1.86 T&S, Seal Svc., CRR PH9 8/9/2010
Sunset Drive 016 015 75 8 VC 5 0 0 $0 $2,047 0.00 CIPSR, T&S City 5-2-2002
Sunset Drive 017 016 424 8 VC 5 3,402 1,701 $8,029 $21,627 0.37 CIPSR, Rep. Wye, T&S, Line Svc. City 5-1-2002

1,140 15,896 7,948 $37,515 $34,727 1.08

011-B Pearl Street 008 009 295 10 VC 5 360**** 180 $850 $435 1.95 Seal Svc.
North Pearl Street 011 010 315 10 VC 5 2,898 1,449 $6,839 $10,950 0.62 CIPSR, T&S, Line Svc.
Elm Street 011 CAP1 108 8 VC 5 3,649 1,825 $8,612 $3,200 2.69 CIPSR PH9
Elm Street 011A 011 85 8 VC 5 0 0 $0 $507 0.00  T&S City 5-6-2002
Elm Street 011B 011A 66 8 VC 5 5,760 2,880 $13,594 $4,993 2.72 CIPSR, Rep. Wye, T&S PH9 8/2010
Elm Street 011C 011B 163 8 VC 5 610 305 $1,440 $4,497 0.32 CIPSR, CRR, T&S
North Pearl Street 012 011 170 8 VC 5 3,960 1,980 $9,346 $14,113 0.66 CIPSR, T&S, Line Svc.
North Pearl Street 013 012 187 8 VC 5 0 0 $0 $1,115 0.00 T&S

1,389 17,237 8,619 $40,679 $39,810 1.02

013-A Briarcliff Road 082 081 296 8 VC 5 21,440**** 10720 $50,598 $38,750 1.31 Replace Pipe PH9 5/10/2010

296 21,440 10,720 $50,598 $38,750 1.31

017-A Belmont Ave. 011F 011 153 10 CI 13 0* 0 $0 $26,995 0.00 SR P2  11-29-04
Belmont Ave. 011F 041C 076 10 DI 18 0* 0 $0 $14,290 0.00 SR P5 1-27-06
Pleasant Street 67 65 042 10 VC 5 180 90 $425 $0 0.00 none
Pleasant St. 65 62 396 10 VC 3 40,320 20,160 $95,155 $34,193 2.78  T&S P5 1-30-06
Moraine St. 66 65 334 8 VC 3 2,160 1,080 $5,098 $20,063 0.25 CIPSR, SR, Rep. Wye, Rep. Svc., T&S, Seal Svc., CRP5 12/12/05

1001 42,660 21,330 $100,678 $95,541 1.05

017-B Belair St. 010A 009A 280 10 VC 3 2,160 1,080 $5,098 $19,950 0.26 Cured-in-place Lining, Rep. Wye P1 Nov 2002
Belair St. 011B 010A 111 10 VC 3 0 0 $0 $7,655 0.00 Cured-in-place Lining P1 Nov 2002
Belair St. 010B 011B 098 10 VC 3 10,800 5,400 $25,488 $11,890 2.14 Cured-in-place Lining, SR P1 Dec 2002
Belair St. 011A 010B 174 10 VC 3 26,640 13,320 $62,870 $14,120 4.45 Cured-in-place Lining, Rep. Wye P1 Dec 2002
Belair St. 012A 011A 055 8 VC 3 0* 0 $0 $8,625 0.00 Replace Pipe P1 3/20/03
Earle St. 013A 011A 326 8 VC 5 0 0 $0 $11,545 0.00 CIPSR, CRR, T&S, Line Svc. City 5-7-2002
Earle St. 014A 013A 232 8 VC 5 0 0 $0 $16,300 0.00 Cured-in-place Lining, Rep. Wye

1276 39,600 19,800 $93,456 $90,085 1.04

017-C Spring Street 37 36 290 8 VC 3 7,020 3,510 $16,567 $38,000 0.44 SR P2 11/8/04  & City 5-21-02
Belmont Ave. 006A 36 010 20 CI 12 0 0 $0 $3,800 0.00 SR
Pleasant St. 075A 74 241 15 VC 3 42,840*** 21,420 $101,102 $14,082 4.39 *** CIPSR, Rep. Wye, T&S
Pleasant St. 006-075 74 103 15 VC 3 --- --- --- $8,945 --- Cured-in-place Lining
Augusta Ave. 110 74 266 8 VC 3 2,160 1,080 $5,098 $18,000 0.28 Cured-in-place Lining, Rep. Wye P5 11/4/05
Belmont Ave. 74 59 292 8 CI 2 180* 90 $425 $38,250 0.01 SR

1,202 52,200 26,100 $123,192 $121,077 1.02
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017-D Augusta Ave 115 119 263 8 VC 3 135 **** 68 $319 $2,146 0.15 T&S
Augusta Ave. 110 113 81 8 VC 3 1,350 675 $3,186 $4,023 0.79 CIPSR, CRR, T&S P2 11/22/04  & City 5-9-02
Prospect Ave. 114 113 308 8 VC 3 4,320 2,160 $10,195 $12,514 0.81 CIPSR, T&S, Seal Svc., CRR, Line Svc. P5 11/29/05   & City 5-8-02
Ellsworth St. 024 022 236 8 VC 3 4,320 2,160 $10,195 $2,796 3.65 T&S, Seal Svc. P5 12/15/05
N. Byron St. 023 022 321 6 VC 2 1,080 540 $2,549 $4,610 0.55  T&S, CRR

1209 11,205 5,603 $26,444 $26,089 1.01

017-E Spring Street 043 053 211 8 VC 3 13,680 6,840 $32,285 $12,250 2.64 Cured-in-place Lining P5 12/14/05
Spring Street 048 043 286 8 VC 6 270 135 $637 $16,000 0.04 Cured-in-place Lining
Spring Street 049 048 261 8 VC 6 90 45 $212 $6,000 0.04 Rep. Wye
Highland St. 050 043 230 8 VC 3 7,560 3,780 $17,842 $16,207 1.10 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. P5 12/14/05

988 21,600 10,800 $50,976 $50,457 1.01

018-A Brook St 023 026 157 8 VC 3 5,090 **** 2,545 $12,012 $1,716 7.00 T&S, Seal Svc. P2  10-26-04
Forest Rd. 018A 018B 325 8 VC 3 12,960 6,480 $30,586 $26,337 1.16 CIPSR, Rep. Svc., Rep. Wye, CRR, T&S, Seal Svc. P5 1-24-06
Dover St. 018B CAP19C 226 8 VC 3 180 90 $425 $8,731 0.05 SR, Rep. Wye, CRR, T&S, Seal Svc. City 7-23-2002

708 18,230 9,115 $43,023 $36,784 1.17

018-B Clinton St. 010A 010 290 8 VC 3 5,760 2,880 $13,594 $22,600 0.60 Cured-in-place Lining, SR, Rep. Svc. P5 11/14/05
Clinton St. 010A 012 328 8 VC&PVC 3 1,440 * 720 $3,398 $13,146 0.26 CIPSR, T&S, Seal Svc.
Warren Ave 017A 016 233 8 VC 3 22,800 **** 11,400 $53,808 $14,000 3.84 SR P5 1-26-06
Dover St 017 016A 454 10 CI&VC 3 6,099 **** 3,050 $14,394 $35,520 0.41 Cured-in-place Lining, Rep. Wye City 7-25-02  &  City 1-27-06

1,305 36,099 18,050 $85,194 $85,266 1.00

019-A Center St. 071 065 146 10 VC 3 11,520 *** 5,760 $27,187 $4,488 2.32 *** CIPSR, T&S P5 1-24-06
Center St. 072 071 357 10 VC 3 -- -- -- $7,224 -- SR, T&S, Seal Svc. P5 1-24-06
Center St. 073 072 114 8 VC 3 90 45 $212 $7,400 0.03 Cured-in-place Lining P5  1-13-06   &  City 9-7-2004
Center St. 073 074 145 8 VC 3 90 45 $212 $1,183 0.18 T&S P5  1-13-06   &  City 9-24-2004
Centre St. 075 072 339 10 VC 3 4,320 2,160 $10,195 $11,503 0.89 CIPSR, CRR, T&S, Seal Svc.
Main St. 087 075 280 8 VC 3 7,200 3,600 $16,992 $23,155 0.73 CIPSR, SR, Rep. Wye, T&S, Seal Svc.

1,381 23,220 11,610 $54,799 $54,953 1.00

019-B Roan Ct. 041 040 286 8 VC 3 31,040 * 15,520 $73,254 $25,000 2.93 Cured-in-place Lining, SR, Rep. Wye P3 8/23/05   &  City 7-19-00
No. Warren Ave. 042 040 368 8 VC 3 180 * 90 $425 $23,100 0.02 Cured-in-place Lining, Rep. Wye P3 9/6/05
Loucraft Ave. 043 042 317 8 VC 3 1,440 720 $3,398 $23,950 0.14 Cured-in-place Lining, Rep. Svc., Rep. Wye P5 11-2-05
N. Warren Ave. 044 042 157 8 VC 3 6,840 3,420 $16,142 $21,375 0.76 Replace Pipe P3 9/6/05

1,128 39,500 19,750 $93,220 $93,425 1.00

020-A Manomet Street 066 065 137 8 VC 3 180 90 $425 $8,550 0.05 Cured-in-place Lining P5 11/2/05
Camden Ave 060B 060A 296 8 VC 3 2,160 1,080 $5,098 $15,712 0.32 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. P5 1-11-06
Camden Ave 060C 060B 200 8 VC 3 12,960 6,480 $30,586 $11,032 2.77 T&S, Rep. Svc., Rep. Wye P5 1-11-06
Anania Terrace 067 068 178 8 VC 3 0 0 $0 $10,600 0.00 CIPSR, CRR, T&S
Anania Terrace 067 065 393 8 VC 3 14,400 7,200 $33,984 $21,350 1.59 Cured-in-place Lining P5 11/2/05

1,204 29,700 14,850 $70,092 $67,244 1.04
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021-A Forest Avenue 027 026 260 8 VC 3 15,840 7,920 $37,382 $21,500 1.74 Cured-in-place Lining, Rep. Svc.
Forest Avenue 029 028 325 8 VC 3 721 361 $1,702 $11,207 0.15 CIPSR, Rep. Svc., CRR, T&S, Seal Svc.
Stebbins Avenue 030 029 200 8 VC 3 720 360 $1,699 $4,502 0.38 CIPSR, CRR, T&S, Seal Svc.
Florence St. 006A 006 291 8 VC 3 2,880 1,440 $6,797 $5,810 1.17 Rep. Wye, T&S, Seal Svc. PH9

1,076 20,161 10,081 $47,580 $43,019 1.11

021-B Warren Avenue 001 054 304 12 CI&VC 15 28,800 14,400 $67,968 $13,135 5.17 SR P4   11-8-07
Warren Avenue 006 001 259 12 VC 3 1,485 * 743 $3,505 $20,518 0.17 CIPSR, SR, T&S, Seal Svc. P4   11-20-07
Florence Street 008 006 236 8 VC 3 720 360 $1,699 $11,361 0.15 SR, Rep. Wye, T&S, Seal Svc. PH9 8/18/2010
Florence St. 007 006A 290 8 VC 3 2,880 1,440 $6,797 $31,186 0.22 CIPSR, Rep. Svc., CRR, T&S, Seal Svc., Line Svc. PH9 8/18/2010

1,089 33,885 16,943 $79,969 $76,200 1.05

024-A Clifton Ave 033 032A 308 6 VC 3 13,115**** 6,558 $30,951 $40,250 0.77 Replace Pipe PH9 4/20/2010
Davis Ave 089 091 246 8 VC 3 0**** 0 $0 $0 0.00 none
Longwood Ave 097 099 170 8 VC 3 10,000**** 5,000 $23,600 $10,200 2.31 Cured-in-place Lining (replace pipe)

724 23,115 11,558 $54,551 $50,450 1.08

025-A Bernice Avenue 048 045 271 8 VC 3 5,760 2,880 $13,594 $4,788 2.84 CIPSR, CRR, T&S, Seal Svc. PH9 6/23/2010
Menlo Avenue 029 026 255 8 VC 3 15,750 * 7,875 $37,170 $14,450 2.57 Cured-in-place Lining P5 (addendum) 2-2-06
Menlo Avenue 029 030 151 8 VC 3 0 0 $0 $11,134 0.00 CIPSR, Rep. Svc., Rep. Wye, CRR, T&S City 9/2/2009
Willey Street 030 030A 87 8 VC 3 0 0 $0 $2,484 0.00 CIPSR, CRR, T&S
Willey Street 030A 030B 267 8 VC 3 720 360 $1,699 $18,050 0.09 Cured-in-place Lining, Rep. Wye

1,031 22,230 11,115 $52,463 $50,906 1.03

025-B Woodward Ave 003 002 263 12 VC 3 18,720 9,360 $44,179 $9,498 4.65 Rep. Svc, T&S, CRR, Rep. Wye City 3-8-05
Wilson St 020 002 278 12 VC 3 5,760 2,880 $13,594 $24,080 0.56 Cured-in-place Lining, Rep. Wye 
Wilson St 021 020 279 12 VC 3 7,200 3,600 $16,992 $18,140 0.94 Cured-in-place Lining
Wilson Street 021 022 142 12 VC 3 720 360 $1,699 $21,200 0.08 Cured-in-place Lining, Rep. Wye
Carroll Ave 021A 021 193 6 PVC 40 0 0 $0 $2,206 0.00 CIPSR, T&S

1,155 32,400 16,200 $76,464 $75,124 1.02

029-A Terpelo St 035 035A 130 8 VC 5 20,000 **** 10,000 $47,200 $18,000 2.62 Replace Pipe PH9 4/27/2010
Old Ash St 008 007 92 8 AC 13 0 **** 0 $0 $0 0.00 none

222 20,000 10,000 $47,200 $18,000 2.62

031-A Clarendon Ave 023 022 149 10 VC 5 5,760* 2,880 $13,594 $9,745 1.39 Cured-in-place Lining PH8 5/24/2010
Clarendon Ave 024 023 307 10 VC 5 1,440* 720 $3,398 $2,950 1.15 Cured-in-place Lining PH8 7/7/2010
Clarendon Ave 025 024 308 10 VC 5 720 * 360 $1,699 $675 2.52 Seal Svc.
Clarendon Ave 026 025 220 10 VC 5 900 * 450 $2,124 $0 0.00 none
Clarendon Ave 027 026 163 8 VC 5 90* 45 $212 $6,037 0.04 Rep. Wye, CRR, T&S, Seal Svc. PH9

1,147 8,910 4,455 $21,028 $19,407 1.08

031-B Bay State Gas Co. lot 002 001 177 12 VC 3 15,447 7,724 $36,455 $12,020 3.03 Cured-in-place Lining PH9 6/24/2010
Bay State Gas Co. lot 043A 002 239 12 VC 3 570 *** 285 $1,345 $0 0.00 *** none
Bay State Gas Co. lot 043 043A 250 12 VC 3 -- -- -- $0 -- none
Bay State Gas Co. lot 045 043 271 12 VC 3 0 * 0 $0 $0 0.00 none
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Easement 046 045 268 12 VC 3 0 * 0 $0 $0 0.00 none
Easement 047 046 300 12 VC 3 0 * 0 $0 $13,040 0.00 CIPSR
Easement 048 047 272 12 VC 3 0 * 0 $0 $17,720 0.00 Cured-in-place Lining
Easement 049 048 127 12 VC 3 7,200 * 3,600 $16,992 $9,020 1.88 Cured-in-place Lining

1,904 23,217 11,609 $54,792 $51,800 1.06

031-C Easement 028 010 307 10 VC 5 3,600 *** 1,800 $8,496 $5,840 0.94 *** CIPSR, CRR, T&S
Easement 029 028 287 10 VC 5 -- -- -- $1,822 -- T&S
Easement 030 029 215 10 VC 5 -- -- -- $1,365 -- T&S
Calvin St 031 030 206 8 VC 5 3,960 1,980 $9,346 $6,263 1.49 CIPSR, Rep. Wye, T&S, Seal Svc. City 7-19-05   &  City 12-11-06 (cont) ???
Calvin St 032 031 165 8 VC 3&5 720 360 $1,699 $9,950 0.17 Cured-in-place Lining
Dawes Rd 037 036 26 8 VC 5 3,042 1,521 $7,179 $0 0.00 none

1,206 11,322 5,661 $26,720 $25,241 1.06

031-D Rockland St 086 085 225 8 VC 5 180 90 $425 $12,950 0.03 Cured-in-place Lining
Rockland St 087 086 225 8 VC 5 0 0 $0 $3,376 0.00 CIPSR, T&S, Seal Svc. City 8-10-2005
Rockland St 088 093 329 8 VC 5 0 0 $0 $6,000 0.00 SR, Rep. Wye City 8-8-05
Windsor Circle 089 088 86 8 VC 5 0 0 $0 $2,113 0.00 CIPSR, T&S
Windsor Circle 090 089 160 8 VC 5 2,898 1,449 $6,839 $954 7.17 T&S City 8-10-2005
Windsor Circle 091 090 61 8 VC 5 0 0 $0 $1,964 0.00 CIPSR, T&S
Windsor Circle 092 091 118 8 VC 5 14,573 7,287 $34,392 $13,703 2.51 CIPSR, Rep. Svc., Rep. Wye, T&S City  7-11-00

1,204 17,651 8,826 $41,656 $41,059 1.01

032-A Tosca Dr. 010-074 073 182 18 RC 8 1,343 672 $3,169 $0 0.00 none
Gladwood St. 073 065 129 18 RC 8 5,789 2,895 $13,662 $0 0.00 none
Hatchfield Dr 055C 055B 308 8 AC 13 0 * 0 $0 $1,600 0.00 CIPSR City 11-9-2002
Hatchfield Dr 055B 055A 308 8 AC 13 0 * 0 $0 $0 0.00 none
Hatchfield Dr 055A 055 343 8 AC 13 0 * 0 $0 $870 0.00 Seal Svc.

1,270 7,132 3,566 $16,832 $2,470 6.81

032-B Pearl St 017A 017 136 10 VC 5 2,160 1,080 $5,098 $24,190 0.21 Replace Pipe PH9 6/21/2010
Pearl St 017 016 229 21 RC 8 2,898 1,449 $6,839 $1,850 3.70 Seal Svc. PH9 9/27/2010
Easement from Pearl St 016 074 407 21 RC 8 6,752 *** 3,376 $15,935 $3,400 3.22 *** Rep. Svc. PH9 9/29/2010
Easement from Pearl St 074 075 208 21 RC 8 -- -- -- $1,545 -- T&S
Easement 075 076 208 21 RC 8 6752 3,376 $15,935 $0 0.00 none

1,188 18,562 9,281 $43,806 $30,985 1.41

032-C Van Cliff Ave 061 059 380 18 RC 8 4,754 2,377 $11,219 $12,808 0.88 Rep. Svc., T&S, Seal Svc. PH8 8/24/2010
Easement 063 063A 140 8 AC 13 360*** 180 $850 $0 0.00 *** none
Easement 063A 061 127 8 AC 13 --- --- --- $0 0.00 none
Conant Dr. 062 063 95 8 AC 13 0 0 $0 $0 0.00 none
Down Van Cliffe Ave 065 061 380 18 RC 8 5,688 2,844 $13,424 $6,025 2.23 Cured-in-place Lining PH9 9/28/2010

1,122 10,802 5,401 $25,493 $18,833 1.35

032-D College Dr. 021 020 250 8 VC 5 360 180 $850 $5,750 0.00 Line Svc.
Parking Lot 059J 059I 24 6 PVC 13 0 0 $0 $0 0.00 none
Michael's Plaza 059I 059F 76 10 VC 3 720 360 $1,699 $0 0.00 none
Rainbow Square 059H 059G 189 8 VC 3 360 180 $850 $0 0.00 none
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Rainbow Sq 059F1 059E 247 10 VC 3 16,788 8,394*** $39,620 $15,135 2.62 *** Cured-in-place Lining City & PH8
Rainbow Square 059F 059F1 24 10 VC 3 --- --- --- $0 --- none City & PH8
Rainbow Sq 059G 059F 276 8 VC 3 2,160 1,080 $5,098 $21,250 0.24 Cured-in-place Lining, Line Svc. PH8 6/9/2010

1,086 20,388 10,194 $48,116 $42,135 1.14

032-F Tiffany Dr 052 017 259 18 RC 8 7,229 3,615 $17,060 $24,810 0.69 Cured-in-place Lining
Van Cliff Ave 053 052 330 8 VC 5 720 360 $1,699 $18,200 0.09 Cured-in-place Lining City 9-12-05
Tiffany Dr 054 052 243 15 RC 8 6,120 3,060 $14,443 $3,067 4.71 T&S, Seal Svc. PH8 6/30/2010
Tiffany Dr 055 054 253 15 RC 8 3,499 1,750 $8,258 $4,400 1.88 Cured-in-place Lining PH9 9/17/2010
Van Cliff Ave 059 052 188 18 RC 8 7,229 3,615 $17,060 $4,275 3.99 Rep. Svc., Seal Svc. City  7-29-00

1,273 24,797 12,399 $58,521 $54,752 1.07

032-G Yolande Ave 069 066A 222 8 VC 5 720 360 $1,699 $10,273 0.17 CIPSR, T&S, Line Svc.
Almon Ave 070 069 303 8 VC 5 438 219 $1,034 $8,950 0.12 CIPSR, Line Svc.
Almon Ave 071 070 287 8 VC 3 9,928 4,964 $23,430 $13,100 1.79 7/21/2010 PH9 7/21/2010
Almon Dr 072 071 180 8 VC 5 4,102 2,051 $9,681 $1,600 6.05 CIPSR City 1-29-2007

992 15,188 7,594 $35,844 $33,923 1.06

032-H Shields Ave 077 078 93 21 RC 8 12,264 *** 6,132 $28,943 $20,815 1.39 *** T&S PH8 7/14/2010
Shields Ave 076 077 138 21 RC 8 --- --- --- $0 --- none
Shields Ave 078 079 204 21 RC 8 16,323 8,162 $38,522 $3,927 9.81 T&S PH8 4/5/2010
Shields Ave 079 080 230 21 RC 8 4,754 2,377 $11,219 $48,900 0.23 Replace Pipe 
Mill St 080 081 173 21 RC 8 5,040 2,520 $11,894 $4,685 2.54 T&S PH9 9/28/10
West Lea Ter 019 018 109 8 VC 5 7,048 3,524 $16,633 $7,150 2.33 Cured-in-place Lining PH8 5/24/2010
West Lea Ter 020 019 326 8 VC 5 1,080 540 $2,549 $18,000 0.14 Cured-in-place Lining

1,273 46,509 23,255 $109,761 $103,477 1.06

033-A Southworth Street 020 019 295 8 VC 5 11,520 5,760 $27,187 $22,450 1.21 Cured-in-place Lining PH9 8/11/2010
Jane Terrace 021 020 271 8 VC 5 3,600 1,800 $8,496 $5,157 1.65 Cured-in-place Lining PH9 8/17/2010
Jane Terrace 022 021 250 8 VC 3&5 540 270 $1,274 $5,200 0.25 Rep. Wye, T&S, Seal Svc.

816 15,660 7,830 $36,958 $32,807 1.13

033-B Copeland Street 008A 006 247 8 VC 3 24,480 12,240 $57,773 $7,451 7.75 CIPSR, T&S, Seal Svc., Rep. Svc. PH9 8/16/2010
Country Club LA. 015A 015 269 8 VC 3 0 0 $0 $15,150 0.00 Cured-in-place Lining
Country Club LA. 015 013 325 8 VC 3 720 360 $1,699 $26,950 0.06 Cured-in-place Lining, SR, Rep. Wye PH9 8/16/2010
Jane Terrace 022 023 83 8 VC 5 180 90 $425 $6,495 0.07 Replace Wye, T&S

924 25,380 12,690 $59,897 $56,046 1.07

033-C Oakside Ave 025 024 252 8 VC 3 1,440 720 $3,398 $14,430 0.24 CIPSR, Rep. Wye, CRR, T&S, Seal Svc. City 1-19-2006
Country Club Dr. 012 013 264 8 VC 3 12,240 6,120 $28,886 $14,900 1.94 Cured-in-place Lining PH9 8/17/2010
Country Club Lane 014 013 325 10 VC 3 12,960 6,480 $30,586 $22,825 1.34 Cured-in-place Lining, Rep. Svc. PH9 8/26/2010
Country Club Lane 014A 014 199 10 VC 3 1,440 720 $3,398 $12,495 0.27 Cured-in-place Lining

1,040 28,080 14,040 $66,269 $64,650 1.03

033-D Oakside Ave. 026 027 222 6 VC 2 2,080 1,040 $4,909 $10,603 0.46 Rep. Svc., CRR, T&S, Seal Svc. City 8-24-09
Oakside Ave 026 025 349 8 VC 3 2,880 1,440 $6,797 $17,941 0.38 CIPSR, SR, Rep. Wye, CRR, T&S, Seal Svc. City 1-12-2006
Copeland Street 008 008A 108 8 VC 3 11,880 5,940 $28,037 $9,881 2.84 T&S, Rep. Wye PH9 8/9/2010
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Copeland Street 016 010 195 8 VC 3 180* 90 $425 $4,791 0.09 CIPSR, T&S
Southworth St 019 018 268 10 VC 5 2,160 1,080 $5,098 $1,702 3.00 Cured-in-place-Lining PH9 10/14/2010

1,142 19,180 9,590 $45,265 $44,918 1.01

034-A P. Lot off Main St. 012B 012A 39 12 PVC 13 102 51 $241 $0 0.00 none
P. Lot off Main St. 012A 012 112 10 VC 5 7,560 3,780 $17,842 $6,335 2.82 Cured-in-place Lining City 2-28-06
P. Lot off Main St. 012 012C 76 10 VC 5 8,910 4,455 $21,028 $8,730 2.41 Cured-in-place Lining, Rep. Wye PH9 8/27/2010
P. Lot off Main St. 012J 012C 203 6 VC 5 0 0 $0 $10,985 0.00 Cured-in-place Lining
P. Lot off Main St. 012K 012J 201 6 VC 5 90 45 $212 $10,895 0.02 Cured-in-place Lining City 2-27-2006

631 16,662 8,331 $39,322 $36,945 1.06

035-A May Ave. 069 070 246 8 VC 3 2,250**** 1,125 $5,310 $3,200 1.66 CIPSR
Mellen St 079 088 248 8 VC 3 0**** 0 $0 $0 0.00 none
Martland Street 059 058 265 8 VC 3 0**** 0 $0 $0 0.00 none

759 2,250 1,125 $5,310 $3,200 1.66

035-B Woodland Ave. 107 106 391 8 VC 3 2,760 1,380 $6,514 $50,625 0.13 Replace Pipe P5 1-12-06
Hampton Ave. 108 107 417 8 VC 2&3 177 89 $418 $53,875 0.01 Replace Pipe P5 1-10-06
Woodland Ave. 109 107 264 8 VC 3 69,120 34,560 $163,123 $34,750 4.69 Replace Pipe P5 1-12-06

1,072 72,057 36,029 $170,055 $139,250 1.22

036-A Locust St 128 130 282 6 VC 3 4,555**** 2,278 $10,750 $7,500 1.43 T&S, Seal Svc., Rep. Svc. PH9 8/11/2010
Loyde Ave 159 156 253 8 VC 3 5,180**** 2,590 $12,225 $14,350 0.85 Spot Repair
Studley St 162 163 255 6 VC 2 5,225**** 2,613 $12,331 $6,152 2.00 T&S, Spot Repair City 9/22/2010

790 14,960 7,480 $35,306 $28,002 1.26

037-A Porter St 105 CAP2 142 8 VC 3 0**** 0 $0 $435 0.00 Seal Svc.
Vine St. 100C 100B 176 10 VC 5 1,440 720 $3,398 $0 0.00 none
Easement 106A 106 255 8 VC 5 3,960 *** 1,980 $9,346 $0 2.08 none
Rutland Ave Easement 106B 106A 364 8 VC 5 -- -- -- $4,497 -- CIPSR, CRR, T&S

937 5,400 2,700 $12,744 $4,932 2.58

037-B Orchard Ave. 128 127 328 8 VC 3 63,360 31,680 $149,530 $24,100 6.20 CIPSR, Rep. Wye, T&S, Seal Svc. P6  12-14-07  &  City  8-17-00
Down N. Main 121 118 339 8 VC 3 2,880 1,440 $6,797 $21,650 0.31 CIPSR, Rep. Wye, T&S P6  12-14-07
From Int. of Broad St. 118 092A 300 8 VC 3 180 90 $425 $41,000 0.01 CIPSR, Rep. Svc., Seal Svc., T&S, CRR, Rep. Wye, Line Svc.
Oak St. 133 132 282 8 VC 3 2,898 1,449 $6,839 $42,675 0.16 SR, Rep. Wye, T&S, Line Svc. City 8-8-2006

1,249 69,318 34,659 $163,590 $129,425 1.26

037-C Easement 108 107 49 10 VC 3 1440 720 $3,398 $0 0.00 none PH8 7/22/2010
Battles Farm Village 107 106 131 10 VC 5 1,800 900 $4,248 $1,127 3.77 CRR, T&S PH8 7/22/2010
From School to Oak St. 136A 136 50 8 VC 3 360 180 $850 $508 1.67 CRR, T&S PH9 7/8/2010
off Oak Street 136B 136A 166 8 VC 3 720 360 $1,699 $6,400 0.27 CIPSR
North Warren Ave Ext. 136C 136B 323 8 VC 5 360 180 $850 $3,006 0.28 Replace Pipe PH9 6/28/2010
Warren Ave Ext. 136D 136C 138 8 VC 5 360 180 $850 $0 0.00 none
Warren Ave 136E 136D 62 8 VC 3 0 0 $0 $0 0.00 none
Rutland St 106B 106C 204 8 VC 5 2,160 1,080 $5,098 $2,816 1.81 CIPSR, T&S PH8

1,123 7,200 3,600 $16,992 $13,857 1.23
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037-D Landsdowne St. 085A 085 224 8 VC 3 720 360 $1,699 $1,828 0.93 T&S
Main St 085 084 206 12 VC 3 4,320 *** 2,160 $10,195 $5,163 1.81 CIPSR, T&S
E. Main St. 086 FAK2 57 8 VC 3 -- -- -- $465 -- T&S
E. Main St. 087 086 327 8 VC 3 720 360 $1,699 $9,722 0.17 CIPSR, CRR, T&S City 2-6-06
Upland St. 090 089A 238 6 VC 3 4,550 2,275 $10,738 $3,262 3.29 CRR, T&S, Seal Svc. PH9 DELETED

1,052 10,310 5,155 $24,332 $20,440 1.19

037-E No. Main St. 127 124 291 8 VC 3 3,963 1,982 $9,353 $8,775 1.07 CIPSR, T&S P6  12-14-07
Herrod Ave. 124B 124A 334 8 VC 3 2,160 *** 1,080 $5,098 $17,028 0.29 *** CIPSR, Rep. Svc, CRR, T&S, Seal Svc.
Herrod Ave. 125 124B 39 10 VC 3 -- -- -- $432 -- CRR, T&S
Herrod Ave. 124A 124 335 8 VC 3 5,760 2,880 $13,594 $6,309 2.15 CIPSR, CRR, T&S, Seal Svc. City 1-5-2007
No. Main St. 124 122A 213 8 VC 3 4,510**** 2,255 $10,644 $3,338 3.19 CIPSR, T&S P6  12-14-07

1,212 16,393 8,197 $38,687 $35,882 1.08

037-F Battles Farm Village Apts 111 CAP 15 6 AC 3 12,960 * 6,480 $30,586 $3,625 8.44 SR
Rutland St 123 121A 307 8 VC 5 1,343 672 $3,169 $22,844 0.14 CIPSR, SR, Rep. Svc., Rep. Wye, CRR, T&S City 12-18-2006
Rutland St 121A 122 289 8 VC 5 6,993 3,497 $16,503 $22,300 0.74 CIPSR, Rep. Wye, CRR, T&S City 5-10-06
Down N. Main 122 121 83 8 VC 3 45* 23 $106 $677 0.16 T&S P6   12-14-07
Down N. Main 122A 122 212 8 VC 3 2,880 1,440 $6,797 $6,530 1.04 CIPSR, T&S P6   12-14-07

906 24,221 12,111 $57,162 $55,976 1.02

037-G Vine St. 093 092 297 8 VC 3 14,990 7,495 $35,376 $13,818 2.56 CIPSR, Rep. Wye, T&S, CRR City  8-21-00
Cleveland Ave. 094 093 352 8 VC 3 6,469 3,235 $15,267 $22,300 0.68 Cured-in-place Lining, Rep. Svc.
Cleveland Ave. 095 094 388 6 VC 2 5,910 2,955 $13,948 $26,972 0.52 CIPSR, Rep. Svc., Rep. Wye, CRR, T&S

1,037 27,369 13,685 $64,591 $63,090 1.02

037-H Johnson Ct. 121B 121 249 8 VC 3 360 180 $850 $7,765 0.11 CIPSR, CRR, T&S, Seal Svc.
Main St. 092 089 346 12 VC 3 5,527 2,764 $13,044 $3,150 4.14 CIPSR, Seal Svc. PH9  9/22/2010
Main St. 089 085 336 12 VC 3&5 4,412 2,206 $10,412 $9,917 1.05 CIPSR, T&S, Seal Svc. PH9 6/25/2010
Upland St. 091 090 345 8 VC 3 6,992 3,496 $16,501 $20,005 0.82 CIPSR, CRR, T&S, Rep. Wye City May 2006

1,276 17,291 8,646 $40,807 $40,837 1.00

037-I Vine St. 096 093 280 8 VC 3 360 180 $850 $12,320 0.07 CIPSR, T&S, Seal Svc.
Vine St. 100 096 223 8 VC 3 0 0 $0 $8,901 0.00 CIPSR, SR, CRR, T&S, Seal Svc.
Vine St. 101 100 167 8 VC 5 720 360 $1,699 $3,364 0.51 CIPSR, CRR, T&S, Seal Svc. City 10-23-2006
Vine St 100A 100 30 10 VC 5 0 0 $0 $0 0.00 none
Vine St. 100B 100A 231 10 VC 5 9,948 4,974 $23,477 $1,467 16.01 T&S PH9 11/8/2010

931 11,028 5,514 $26,026 $26,052 1.00

038-A N. Montello St. 185 188 269 8 VC 3 360 180 $850 $3,168 0.27 CRR, T&S, Seal Svc. PH9 10/21/2010
Livingston Rd 186 187 313 6 VC 2 8,640 4,320 $20,390 $8,669 2.35 CIPSR, T&S PH9-6/21/2010
Field St. 188 189 127 8 VC 3 360 180 $850 $8,050 0.11 Cured-in-place Lining PH9 7/12/2010
Field St. 189 CAP4 280 8 VC 3&5 0 0 $0 $1,977 0.00 T&S

989 9,360 4,680 $22,090 $21,864 1.01

040-A N. Cary St. 022A 022 252 8 VC 5 360 **** 180 $850 $33,250 0.03 Replace Pipe
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N. Cary St. 029 028 338 12 VC 3 112,320 56,160 $265,075 $57,520 4.61 Replace Pipe P1 June 2003
Ease. off N. Cary St. 028B 028A 94 6 PVC 13 0 0 $0 $0 0.00 none
N. Cary St. 029 031 164 12 VC 3 11,520 5,760 $27,187 $28,810 0.94 Replace Pipe P1 June 2003
Bennett St. 029 029A 218 8 VC 5 720 *** 360 $1,699 $29,000 0.03 *** Replace Pipe
Bennett St. 030 029A 184 8 VC 5 -- -- -- $24,750 -- Replace Pipe

1,250 124,920 62,460 $294,811 $173,330 1.70

040-B E. Ashland St. 015 003B 153 12 RC&VC 8 6,480 3,240 $15,293 $26,995 0.57 Replace Pipe P5 11-18-05
E. Ashland St. 016 015 24 12 VC 3 8,640 4,320 $20,390 $5,710 3.57 Replace Pipe  P5 11-18-05
E. Ashland St. 017 016 252 12 VC 3 10,080 5,040 $23,789 $43,330 0.55 Replace Pipe DES: 11/1/2006
E. Ashland St. 018 017 203 12 VC 3&5 11,520 5,760 $27,187 $35,245 0.77 Replace Pipe DES: 11/1/2006
E. Ashland St. 018 019 330 12 VC 3&5 72,000 36,000 $169,920 $56,200 3.02 Replace Pipe DES: 11/1/2006
E. Ashland St. 019 028 130 12 VC 3 5,762 2,881 $13,598 $23,200 0.59 Replace Pipe DES: 11/1/2006

1,092 114,482 57,241 $270,178 $190,680 1.42

040-C Ease. off N. Cary St. 031A 031B 62 24 RC 8 1,275 638 $3,009 $0 0.00 Cured-in-place lining PH5
Ease. off N. Cary St. 031B 031C 196 24 RC 8 4,043 2,022 $9,541 $41,930 0.23 Replace Pipe
Ease. off N. Cary St. 031C 031D 212 24 RC 8 8,990 4,495 $21,216 $2,116 10.03 T&S
Ease. off N. Cary St. 031E 031F 9 24 RC 8 7,935 *** 3,968 $18,727 $0 3.25 *** Cured-in-place lining PH5
Ease. off N. Cary St. 031D 031D1 180 24 RC 8 -- -- -- $1,796 -- T&S
Ease. off N. Cary St. 031D1 031E 398 24 RC 8 -- -- -- $3,972 -- T&S

1,057 22,243 11,122 $52,493 $49,814 1.05

042-A Easement off River Road 012B 012A 48 6 VC 3 180 90 $425 $534 0.80 CRR, T&S PH 9 8/12/2010
River Rd 012C 012B 93 8 VC 3 0 0 $0 $4,145 0.00 Cured-in-place Lining PH 9 10/15/2010
River Rd CAP4 012C 93 8 VC 3 0 0 $0 $6,380 0.00 Cured-in-place Lining PH 9 10/15/2010
N. Manchester St. 003B 001D 450 18 VC 2 10,975 5,488 $25,901 $18,593 1.39 CIPSR, T&S PH9 9/9/2010
N. Manchester St. 004B 003B 216 18 VC 2 4,380 2,190 $10,337 $3,985 2.59 T&S PH9 9/9/2010

900 15,535 7,768 $36,663 $33,636 1.09

042-B Easemnt Gardner/Moody 020B 020C 500 18 VC 3 18,450 *** 9,225 $43,542 $28,440 1.00 *** CIPSR, T&S, Seal Svc.
Easement off of Moody 023A 020C 232 8 VC 5 -- -- -- $6,600 -- CIPSR, Rep. Svc
Moody St 023A 023 73 8 AC 13 -- -- -- $435 -- Seal Svc.
Moody St 023A 024 299 8 VC 5 -- -- -- $8,250 -- CIPSR, Rep. Svc.,CRR, T&S, Seal Svc.

1,104 18,450 9,225 43,542 43,725 1.00

043-A Algonquin St. 013 012 168 10 VC 5 1,440 720 $3,398 $15,492 0.22 CIPSR, T&S, Seal Svc., Line Svc. City 3-12-07
Mass Ave. 016 015 301 8 VC 5 3,240 1,620 $7,646 $16,750 0.46 Cured-in-place Lining City  4-3-07
Mass Ave. 017 016 220 8 VC 5 1,440 720 $3,398 $5,381 0.63 CIPSR, T&S, Seal Svc. 
Mass Ave. 018 017 302 8 VC 5 9,360 4,680 $22,090 $7,905 2.79 CIPSR, T&S, Seal. Svc. PH9 7/26/2010
Mass Ave. 019 018 303 8 VC 5 13,680 6,840 $32,285 $20,250 1.59 Cured-in-place Lining, Rep. Svc. City  4-24-07

1,294 29,160 14,580 68,818 65,778 1.05

043-B Upton St. 056 057 276 8 VC 5 11,520 *** 5,760 $27,187 $11,185 0.97 *** CIPSR, Rep. Wye, T&S, Seal Svc. City 7-12-07
Upton St. 057 057A 273 8 VC 5 -- -- -- $10,173 -- CIPSR, CRR, T&S
Upton Sq. 060 057A 217 8 VC 5 -- -- -- $6,527 -- CIPSR, CRR, T&S
Daily Rd. 059 058 155 8 VC 5 0 0 $0 $9,450 0.00 Cured-in-place Lining City 3-8-07
Bishop Street 001 090 265 10 VC 5 7,920 3,960 $18,691 $7,079 2.64 Cured-in-place Lining PH9 9/30/10

1,186 19,440 9,720 45,878 44,414 1.03



 Page 16 of 24 9/13/2011

LENGTH PIPE TYPE JOINT PEAK ANNUAL REMOVABLE T&T COST REHAB CEA RECOMMENDED
I.D. LOCATION MH () TO MH () OF PIPE DIAM. OF SPACING INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR REHABILITATION REHABILITATION COMPLETED

(ft) (in) PIPE (ft) (gpd) 50% X (8) x (9) ($) (10) / (11)

REACH FROM

COST-EFFECTIVENESS ANALYSIS FOR INFILTRATION REHABILITATION
SUB-AREA WORK AND COMPLETION PHASE

CITY WIDE SSES

TABLE 6-4
CITY OF BROCKTON, MASSACHUSETTS

043-C Anawan St. 079 078 222 8 VC 5 180 90 $425 $12,800 0.03 Cured-in-place Lining City  2-2-07
John Barman Dr. 086 085A 149 10 VC 5 4,140 2,070 $9,770 $2,546 3.84 CIPSR,T&S City 2-8-07
Easement 090 083 252 10 VC 5 1,440 720 $3,398 $9,242 0.37 CIPSR,CRR, T&S, Seal Svc.
Ashfield St. 035A 035B 188 18 RC 8 0 0 $0 $13,141 0.00 CIPSR,T&S, Seal Svc.
Ashfield St. 035B 035 199 18 RC 8 15,700 7,850 $37,052 $6,388 5.80 CIPSR, T&S, Seal Svc. PH9 9/15/2010
Anawan St. 074 035A 59 10 VC 5 0 0 $0 $375 0.00 T&S
Bennett St. 036A 035A 47 10 VC 5 0 0 $0 $5,000 0.00 CIPSR, SR

1,116 21,460 10,730 50,646 49,492 1.02

045-A No. Quincy St. 072 074 300 8 VC 5 5,783 2,892 $13,648 $16,700 0.82 Cured-in-place Lining P5 11/16/05
No. Quincy St. 075 074 306 8 VC 5 5,899 2,950 $13,922 $0 0.00 none P5 11/16/05
No. Quincy St. 075 076 241 8 VC 5 4,646 2,323 $10,965 $13,750 0.80 Cured-in-place Lining P5 11/16/05
No. Quincy St. 045 042 287 10 VC 5 5,040 2,520 $11,894 $0 0.00 none

1,134 21,368 10,684 $50,428 $30,450 1.66

045-B No. Quincy St. 082 033A 269 10 VC 5 1440 720 $3,398 $0 0 none
No. Quincy St. 081 082 232 8 VC 5 180 90 $425 $0 0.00 none
Bark St. 083 082 209 8 VC 5 540 270 $1,274 $12,150 0.10 Cured-in-place Lining P5 10/12/05
Bark St. 083 084 240 8 VC 5 3,600 1,800 $8,496 $435 19.53 Seal Svc. P5 10/12/05
Maplewood Cir. 018 017 118 8 VC 5 0 0 $0 $0 0.00 none
Maplewood Cir. 019 017 201 8 VC 5 2,880 1,440 $6,797 $0 0.00 none P5 1-11-06

1,269 8,640 4,320 $20,390 $12,585 1.62

045-C No. Quincy St. 038 033C 223 10 VC 5 0 0 $0 $0 0.00 none
E. Ashland St. 032 031 101 15 RC 8 2,880 1,440 $6,797 $2,689 2.53 CIPSR, T&S P5 1-31-06
E. Ashland St. 033 032 155 15 RC 8 7,200 3,600 $16,992 $3,829 4.44 CIPSR, T&S, Seal Svc. P5 1-31-06
Easement 033 034 210 15 RC 8 1,473 737 $3,476 $15,900 0.22 Cured-in-place Lining P5 11-28-05
Easement 034 035 197 15 RC 8 1,382 691 $3,262 $1,149 2.84 T&S P5 11-28-05
Easement 035 036 265 15 VC 8 1,859 930 $4,387 $0 0.00 none

1,151 14,794 7,397 $34,914 $23,566 1.48

045-D Armiston St. 060 059 334 10 VC 5 8,640 4,320 $20,390 $5,996 3.40 CIPSR, T&S, Seal Svc. P3 5/12/05
Armiston St. 061 060 336 10 VC 5 4,320 2,160 $10,195 $9,634 1.06 CIPSR, T&S, Seal Svc. P3 5/12/05
Armiston St. 062 061 303 8 VC 5 0 0 $0 $6,835 0.00 Rep. Svc., Rep. Wye, Seal Svc. P3 4/28/05

973 12,960 6,480 $30,586 $22,465 1.36

045-E Maplewood Cir 019 019A 196 8 VC 5 1,080 540 $2,549 $2,038 1.25 T&S, Seal Svc. P5 1-11-06
Maplewood Cir. 020 019A 279 8 VC 5 1,440 720 $3,398 $1,600 2.12 CIPSR P5 1-11-06
Maplewood Cir 021 020 247 8 VC 5 2,880 1,440 $6,797 $2,905 2.34 CIPSR, Seal Svc. P5 1-13-06
Maplewood Cir. 021 022 231 8 VC 5 1,440 720 $3,398 $6,377 0.53 CIPSR, Rep. Svc., T&S P5 1-13-06

953 6,840 3,420 $16,142 $12,920 1.25

045-F Maplewood Cir 029A 028 310 10 VC 5 5,040 2,520 $11,894 $18,600 0.64 Cured-in-place Lining P5 11-2-05
Maplewood Cir. 029A 030A 89 10 VC 5 1,440 720 $3,398 $6,445 0.53 Cured-in-place Lining P5 11-2-05
Maplewood Cir 031A 030A 154 10 VC 5 4,320 2,160 $10,195 $13,020 0.78 Cured-in-place Lining, Rep. Wye P5 11-2-05
Maplewood Cir 031A 033B 246 10 VC 5 21,600 10,800 $50,976 $18,480 2.76 Cured-in-place Lining, Rep. Wye P5 11-2-05
Easement 032A 032 248 8 VC 5 3,600 1,800 $8,496 $14,100 0.60 Cured-in-place Lining P5 10/13/05
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1,047 36,000 18,000 $84,960 $70,645 1.20

045-G Easement 037D 037C 149 8 VC 5 1,440 720 $3,398 $2,488 1.37 CIPSR, T&S P5 1-31-06
Easement 037D 037E 242 8 VC 5 2,520 1,260 $5,947 $1,600 3.72 CIPSR P5 1-31-06
Easement 037C 037B 163 8 VC 5 2,880 1,440 $6,797 $5,397 1.26 CIPSR, CRR, T&S PH 9 (clean and CRR)
Easement 037F 037E 110 8 VC 5 1,080 540 $2,549 $4,076 0.63 CIPSR, CRR, T&S P5 11/2/05
Easement 037G 037F 198 8 VC 5 0 0 $0 $4,800 0.00 CIPSR P5 11/2/05
Easement 037G 037H 92 8 VC 5 0 0 $0 $0 0.00 none
North Ave. 042A 042 163 8 VC 5 720 360 $1,699 $0 0.00 none

1,117 8,640 4,320 $20,390 $18,361 1.11

045-H Bedford St. 046 045 114 8 VC 5 360 180 $850 $0 0.00 none
Bedford St. 047 046 162 8 VC 5 2,880 1,440 $6,797 $966 7.04 T&S P5 11/2/05
Bedford St. 047 048 351 8 VC 5 2,880 1,440 $6,797 $19,250 0.35 Cured-in-place Lining P5 11/2/05
Easement 058 057 301 10 VC 5 360 180 $850 $2,952 0.29 CIPSR, CRR, Seal Svc.
Armiston St 058 059 340 10 VC 5 8,640 4,320 $20,390 $8,874 2.30 CIPSR, Rep. Wye, CRR, T&S, Seal Svc. P3 4/12/05

1,268 15,120 7,560 $35,683 $32,042 1.11

045-I E. Ashland St. 066 067 133 8 VC 5 0 0 $0 $8,350 0.00 Cured-in-place Lining 
Easement 069 011 325 8 VC 5 6,265 3,133 $14,785 $17,950 0.82 Cured-in-place Lining PH5 2005
Easement 070 069 194 8 VC 5 3,740 1,870 $8,826 $8,000 1.10 CIPSR PH5 2005
Easement 071 070 273 8 VC 5 5,262 2,631 $12,418 $5,127 2.42 CIPSR, T&S PH5 2005
Easement 072 071 197 8 VC 5 3,797 1,899 $8,961 $3,603 2.49 CIPSR, CRR, T&S, Seal Svc. PH5 2005

1,122 19,064 9,532 $44,991 $43,030 1.05

045-J Oberlin Rd 032F 032E 67 8 VC 5 0 0 $0 $0 0 none
Pomona Dr 032A 032B 283 8 VC 5 2,880 1,440 $6,797 $15,850 0.43 Cured-in-place Lining P5 10-19-05
Pomona Dr 032A 032G 106 8 VC 5 2,880 1,440 $6,797 $7,000 0.97 Cured-in-place Lining P5 10-19-05
Oberline Rd. 032C 032B 48 8 VC 5 3,600 1,800 $8,496 $4,100 2.07 Cured-in-place Lining P5 10-19-05
Oberline Rd. 032C 032D 322 8 VC 5 1,440 720 $3,398 $6,719 0.51 CIPSR, T&S P5 10-19-05
Pomona Dr. 032G 032J 235 8 VC 5 360 180 $850 $1,600 0.53 CIPSR City  3-21-06
Pomona Dr 032K 032J 66 8 VC 5 180 90 $425 $0 0.00 none
Oberlin Rd 032E 032C 150 8 VC 5 4,320 2,160 $10,195 $0 0.00 none

1,277 15,660 7,830 $36,958 $35,269 1.05

045-K Pomona Dr. 032H 032G 219 8 VC 5 360 180 $850 $2,905 0.29 CIPSR, T&S P5 10-19-05
Pomona Dr. 032H 032I 120 8 VC 5 720 360 $1,699 $715 2.38 T&S P5 10-19-05
No. Quincy St./ Toby Rd 034B 033A 128 8 VC 5 1,440 720 $3,398 $6,198 0.55 CIPSR, Rep. Svc., T&S, Seal Svc. P5 1-30-06
No. Quincy St. 033A 033B 159 10 VC 5 1,440 720 $3,398 $0 0.00 none
No. Quincy St. 033C 033B 300 10 VC 5 360 180 $850 $0 0.00 none
Toby Rd. 035A 034C 53 8 VC 5 180 90 $425 $422 1.01 CRR, T&S P5 1-30-06
Toby Rd. 036A 035A 192 8 VC 5 2,160 1,080 $5,098 $4,728 1.08 CIPSR, CRR, T&S P5 1-30-06

1,171 6,660 3,330 $15,718 $14,969 1.05

045-L Easement 013 012 226 12 VC 5 9,325 4,662 $22,007 $17,960 1.23 Cured-in-place Lining, Rep. Wye P5  11-10-05  &  City 5-10-01
Easement 014 013 244 12 VC 5 10,068 5,034 $23,760 $42,010 0.57 Replace Pipe P5 11-10-05
Easement 015 014 251 12 VC 5 10,356 5,178 $24,441 $16,460 1.48 Cured-in-place Lining P5 11-10-05
Easement 016 015 161 12 VC 5 6,643 3,321 $15,677 $11,060 1.42 Cured-in-place Lining P5 11-10-05
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Easement 017 016 165 12 VC 5 6,808 3,404 $16,067 $11,300 1.42 Cured-in-place Lining P5 11-10-05

1,047 43,200 21,600 $101,952 $98,790 1.03

045-M Armiston St. 063 062 238 8 VC 5 720 360 $1,699 $31,500 0.05 Replace Pipe P3 4/28/05
Armiston St. 064 061 269 10 VC 5 30,240 15,120 $71,366 $46,135 1.55 Replace Pipe P3 4/12/05
Pratt St. 064 065 207 10 VC 5 36,000 18,000 $84,960 $39,305 2.16 Replace Pipe, Rep. Svc. P3 4/15/05
E. Ashland St. 066 033 290 8 VC 5 180 90 $425 $38,000 0.01 Replace Pipe

1,004 67,140 33,570 $158,450 $154,940 1.02

047-A Annadea Rd. 007A 006A 299 8 VC 5 3,600 1,800 $8,496 $9,582 0.89 CIPSR, Rep. Wye, T&S P5 10/19/05
Annadea Rd. 007A 008A 227 8 VC 5 1,080 540 $2,549 $3,635 0.70 CIPSR, Seal Svc. P5 10/19/05
Annadea Rd 009A 008A 224 8 VC 5 1,440 720 $3,398 $2,035 1.67 CIPSR, Seal Svc. P5 10/19/05
Twin Oaks 009A 010B 225 8 VC 5 4,320 2,160 $10,195 $4,976 2.05 CIPSR, T&S, Seal Svc. P3 12/2/04

975 10,440 5,220 $24,638 $20,228 1.22

047-B Edward St. 042 043 295 8 VC 5 8,640 4,320 $20,390 $22,450 0.91 Cured-in-place Lining, SR, Rep. Wye P3 12/3/04
Charline Dr 061 062 341 8 VC 5 2,700 1,350 $6,372 $7,032 0.91 CIPSR, Rep. Svc., T&S P5 10/17/05
Court St. 061 063 426 8 VC 5 4,320 2,160 $10,195 $4,991 2.04 CIPSR, CRR, T&S P5 10/19/05
Charline Dr 062 062A 54 8 VC 5 0 0 $0 $865 0.00 CRR, T&S, Seal Svc. P5 10/17/05

1,116 15,660 7,830 $36,958 $35,338 1.05

047-C Twin Oaks 011A 009A 300 8 VC 3 17,285 8,643 $40,793 $16,700 2.44 Cured-in-place Lining, Seal Svc. P3 12/2/04
Twin Oaks 011A 012A 250 8 VC 5 5,760 2,880 $13,594 $7,700 1.77 Cured-in-place Lining, Seal Svc., Rep. Wye, P3 12/2/04
Annadea Rd. 013G 004A 194 8 VC 5 2,880 *** 1,440 $6,797 $11,400 0.35 *** Cured-in-place Lining
Annadea Rd. 014A 013G 122 8 VC 5 -- -- -- $7,800 -- Cured-in-place Lining
Gloucester St. 017A 018A 61 8 VC 5 180 90 $425 $4,750 0.09 Cured-in-place Lining
Crane Rd. 017A 016A 197 8 VC 5 360 180 $850 $11,550 0.07 Cured-in-place Lining P3 12/3/04

1,124 26,465 13,233 $62,457 $59,900 1.04

047-D Sharon St. 051 050 276 8 VC 5 4,320 2,160 $10,195 $15,500 0.66 Cured-in-place Lining P5 1-18-06
Sharon St 051 052 114 8 VC 5 540 270 $1,274 $7,400 0.17 Cured-in-place Lining P5 1-20-06
Sharon St 053 052 93 8 VC 5 0 0 $0 $0 0.00 none P5 1-20-06
Sharon St 054 053 150 8 VC 5 11,520 5,760 $27,187 $3,229 8.42 CIPSR, CRR, T&S, Seal Svc. P5 1-20-06
Edward St 054 055 214 8 VC 5 720 360 $1,699 $4,173 0.41 CIPSR, CRR, T&S, Seal Svc. P5 1-20-06
Court St. 061 020 249 8 VC 5 1,080 540 $2,549 $11,382 0.22 CIPSR, Rep. Wye, CRR, T&S P5 10/19/05

1,096 18,180 9,090 $42,905 $41,684 1.03

047-E Sharon St. 049A 049 201 8 VC 5 2,880 *** 1,440 $6,797 $14,750 0.18 *** Cured-in-place Lining, SR P5 1-18-06
Sharon St. 050 049A 300 8 VC 5 -- -- -- $22,700 -- Cured-in-place Lining, Rep. Wye P5 1-18-06
Easement 027 026 272 15 RC 8 28,880 * 14,440 $68,157 $23,730 2.87 Cured-in-place Lining, SR PH9 9/29/2010
Easement 028 027 299 15 RC 8 0 * 0 $0 $0 0.00 none
Annadea Rd. 003A 002A 253 8 VC 5 2,160 1,080 $5,098 $18,284 0.28 CIPSR, SR, Rep. Wye, CRR,T&S, Seal Svc. P3 12/3/04

1,325 33,920 16,960 $80,051 $79,464 1.01

047-F Edward St. 042 041 207 8 VC 5 2,160 1,080 $5,098 $1,234 4.13 T&S P3 12/3/04
Annadea Rd. 004A 003A 35 8 VC 5 0 0 $0 $3,450 0.00 Cured-in-place Lining
Annadea Rd. 005B 004A 115 8 VC 5 0 0 $0 $4,350 0.00 SR, CRR, T&S, Seal Svc. P5 1-17-06
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Annadea Rd. 006A 005B 303 8 VC 5 2,880 1,440 $6,797 $9,606 0.71 CIPSR, Rep. Wye, T&S P5 1-17-06
Crane Rd. 015A 014A 301 8 VC 5 2,160 1,080 $5,098 $3,099 1.64 T&S, Seal Svc. P3 12/3/04
Crane Rd. 016A 015A 297 8 VC 5 4,140 2,070 $9,770 $4,970 1.97 CIPSR, T&S P3 12/3/04

1,258 11,340 5,670 $26,762 $26,709 1.00

048-A Cristo's Way 050 042 301 8 VC 5 764 382 $1,803 $7,664 0.24 CIPSR, Rep. Svc. P5 1-12-06
Cristo's Way 051 050 370 8 VC 5 11,620 5,810 $27,423 $8,945 3.07 CIPSR, Rep. Svc., T&S, Seal Svc. P5  1-12-06  &  City 7-26-00
Beaumont Ave. 051 052 150 8 VC 5 107 54 $253 $894 0.28 T&S P5 1-10-06
Beaumont Ave. 052 053 100 8 VC 5 107 54 $253 $435 0.58 Seal Svc. P5 1-10-06
Quincy St. 054 053 250 8 VC 5 410 205 $968 $12,890 0.08 CIPSR, SR, Rep. Svc., T&S P5 1-10-06

1,171 13,008 6,504 $30,699 $30,828 1.00

049-A N. Quincy St. 106 105 313 8 VC 5 4,500 2,250 $10,620 $3,361 3.16 CRR, T&S, Seal Svc. P5 12/13/05
N. Quincy St. 108 106 286 8 VC 5 7,200 3,600 $16,992 $7,077 2.40 CIPSR, CRR, T&S P5 12/13/05
N. Quincy St. 109 108 296 8 VC 5 5,050 2,525 $11,918 $11,131 1.07 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. P5 11/2/05
N. Quincy St. 110 109 341 8 VC 5 0 0 $0 $16,749 0.00 Rep. Svc., CRR, T&S, Seal Svc. P5 11/2/05

1,236 16,750 8,375 $39,530 $38,319 1.03

049-B N. Quincy St. 102 102A 68 8 VC 5 107 54 $253 $541 0.47 CRR, T&S P5 11/18/05
N. Quincy St. 103 102 276 8 VC 5 4,380 2,190 $10,337 $18,867 0.55 Rep. Svc., Rep. Wye, CRR, T&S, Seal Svc. P5 11/18/05
N. Quincy St. 104 103 201 8 VC 5 14,500 *** 7,250 $34,220 $18,150 1.44 *** Cured-in-place Lining, Rep. Wye, Rep. Svc. P5 11/18/05
N. Quincy St. 105A 104 332 8 VC 5 -- -- -- $5,643 -- Rep. Wye, CRR, T&S P5 11/18/05
N. Quincy St. 105 105A 35 8 VC 5 102 51 $241 $1,600 0.15 CIPSR P5 12/13/05

912 19,089 9,545 $45,050 $44,801 1.01

052-A Crosby Road 053A 053 204 8 VC 3 4,320**** 2,160 $10,195 $3,400 3.00 Rep. Svc.

204 4,320 2,160 $10,195 $3,400 3.00

053-A Provost St 044 045 214 8 VC 5 1,440**** 720 $3,398 $18,953 0.18 CRR, T&S, Line Svc.
Mystic St 049 051 262 8 VC 5 0**** 0 $0 $3,200 0.00 Cured-in-place Lining
Sherman St 091 CAP4 252 8 CI 10 1,440**** 720 $3,398 $14,300 0.24 Cured-in-place Lining
Quincy Ave 098 098A 299 8 AC 10&13 20,000**** 10,000 $47,200 $1,600 29.50 CIPSR
Adams St. 098 097A 271 8 VC 3 720 360 $1,699 $11,388 0.15 CIPSR, Rep. Svc., CRR, T&S, Seal Svc.

1,298 23,600 11,800 $55,696 $49,441 1.13

054-A Jacob St 041 041A 300 8 VC 5 15,000**** 7,500 $35,400 $3,258 10.87 Cured-in-place Lining City  9-4-08, PH9
Sprague Ave. 004C 004 556 8 VC 3 7,200 3,600 $16,992 $29,500 0.58 Cured-in-place Lining
Addison Ave 004E 004C 394 6 VC 2 1,440 720 $3,398 $19,580 0.17 Cured-in-place Lining City  8-20-07

1,250 23,640 11,820 $55,790 $52,338 1.07

054-B Clark St. 039 039A 157 8 VC 3 360 180 $850 $9,550 0.09 Cured-in-place Lining City  8-13-07
Crescent St. 040 039 176 8 VC 3 1,440 720 $3,398 $8,423 0.40 CIPSR, Rep. Wye, CRR, T&S, Seal Svc.
Crescent St. 043 040 88 8 VC 3 10,800 5,400 $25,488 $6,100 4.18 Cured-in-place Lining PH9 7/27/2010
Hill St. 044 043 250 8 VC 3 2,880 1,440 $6,797 $5,240 1.30 Cured-in-place Lining PH9 7/20/2010
Crescent St. 045 043 331 8 VC 3 360 180 $850 $6,563 0.13 CIPSR, CRR, T&S

1,002 15,840 7,920 $37,382 $35,876 1.04
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054-C Crescent St. 001B 001A 48 10 VC 3 0 0 $0 $2,023 0.00 CIPSR, T&S
Crescent St. 001C 001B 247 10 VC 3 26,640 13,320 $62,870 $15,135 4.15 Cured-in-place Lining PH9 10/28/2010
Perry Ave. 038 035A 375 8 VC 3 2,880 1,440 $6,797 $43,450 0.16 Rep. Svc., Rep. Wye, Cured-in-place Lining
Sprague Ave. 004C 004F 141 8 VC 3 720 360 $1,699 $4,633 0.37 CIPSR, CRR,T&S
Macy Ave. 004D 004B 414 8 VC 3 6,142 3,071 $14,495 $19,511 0.74 CIPSR, SR, Rep. Wye, CRR, T&S, Seal Svc. City  8-15-07

1,225 36,382 18,191 $85,862 $84,752 1.01

054-D Crescent St. 039 034A 262 8 VC 5 1,440 720 $3,398 $14,800 0.23 Cured-in-place Lining
Crescent St. 034A 034 120 8 VC 3 1,440 720 $3,398 $7,700 0.44 Cured-in-place Lining
Draper St. 034B 034A 322 10 VC 2&3 3,402 1,701 $8,029 $25,660 0.31 Rep. Svc., Rep. Wye, Cured-in-place Lining
Perry Ave. 035A 035 91 8 VC 3 5,760 2,880 $13,594 $13,125 1.04 Replace Pipe City  9-4-07
Crescent St. 004 001C 302 10 VC 3 21,600 10,800 $50,976 $18,160 2.81 CIPSR, CRR, T&S, Seal Svc. PH9 4/23/2010

1,097 33,642 16,821 $79,395 $79,445 1.00

057-A Easement from Trinity Vi  041B 040A 315 31x41 brick n/a 4,515 2,258 $10,655 $11,575 0.92 CRR, SR PH9 10/6/2010
Easement from Trinity Vi  041C 041B 292 31x41 brick n/a 3,247 1,624 $7,663 $1,460 5.25 CRR PH9 10/6/2010
Easement off of Pine Ave 010A 008B 279 10 VC 5 0 * 0 $0 $1,772 0.00 T&S

886 7,762 3,881 $18,318 $14,807 1.24

058-A Pine St 046 052A 158 8 CI 10 1,710**** 855 $4,036 $1,114 3.62 T&S, Seal Svc. PH9-DELETED
Jacob St 041 042 251 8 VC 5 0**** 0 $0 $0 0.00 none
Pine St 036 035 80 6 VC 3 0**** 0 $0 $0 0.00 none

489 1,710 855 $4,036 $1,114 3.62

059-A Portland St 030A 030B 273 8 VC 5 360 180 $850 $1,600 0.53 CIPSR
Portland St 035 034 226 8 VC 5 3,402 1,701 $8,029 $7,669 1.05 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. City 3-17-08, PH9
Portland St 038 036A 295 8 VC 5 3,640 1,820 $8,590 $2,783 3.09 CRR, T&S, Seal Svc. PH9 (relabeled 37A)
Portland St 036A 035 300 8 VC 5 1,060 530 $2,502 $7,468 0.33 CIPSR, CRR, T&S, Seal Svc. City 11-15-07

1,094 8,462 4,231 $19,970 $19,520 1.02

060-A Birch Road 026 027 292 10 VC 3 0**** 0 $0 $6,632 0.00 SR, CRR, T&S
Kame St. 072S 072T 260 8 VC 5 15,840 *** 7,920 $37,382 $14,700 2.54 *** Cured-in-place Lining PH8 6/23/2010
East St. 072X 072S 177 8 VC 5 -- -- -- $0 -- none
Kame St. 072V 072U 240 8 VC 5 4,102 *** 2,051 $9,681 $0 0.51 *** none
Kame St. 072W 072V 287 8 VC 5 -- -- -- $19,050 -- Rep. Wye, Cured-in-place Lining

1,256 19,942 9,971 $47,063 $40,382 1.17

060-B Concord St. 032 031 301 8 VC 3 3,600 1,800 $8,496 $16,750 0.51 Cured-in-place Lining PH8 6/2/2010
Brentwood Ave. 032 032A 146 6 PVC 13 0 0 $0 $604 0.00 T&S
Brentwood Ave. 033 032 247 8 VC 5 2,898 1,449 $6,839 $2,836 2.41 Cured-in-place Lining PH8 6/2/2010
Brentwood Ave. 034 033 287 8 VC 5 5,760 2,880 $13,594 $5,486 2.48 CIPSR, T&S, Seal Svc. PH9 7/22/2010
Burton Ave. 034A 034 152 6 PVC 13 0 0 $0 $0 0.00 none

1,133 12,258 6,129 $28,929 $25,676 1.13

060-C East St. 072J 072I 240 10 VC 5 2,898 1,449 $6,839 $3,200 2.14 Cured-in-place Lining PH8 6/1/2010
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East St. 072R 072J 137 8 VC 5 4,320 2,160 $10,195 $0 0.00 none
Oakland St. 072P 072O 194 8 VC 5 360 180 $850 $11,400 0.07 Cured-in-place Lining
Oakland St. 072Q 072P 203 8 VC 5 0 0 $0 $1,210 0.00 T&S

774 7,578 3,789 $17,884 $15,810 1.13

060-D Parker Ave. 072 071 276 8 CI&VC 5 0 0 $0 $18,900 0.00 Cured-in-place Lining, Rep. Svc.
Summer St. 072 072B 218 10 VC 5 7,798 3,899 $18,403 $3,659 5.03 CIPSR, T&S, Seal Svc. PH9 8/26/2010
Summer St. 080 072A 220 10 VC 5 1,440 720 $3,398 $4,597 0.74 CIPSR, T&S
Summer St. 080 CAP1 207 8 VC 5 0 0 $0 $1,648 0.00 CRR, T&S
Summer St. 072A 072 192 10 VC 5 4,320 2,160 $10,195 $0 0.00 none

1,113 13,558 6,779 $31,997 $28,804 1.11

060-E East St. 072S 072R 163 8 VC 5 247 124 $583 $0 0.00 none
East St. 072K 072J 143 10 VC 5 810 405 $1,912 $0 0.00 none
Oakland St. 072L 072K 248 10 VC 5 4,969 2,485 $11,727 $3,850 3.05 T&S Phase 8 6/16/2010
Easement 072L 074 219 8 VC 5 360 180 $850 $3,343 0.25 Cured-in-place Lining PH9 8/2010
Oakland St. 072M 072L 298 10 VC 5 0 0 $0 $3,492 0.00 CIPSR, T&S
Oakland St. 072N 072M 86 10 VC 5 1,605 803 $3,788 $6,280 0.60 T&S PH9 8/26/2010

1,157 7,991 3,996 $18,859 $16,965 1.11

060-F Norwood St. 052 056 245 8 VC 5 1,672 836 $3,946 $1,895 2.08 Cured-in-place Lining City 9-11-08, PH8
Summer St. 056 058 455 8 VC 5 2,880 1,440 $6,797 $16,092 0.42 Cured-in-place Lining PH8 6/3/2010
Summer St. 059 058 201 8 VC 5 2,880 1,440 $6,797 $6,200 1.10 CIPSR, SR, CRR, T&S PH8 8/17/2010
Concord St. 063 062 201 8 VC 3 4,683 2,342 $11,052 $5,242 2.11 Cured-in-place Lining PH8 6/3/2010
Carlisle St. 064 065 104 8 VC 3 4,683 2,342 $11,052 $8,657 1.28 CIPSR, SR, Rep. Wye, CRR, T&S PH8 7/26/2010
East St. 072Y 072X 123 8 VC 5 360 180 $850 $733 1.16 T&S PH9 7/9/2010

1,329 17,158 8,579 $40,493 $38,819 1.04

060-G Parker Ave. 068 069 300 8 VC 3 0**** 0 $0 $2,200 0.00 CRR, CIPSR
Riverview St. 002A 002B 254 8 VC 3 14,690 7,345 $34,668 $23,151 1.50 Cured-in-place Lining PH8 6/1/2010
Concord St. 002A 003B 220 8 VC 3 610 305 $1,440 $6,740 0.21 CIPSR, CRR, T&S, Seal Svc.
Concord St. 002A 005E 380 8 VC 3 2,160 1,080 $5,098 $8,896 0.57 Cured-in-place Lining PH8 6/4/2010

1,154 17,460 8,730 $41,206 $40,987 1.01

060-H Riverview St. 027A 016 264 8 VC 3 4,683 2,342 $11,052 $8,492 1.30 Cured-in-place Lining PH8 6/10/2010
Shell Ave. 016 017 158 8 VC 3 2,160 1,080 $5,098 $9,600 0.53 Cured-in-place Lining PH8 6/7/2010
Riverview St. 016 016A 240 8 VC 3 3,390 1,695 $8,000 $12,578 0.64 Cured-in-place Lining PH8 6/15/2010
Shell Ave. 016 018A 203 8 VC 5 360 180 $850 $3,216 0.26 CIPSR, CRR, T&S
Shell Ave. 018A 018 197 8 VC 5 360 180 $850 $6,409 0.13 CIPSR, T&S, Seal Svc.
Oakland St. 072O 072N 267 10 VC 5 8,927 4,464 $21,068 $6,695 3.15 Cured-in-place Lining PH8-DELETED

1,329 19,880 9,940 $46,917 $46,991 1.00

063-A Perkins Ave. 001 066-005D 239 12 VC 3 187,200 *** 93600 $441,792 $41,185 3.46 *** Replace Pipe P4 5-1-07
Auburn St. 001 001A 276 8 VC 3 -- -- -- $36,250 -- Replace Pipe P4 12-1-06
Perkins Ave. 005 001 295 10 VC 3 -- -- -- $50,425 -- Replace Pipe
Auburn St. 002 001A 276 8 VC 3 0 0 $0 $39,650 0.00 Replace Pipe, Rep. Svc. P4 12-1-06
Perkins Ave. 005 CAP1 112 8 CI&VC 3 0 0 $0 $15,750 0.00 Replace Pipe P4  4-25-07  (Leyden St.)
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1,198 187,200 93,600 $441,792 $183,260 2.41

063-B Perkins Ave. 019 020 267 8 VC 3 0 0 $0 $5,379 0.00 CIPSR, T&S
Perkins Ave. 009B 005 445 10 VC 3 37440 18720 $88,358 $32,425 2.73 Rep. Svc., Rep. Wye, Cured-in-place Lining City 10-3-00
Moore St. 009B 010 237 8 VC 3 2160 1080 $5,098 $20,350 0.25 Rep. Svc., Cured-in-place Lining
Coral St. 017A 015A 144 8 VC 3 0 0 $0 $6,698 0.00 CIPSR, T&S, CRR, Seal Svc.
Summer St 015A 014A 34.00 8.00 VC 3.00 0 0 $0 $1,877 0.00 CIPSR, T&S 
Coral St. 018B 017A 232 8 VC 3 0 0 $0 $20,357 0.00 CIPSR, SR, Rep. Svc., CRR, T&S
Summer St. 012 014A 130 8 VC 3 0 0 $0 $6,321 0.00 CIPSR, Rep. Svc., CRR, T&S

1,489 39,600 19,800 $93,456 $93,407 1.00

065-A Kerri-Anne Dr 098D 098C 168 8 PVC 13 1,060 530 $2,502 $0 0.00 none
Carl Ave. 009 008 296 8 VC 5 5,366 2,683 $12,664 $16,500 0.77 Cured-in-place Lining PH8 6/8/2010
Carl Ave 010 009 136 8 VC 5 2,520 1,260 $5,947 $0 0.00 none
Carl Ave 011 010 168 8 VC 5 3,402 1,701 $8,029 $0 0.00 none
Carl Ave 012 011 301 8 VC 5 4,320 2,160 $10,195 $0 0.00 none

1,069 16,668 8,334 $39,336 $16,500 2.38

065-B East St 009B 008A 199 10 VC 5 3,750 1,875 $8,850 $0 0.00 none
East St 027 012A 167 10 VC 5 720 360 $1,699 $0 0.00 none
East St. 009A 010A 202 8 VC 5 720 360 $1,699 $4,839 0.35 CIPSR, T&S, Seal Svc.
East St. 009B 009A 275 8 VC 5 2,880 1,440 $6,797 $4,224 1.61 Cured-in-place Line PH8 6/23/2010
East St 010A 012A 301 10 VC 3 1,440 720 $3,398 $5,225 0.65 Cured-in-place Line PH8 5/26/2010
Foothill Rd. 016A 017A 145 8 AC 13 1,275 638 $3,009 $1,003 3.00 T&S, Seal Svc. PH8 6/17/2010
Yuba Cir 016A 018A 271 8 AC 13 720 360 $1,699 $1,497 1.14 T&S, Seal Svc.

1,560 11,505 5,753 $27,152 $16,788 1.62

065-C Tufts Cir. 045 044 250 8 AC 13 1,275 638 $3,009 $2,285 1.32 T&S, Seal Svc. PH8 6/7/2010
Ithica Rd. 047 046 310 8 AC 10 1,260 630 $2,974 $8,388 0.35 T&S, Seal Svc., Line Svc. PH8 6/7/2010
Ithica Rd. 048 047 188 8 AC 10 2,082 1,041 $4,914 $1,678 2.93 T&S, Seal Svc. PH8 6/4/2010
Ithica Rd. 048 049 299 8 AC 10 3,649 1,825 $8,612 $2,591 3.32 T&S, Seal Svc. PH8 6/4/2010
Flint Rd. 048 048A 118 8 AC 13 1,672 836 $3,946 $463 8.53 T&S PH8 6/4/2010

1,165 9,938 4,969 $23,454 $15,405 1.52

065-D Plain St 003 002 197 10 VC 5 720 *** 360 $1,699 $0 0.52 *** none
Plain St 004 003 295 10 VC 3 -- -- -- $3,266 -- CRR, T&S
Carl Ave 005 004 301 10 VC 3 2,898 1,449 $6,839 $1,350 5.07 T&S PH8 6/22/2010
Carl Ave. 006 005 299 8 VC 5 0 0 $0 $1,782 0.00 T&S

1,092 3,618 1,809 $8,538 $6,398 1.33

065-E Southfield Dr. 065 064 286 8 VC 5 2,880 1,440 $6,797 $6,505 1.04 Cured-in-place Lining PH9 7/1/2010
Southfield Dr. 065 066 247 8 AC 13 5,760 2,880 $13,594 $5,238 2.60 T&S, Seal Svc. PH8 6/1/2010
Paulin Ave 067 065 203 8 VC 5 0 0 $0 $0 0.00 none
Paulin Ave. 068 067 249 8 VC 5 0 0 $0 $1,484 0.00 T&S
Paulin Ave. 069 068 318 8 VC 5 2,032 1,016 $4,796 $5,931 0.81 Rep. Svc., CRR, T&S PH8 6/8/2010

1,303 10,672 5,336 $25,186 $19,158 1.31

065-F Leydon Pk. 075 076 163 8 VC 5 720 360 $1,699 $8,097 0.21 Rep. Svc., CRR, T&S
Dondi Rd. 083 082 257 8 AC 13 2,160 1,080 $5,098 $1,877 2.72 T&S, Seal Svc. PH8 5/27/2010
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Southfield Dr. 086 082 131 24 RC 8 0 0 $0 $0 0.00 none
Dondi Rd. 084 083 301 8 AC 13 6,992 3,496 $16,501 $2,485 6.64 T&S, Seal Svc. PH8 5/27/2010
Dondi Rd. 084 085 341 8 AC 13 1,440 720 $3,398 $10,258 0.33 SR, T&S, CIPSR, T&S, Seal Svc.

1,193 11,312 5,656 $26,696 $22,717 1.18

065-G Paulin Ave. 070 069 326 8 VC 5 7,909 3,955 $18,665 $3,400 5.49 Rep. Svc. City  7-27-00
Leyden 071 070 51 8 VC 5 0 0 $0 $0 0.00 none
Leydon Rd. 072 071 262 8 VC 5 720 360 $1,699 $7,086 0.24 CIPSR, Rep. Svc., CRR,T&S
Leydon Rd. 073 072 130 8 VC 5 0 0 $0 $2,635 0.00 CIPSR, CRR, T&S
Litchfield St 074 073 92 8 VC 5 0 0 $0 $0 0.00 none
Leydon Pk. 073 075 261 8 VC 5 360 180 $850 $5,478 0.16 Rep. Svc., CRR,T&S

1,122 8,989 4,495 $21,214 $18,599 1.14

065-H Carl Ave. 007 006 289 8 VC 5 5,808 2,904 $13,707 $19,150 0.72 Rep. Wye, Cured-in-place Lining PH8 5/24/2010
Carl Ave. 008 007 298 8 VC 5 10,080 5,040 $23,789 $19,600 1.21 Rep. Wye, Cured-in-place Lining PH8 7/29/2010
Carl Ave 016 012 301 8 VC 5 2,796 1,398 $6,599 $0 0.00 none
Carl Ave 017 016 183 8 VC 5 0 0 $0 $0 0.00 none

1,071 18,684 9,342 $44,094 $38,750 1.14

065-I Darby Rd. 028 029 264 8 AC 13 180 90 $425 $14,900 0.03 Cured-in-place Lining P4 4-20-07
Darby Rd 030 028 153 8 AC 13 12,240 6,120 $28,886 $0 0.00 none Pipe looks good no remediation technique
Darby Rd. 031 030 140 8 AC 13 0 0 $0 $549 0.00 T&S
Darby Rd. 032 031 255 8 AC 13 2,160 1,080 $5,098 $1,000 5.10 Cured-in-place Lining PH9 7/19/2010
Darby Rd. 033 032 297 8 AC 13 720 360 $1,699 $16,550 0.10 Cured-in-place Lining
Darby Rd. 033 034 124 8 AC 13 360 180 $850 $486 1.75 T&S PH9 7/2010

1,233 15,660 7,830 $36,958 $33,485 1.10

065-J Burdett St. 092 077 298 10 VC 5 3,704 1,852 $8,741 $9,625 0.91 CIPSR, Seal Svc., Line Svc. PH8 6/14/2010
Mesa Rd. 093 092 306 8 AC 13 4,102 2,051 $9,681 $870 11.13 Seal Svc. PH8 6/1/2010
Mesa Rd. 094 093 234 8 AC 13 0 0 $0 $1,352 0.00 T&S, Seal Svc.
Burdett St. 095 092 195 10 VC 5 2,880 1,440 $6,797 $12,275 0.55 Cured-in-place Lining PH8 6/14/2010

1,033 10,686 5,343 $25,219 $24,122 1.05

065-K East Street CAP 026 27 8 VC 5 0 0 $0 $0 0.00 none
Plain St 021 002 263 8 VC 3 1,289 645 $3,042 $18,250 0.17 Rep. Svc., Cured-in-place Lining PH8 6/9/2010
Plain St 023 021 200 8 VC 3 15,842 *** 7,921 $37,387 $18,100 1.07 *** Cured-in-place Lining PH8 5/25/2010
Plain St 024 023 204 8 VC 3 -- -- -- $0 -- none
Plain St 025 024 302 8 VC 3 -- -- -- $16,800 -- Cured-in-place Lining
Schultz Rd 028 021 296 10 AC 13 13,297 6,649 $31,381 $17,830 1.76 T&S PH8 6/9/2010

1,292 30,428 15,214 $71,810 $70,980 1.01

065-L East St. 005A 006A 351 8 VC 5 8,280 4,140 $19,541 $19,250 1.02 T&S PH8 6/3/2010
East St. 006A 007A 349 8 VC 5 6,395 3,198 $15,092 $25,150 0.60 Cured-in-place Lining PH8 6/21/2010
East St. 007A 008B 102 8 VC 5 2,880 1,440 $6,797 $9,800 0.69 T&S PH8 6/2/2010
Driveway 008A 008C 177 8 VC 5 2,880 1,440 $6,797 $1,409 4.82 CRR, T&S PH8 6/2/2010
East St. 008B 008A 152 8 VC 5 3,600 1,800 $8,496 $1,210 7.02 CRR, T&S PH8 6/2/2010

1,131 24,035 12,018 $56,723 $56,819 1.00
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065-M Schultz Rd 035 028 171 10 AC 13 180 90 $425 $0 0.00 none
Schultz Rd. 036 035 161 10 AC 13 13,680 6,840 $32,285 $655 49.29 T&S PH8 5/25/2010
Sinclair Rd. 036 039 142 8 AC 13 0 0 $0 $4,627 0.00 CIPSR, T&S, Seal Svc.
Sinclair Rd. 037 036 311 8 AC 13 1,440 720 $3,398 $17,250 0.20 T&S PH8 6/7/2010
Flint Rd. 037 038 237 8 AC 13 0 0 $0 $13,550 0.00 Cured-in-place Lining
Schultz Rd 037A 037 296 6 PVC 13 0 0 $0 $0 0.00 none

ssa 1,318 15,300 7,650 $36,108 $36,082 1.00

066-A Plain Street 090 089A 292 8 VC 3 5,000**** 2,500 $11,800 $5,750 2.05 Line Svc. P5 1-9-06
Plain Street 082A 082 213 8 VC 2&3 11,520 *** 5,760 $27,187 $12,350 1.08 *** Cured-in-place Lining P3 8-5-05
Summer St. 082A CAP1 89 8 PVC 13 -- -- -- $12,875 -- SR
Summer St. 083 079 139 8 VC 3 5,760 2,880 $13,594 $8,650 1.57 Cured-in-place Lining P5 12/1/05
Summer St. 083 084 56 8 VC 3 0 0 $0 $457 0.00 Cured-in-place Lining P5 12/1/05
Summer St. 084 085 176 8 VC 3 1,080 540 $2,549 $10,500 0.24 Cured-in-place Lining P5 12/1/05
Summer St. 085 086 215 8 VC 3 0 0 $0 $4,954 0.00 Cured-in-place Lining P5 12/1/05

1,180 23,360 11,680 $55,130 $55,536 0.99

067-A Applby St. 015 028 283 10 VC 5 764 382 $1,803 $5,675 0.32 CIPSR, Rep. Svc., Seal Svc. P3 5/16/05
Easement 026 025 178 10 VC 5 8,990 *** 4,495 $21,216 $0 13.26 *** none
Easement 027 026 34 10 VC 5 -- -- -- $0 -- none
Twelfth Ave. 028 027 225 10 VC 5 -- -- -- $1,600 -- CIPSR P3 5/6/05
Geralyn Dr. Easement 042 036 200 10 VC 5 177 89 $418 $1,270 0.33 T&S
Geralyn Dr. Easement 043 042 186 10 VC 3&5 1,275 638 $3,009 $4,412 0.68 Rep. Wye, T&S P5 2-1-06
Theresa Rd. 065 066 231 8 VC 5 177 89 $418 $5,674 0.07 Rep. Svc., CRR, T&S, Seal Svc. P5 12/19/05

1,337 11,383 5,692 $26,864 $18,631 1.44

Notes:
* - Infiltration rates obtained from flow estimates observed during television inspection

*** - Result includes upstream reach(s)
**** - Infiltration rates obtained from dyed water flooding flow estimates observed during television inspection.



 Pase 1 of 4 9/13/2011

PEAK ANNUAL REMOVABLE T&T COST REHAB CEA REHABILITATION
I.D. INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR COMPLETED

(from Table 6-4) (gpd) (gpd) ($) ($)

001-A 3,600 1,800 $8,496 $5,470 1.55 YES
001-B 10,440 5,220 $24,638 $20,313 1.21 YES
001-C 15,163 7,582 $35,785 $34,691 1.03 YES
001-D 10,648 5,324 $25,129 $24,362 1.03 YES
001-E 10,080 5,040 $23,789 $23,319 1.02 YES
001-F 21,600 10,800 $50,976 $50,650 1.01 YES
001-G 24,067 12,034 $56,798 $56,693 1.00 YES
001-H 16,463 8,232 $38,853 $38,910 1.00 YES
001-I 23,323 11,662 $55,042 $55,029 1.00 YES
002-A 5,850 2,925 $13,806 $9,123 1.51 YES
002-B 15,183 7,592 $35,832 $33,450 1.07 YES
002-C 22,821 11,411 $53,858 $51,250 1.05 YES
002-D 28,995 14,498 $68,428 $65,980 1.04 YES
002-E 35,370 17,685 $83,473 $81,055 1.03 YES
002-F 26,758 13,379 $63,149 $61,225 1.03 YES
002-G 38,400 19,200 $90,624 $90,080 1.01 YES
003-A 720 360 $1,699 $1,705 1.00 NO
004-A 92,560 46,280 $218,442 $159,585 1.37 YES
004-B 13,500 6,750 $31,860 $28,224 1.13 NO
004-C 10,637 5,319 $25,103 $22,640 1.11 YES
004-D 14,430 7,215 $34,055 $31,721 1.07 YES
004-E 10,995 5,498 $25,948 $24,648 1.05 YES
004-F 24,300 12,150 $57,348 $54,793 1.05 YES
004-G 34,830 17,415 $82,199 $79,311 1.04 YES
004-H 33,720 16,860 $79,579 $77,766 1.02 YES
004-I 16,560 8,280 $39,082 $38,130 1.02 YES
004-J 14,745 7,373 $34,798 $34,316 1.01 YES
004-K 43,668 21,834 $103,056 $102,218 1.01 YES
004-L 17,010 8,505 $40,144 $40,202 1.00 YES
005-A 15,130 7,565 $35,707 $30,258 1.18 YES
005-B 28,998 14,499 $68,435 $64,945 1.05 YES
005-C 30,340 15,170 $71,602 $68,705 1.04 YES
005-E 17,960 8,980 $42,386 $41,111 1.03 YES
005-F 38,880 19,440 $91,757 $90,581 1.01 YES
007-A 96,790 48,395 $228,424 $206,155 1.11 YES
007-B 17,280 8,640 $40,781 $39,505 1.03 YES
007-C 42,508 21,254 $100,319 $98,410 1.02 YES
008-A 34,680 17,340 $81,845 $69,715 1.17 YES
009-A 5,650 2,825 $13,334 $10,266 1.30 YES
009-B 3,078 1,539 $7,264 $6,659 1.09 YES
009-C 30,960 15,480 $73,066 $67,239 1.09 YES
009-D 4,892 2,448 $11,552 $10,723 1.08 YES
009-E 12,960 6,480 $30,586 $29,500 1.04 YES
009-F 14,902 7,451 $35,169 $34,552 1.02 YES
009-G 28,451 14,226 $67,144 $67,141 1.00 YES
011-A 15,896 7,948 $37,515 $34,727 1.08 YES
011-B 17,237 8,619 $40,679 $39,810 1.02 YES

PRIORITIZED LISTING OF COST-EFFECTIVE LATERAL SEWER GROUPS

City Wide Sewer System Evaluation Survey
City of Brockton, Massachusetts

TABLE 8-1



 Pase 2 of 4 9/13/2011

PEAK ANNUAL REMOVABLE T&T COST REHAB CEA REHABILITATION
I.D. INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR COMPLETED

(from Table 6-4) (gpd) (gpd) ($) ($)

PRIORITIZED LISTING OF COST-EFFECTIVE LATERAL SEWER GROUPS

City Wide Sewer System Evaluation Survey
City of Brockton, Massachusetts

TABLE 8-1

013-A 21,440 10,720 $50,598 $38,750 1.31 YES
017-A 42,660 21,330 $100,678 $95,541 1.05 YES
017-B 39,600 19,800 $93,456 $90,085 1.04 YES
017-C 52,200 26,100 $123,192 $121,077 1.02 YES
017-D 11,205 5,603 $26,444 $26,089 1.01 YES
017-E 21,600 10,800 $50,976 $50,457 1.01 YES
018-A 18,230 9,115 $43,023 $36,784 1.17 YES
018-B 36,099 18,050 $85,194 $85,266 1.00 YES
019-A 23,220 11,610 $54,799 $54,953 1.00 YES
019-B 39,500 19,750 $93,220 $93,425 1.00 YES
020-A 29,700 14,850 $70,092 $67,244 1.04 YES
021-A 20,161 10,081 $47,580 $43,019 1.11 YES
021-B 33,885 16,943 $79,969 $76,200 1.05 YES
024-A 23,115 11,558 $54,551 $50,450 1.08 YES
025-A 22,230 11,115 $52,463 $50,906 1.03 YES
025-B 32,400 16,200 $76,464 $75,124 1.02 YES
029-A 20,000 10,000 $47,200 $18,000 2.62 YES
031-A 8,910 4,455 $21,028 $19,407 1.08 YES
031-B 23,217 11,609 $54,792 $51,800 1.06 YES
031-C 11,322 5,661 $26,720 $25,241 1.06 YES
031-D 17,651 8,826 $41,656 $41,059 1.01 YES
032-A 7,132 3,566 $16,832 $2,470 6.81 YES
032-B 18,562 9,281 $43,806 $30,985 1.41 YES
032-C 10,802 5,401 $25,493 $18,833 1.35 YES
032-D 20,388 10,194 $48,116 $42,135 1.14 YES
032-F 24,797 12,399 $58,521 $54,752 1.07 YES
032-G 15,188 7,594 $35,844 $33,923 1.06 YES
032-H 46,509 23,255 $109,761 $103,477 1.06 YES
033-A 15,660 7,830 $36,958 $32,807 1.13 YES
033-B 25,380 12,690 $59,897 $56,046 1.07 YES
033-C 28,080 14,040 $66,269 $64,650 1.03 YES
033-D 19,180 9,590 $45,265 $44,918 1.01 YES
034-A 16,662 8,331 $39,322 $36,945 1.06 YES
035-A 2,250 1,125 $5,310 $3,200 1.66 NO
035-B 72,057 36,029 $170,055 $139,250 1.22 YES
036-A 14,960 7,480 $35,306 $28,002 1.26 YES
037-A 5,400 2,700 $12,744 $4,932 2.58 NO
037-B 69,318 34,659 $163,590 $129,425 1.26 YES
037-C 7,200 3,600 $16,992 $13,857 1.23 YES
037-D 10,310 5,155 $24,332 $20,440 1.19 YES
037-E 16,393 8,197 $38,687 $35,882 1.08 YES
037-F 24,221 12,111 $57,162 $55,976 1.02 YES
037-G 27,369 13,685 $64,591 $63,090 1.02 YES
037-H 17,291 8,646 $40,807 $40,837 1.00 YES
037-I 11,028 5,514 $26,026 $26,052 1.00 YES
038-A 9,360 4,680 $22,090 $21,864 1.01 YES
040-A 124,920 62,460 $294,811 $173,330 1.70 YES
040-B 114,482 57,241 $270,178 $190,680 1.42 YES



 Pase 3 of 4 9/13/2011

PEAK ANNUAL REMOVABLE T&T COST REHAB CEA REHABILITATION
I.D. INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR COMPLETED

(from Table 6-4) (gpd) (gpd) ($) ($)

PRIORITIZED LISTING OF COST-EFFECTIVE LATERAL SEWER GROUPS

City Wide Sewer System Evaluation Survey
City of Brockton, Massachusetts

TABLE 8-1

040-C 22,243 11,122 $52,493 $49,814 1.05 YES
042-A 15,535 7,768 $36,663 $33,636 1.09 YES
042-B 18,450 9,225 $43,542 $43,725 1.00 NO
043-A 29,160 14,580 $68,818 $65,778 1.05 YES
043-B 19,440 9,720 $45,878 $44,414 1.03 YES
043-C 21,460 10,730 $50,646 $49,492 1.02 YES
045-A 21,368 10,684 $50,428 $30,450 1.66 YES
045-B 8,640 4,320 $20,390 $12,585 1.62 YES
045-C 14,794 7,397 $34,914 $23,566 1.48 YES
045-D 12,960 6,480 $30,586 $22,465 1.36 YES
045-E 6,840 3,420 $16,142 $12,920 1.25 YES
045-F 36,000 18,000 $84,960 $70,645 1.20 YES
045-G 8,640 4,320 $20,390 $18,361 1.11 YES
045-H 15,120 7,560 $35,683 $32,042 1.11 YES
045-I 19,064 9,532 $44,991 $43,030 1.05 YES
045-J 15,660 7,830 $36,958 $35,269 1.05 YES
045-K 6,660 3,330 $15,718 $14,969 1.05 YES
045-L 43,200 21,600 $101,952 $98,790 1.03 YES
045-M 67,140 33,570 $158,450 $154,940 1.02 YES
047-A 10,440 5,220 $24,638 $20,228 1.22 YES
047-B 15,660 7,830 $36,958 $35,338 1.05 YES
047-C 26,465 13,233 $62,457 $59,900 1.04 YES
047-D 18,180 9,090 $42,905 $41,684 1.03 YES
047-E 33,920 16,960 $80,051 $79,464 1.01 YES
047-F 11,340 5,670 $26,762 $26,709 1.00 YES
048-A 13,008 6,504 $30,699 $30,828 1.00 YES
049-A 16,750 8,375 $39,530 $38,319 1.03 YES
049-B 19,089 9,545 $45,050 $44,801 1.01 YES
052-A 4,320 2,160 $10,195 $3,400 3.00 NO
053-A 23,600 11,800 $55,696 $49,441 1.13 NO
054-A 23,640 11,820 $55,790 $52,338 1.07 YES
054-B 15,840 7,920 $37,382 $35,876 1.04 YES
054-C 36,382 18,191 $85,862 $84,752 1.01 YES
054-D 33,642 16,821 $79,395 $79,445 1.00 YES
057-A 7,762 3,881 $18,318 $14,807 1.24 YES
058-A 1,710 855 $4,036 $1,114 3.62 YES
059-A 8,462 4,231 $19,970 $19,520 1.02 YES
060-A 19,942 9,971 $47,063 $40,382 1.17 YES
060-B 12,258 6,129 $28,929 $25,676 1.13 YES
060-C 7,578 3,789 $17,884 $15,810 1.13 YES
060-D 13,558 6,779 $31,997 $28,804 1.11 YES
060-E 7,991 3,996 $18,859 $16,965 1.11 YES
060-F 17,158 8,579 $40,493 $38,819 1.04 YES
060-G 17,460 8,730 $41,206 $40,987 1.01 YES
060-H 19,880 9,940 $46,917 $46,991 1.00 YES
063-A 187,200 93,600 $441,792 $183,260 2.41 YES
063-B 39,600 19,800 $93,456 $93,407 1.00 YES
065-A 16,668 8,334 $39,336 $16,500 2.38 YES



 Pase 4 of 4 9/13/2011

PEAK ANNUAL REMOVABLE T&T COST REHAB CEA REHABILITATION
I.D. INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR COMPLETED

(from Table 6-4) (gpd) (gpd) ($) ($)

PRIORITIZED LISTING OF COST-EFFECTIVE LATERAL SEWER GROUPS

City Wide Sewer System Evaluation Survey
City of Brockton, Massachusetts

TABLE 8-1

065-B 11,505 5,753 $27,152 $16,788 1.62 YES
065-C 9,938 4,969 $23,454 $15,405 1.52 YES
065-D 3,618 1,809 $8,538 $6,398 1.33 YES
065-E 10,672 5,336 $25,186 $19,158 1.31 YES
065-F 11,312 5,656 $26,696 $22,717 1.18 YES
065-G 8,989 4,495 $21,214 $18,599 1.14 YES
065-H 18,684 9,342 $44,094 $38,750 1.14 YES
065-I 15,660 7,830 $36,958 $33,485 1.10 YES
065-J 10,686 5,343 $25,219 $24,122 1.05 YES
065-K 30,428 15,214 $71,810 $70,980 1.01 YES
065-L 24,035 12,018 $56,723 $56,819 1.00 YES
065-M 15,300 7,650 $36,108 $36,082 1.00 YES
066-A 23,360 11,680 $55,130 $55,536 1.00 YES
067-A 11,383 5,692 $26,864 $18,631 1.44 YES

TOTAL REMOVABLE INFIL.: 1,851,861 gpd



 Page 1 of 1 9/13/2011

SUB LENGTH INCH- PIPE TYPE JOINT PEAK ANNUAL REHAB RECOMMENDED REHABILITATION
LOCATION AREA MH () TO MH () OF PIPE MILES DIAM. OF SPACING INFILTRATION COST REHABILITATION COMPLETED

(ft) OF PIPE (in) PIPE (ft) (gpd) ($)

West Elm Ext. 009 017A 017 343 0.52 8 VC 5 12,960 $22,250 Cured-in-place Lining, Rep. Svc.
West Elm Ext. 009 017B 017A 138 0.21 8 VC 5 0 $12,000 Cured-in-place Lining, Rep. Svc.
West Elm Ext. 009 017C 017B 373 0.57 8 VC 5 0 $27,150 Cured-in-place Lining, Rep. Svc.
West Elm Ext. 009 017D 017C 163 0.25 8 VC 5 0 $1,732 CRR, T&S, Seal Svce.
Park Road 014 035 060 252 0.60 8 CI 5 35**** $3,435 SR, Seal Svce. Possible City Repair1

Bassett Road 015 038 037 404 0.61 8 CI&VC 5 0 * $5,408 SR, T&S
Belmont Ave. 017 034 033 258 0.98 20 CI 12 1,440* $54,640 Replace Pipe Possible City Repair1

Green Street 017 035 034 498 0.76 8 VC 3 11,430 $38,904 SR, Rep. Svc., Rep. Wye, T&S, Seal Svce. P2 10-25-04
Belmont Ave. 017 036 034 283 1.07 20 CI 12 1,980 $59,765 Replace Pipe Possible City Repair1

Spring Street 017 053 036 260 0.23 6 CI 12 5,760 $34,250 Replace Pipe Possible City Repair1

Popular Road 017 054 053 288 0.44 8 VC 5 3,960 $37,750 SR P2  11-2-04  &  City 5/20/02
Popular Road 017 055 054 239 0.37 8 VC 5 5,400 $31,625 SR P2 11-2-04  &  City 5/02
Popular Road 017 055 CAP6 112 0.15 8 VC 3 4,320 $15,750 SR P2 11-2-04
Belmont Ave. 017 059 011 10 0.02 8 CI 12 0* $3,000 SR
Silver Street 017 060 059 351 1.36 10 CI & VC 2 15,840*** $59,665 SR P2 12/14/04
Silver Street 017 060 061 360 0.41 6 VC 2 -- $64,000 SR, Line Svc. P2 12/14/04
Greenfield St. 017 111 110 334 0.39 6 VC 2 5,000**** $12,796 CIPSR, T&S, CRR P2 11/16/04
Belmont Ave 017 041A 006A 285 1.08 20 Brick/DI n/a 1,440* $60,175 SR
Belmont Ave 017 041C 041A 297 1.13 20 Brick/DI n/a 1,800* $62,635 SR
Legion Pkwy. 019 077 076 179 0.27 8 VC 3 -- $7,661 CIPSR, SR, T&S City 10-3-2002
Main St. 019 090 075 45 0.07 8 VC 3 0 $3,805 Cured-in-place Lining
Legion Pkwy. 019 090 076 196 0.30 8 VC 3 12,960 *** $15,034 CIPSR, Rep. Svc., T&S, Seal Svce. City  9-14-04
School St. 019 103B 088 294 0.56 10 CI&VC n/a 720 $11,358 CIPSR, T&S P3 10/11/05
Forest Avenue 021 024 021 293 0.44 8 VC 3 360 $34,611 CIPSR, T&S, Seal Svc., SR, Rep. Wye Phase 9 
Forest Avenue 021 024 026 525 0.80 8 VC 3 720 $39,828 Spot Repair City Repair 82/2010
Fulton Street 023 011 010 180 0.27 8 VC 3 1,440 $9,299 Cured-in-place Lining Phase 9  8/3/2010
French Ave 023 027 025 287 0.43 8 VC 3 8,640 $27,151 CIPSR, Rep. Wye, CRR, T&S, Seal Svc. City Decemeber 2004
Hillberg Avenue 023 042 041 261 0.40 8 VC 3 2,880 $11,005 CIPSR, SR, Rep. Svc., T&S City 1-11-2005
Tremont St. 023 009C 009 20 0.04 10 VC 3 0 $3,400 SR Possible City Repair1

Woodward Ave 025 001 103 353 1.00 15 VC 3 2,032 $38,395 Rep. Wye, Cured-in-place Lining Phase 9 9/20/2010
Wilson Street 025 025 022 439 0.83 10 VC 3 5,760 $26,860 Spot Repair, Cured-in-place Lining Phase 9 10/12/2010
Bernice Avenue 025 048 050 161 0.24 8 VC 3 1,440 * $8,271 CIPSR, Rep. Wye, CRR, T&S, Seal Svc. Phase 9 6/23/2010
Stewart Ave 025 102 092 424 1.20 15 VC 3 9,000 $33,210 Cured-in-place Lining, Rep. Svc. Phase 9
Woodward Ave 025 103 102 264 0.60 12 VC 3 5,254 $27,040 CIP, SR, Rep. Wye, Rep. Svc. City 3-26-2005
Country Club Dr. 033 011 010 263 0.40 8 VC 3 8,550 *** $6,651 CIPSR, T&S, Seal Svce. Phase 9 8/16/2010
Country Club Dr. 033 012 011 262 0.40 8 VC 3 -- $21,638 CIPSR, Rep. Wye, T&S, Line Svc. Possible City Repair1

Orchard Ave. 037 130 129 303 0.46 8 VC 3 360 $21,913 CIPSR, SR, Rep. Wye, CRR, T&S, Seal Svce. City 4-25-2006
Oak St. 037 134 133 222 0.34 8 VC 3 7,909 $25,291 CIPSR, SR, Rep. Wye, CRR, T&S, Seal Svce. City August 2006
N. Manchester St 042 004A 004B 298 0.45 8 VC 3 2,160 $15,357 CIPSR, T&S, Seal Svce., Line Svc. City November 2006
E. Ashland St. 043 026 027 257 0.39 8 VC 5 0 $10,716 CRR, T&S, Seal Svce., CIPSR, Rep. Wye Phase 9
Anawan St. 043 078 078A 142 0.27 10 VC 5 5,760 *** $7,302 Cured-in-place Lining Phase 9 8/31/2010
Anawan St. 043 085 078A 243 0.46 10 VC 5 -- $7,565 CIPSR, CRR, T&S, Seal Svce. Possible City Repair1

Bennett St. 043 037A 036A 122 0.23 10 VC 5 720 $2,375 CIPSR, T&S Possible City Repair1

Anawan St. 043 079A 079 113 0.17 8 VC 5 0 $3,873 CIPSR, T&S City February 2007
Moncrief St. 043 087B 087A 270 0.41 8 VC 5 720 $18,549 Rep. Svc., CIPSR, T&S, CRR City  7-2-07
Drew Ave. 043 087C 087B 303 0.46 8 VC 5 5,040 $15,616 CIPSR, T&S, Seal Svce. City  6-5-07
Drew Ave 043 087C 087D 306 0.46 8 VC 5 2,880 $14,999 CIPSR, Rep. Wye, T&S, Seal Svce. City  6-13-07
Drew Ave. 043 087E 087D 114 0.17 8 VC 5 0 $7,400 Cured-in-place Lining City  6-18-07
Adams St 053 097A 097 271 0.41 8 VC 3 4,320 $24,650 CIP, SR, Rep. Svc., Rep. Wye City  9-17-07
Henry St. 054 024 025 379 0.57 8 VC 5 1,080 $13,894 T&S City  8-16-07
Crescent St. 054 034 029 142 0.22 8 VC 3 1,275 $9,359 CIPSR, Rep. Svc., T&S Phase 8 
Perry Ave. 054 035 034 285 0.43 8 VC 3 0 $19,236 CIPSR, Rep. Svc., CRR, T&S, Seal Svce. City  9-5-07
Easement off of Grove St 057 003A 001C 280 0.42 8 VC 3 2,945 $15,700 Cured-in-place Lining Phase 9 
Easement off of Grove St 057 004A 003A 331 0.63 10 VC 3 2,945 $28,564 CIPSR, SR, Rep. Wye, CRR, T&S Phase 9 
Burton St. 060 007B 007A 280 0.42 8 VC 3 6,142 $30,700 CIP, SR, Rep. Wye P4 10-16-06
Concord St. 060 007C 005E 367 0.56 8 VC 3 2,880 $25,265 CIPSR, SR, Rep. Wye, T&S, Seal Svce. Possible City Repair1

Stockholm Avenue 064 011 010 196 0.45 12 VC 2&3 5,760 *** $5,846 Cured-in-place Lining Phase 8 5/24/2010
Main Street 066 082 081 254 0.38 8 VC 3 0 $17,400 Cured-in-place Lining, Rep. Wye P3 8/5/05

     Repairs will prioritized by the City of Brockton and completed  pending availability of staff and funding.

TABLE 8-2
City of Brockton, Massachusetts

City Wide Sewer System Evaluation Survey

LATERAL SEWER PIPE RECOMMENDED FOR VALUE EFFECTIVE REHABILITATION

REACH FROM

1.  The City repairs list includes reaches that may be addressed by open cut repairs made by the City of Brockton personnel.  



 Page 1 of 1 9/13/2011

SUBAREA REACH FROM LENGTH PIPE TYPE JOINT REHAB RECOMMENDED REHABILITATION
LOCATION MH to MH OF PIPE DIAM. OF SPACING COST REHABILITATION COMPLETED

(ft) (in) PIPE (ft) ($)

Easement off Pleasant 008 103 102 350 21 RC 8 $20,700 T&S and Excavation SR Phase 9 - 11/16/2010
Easement off Pleasant 008 102 101 349 21 RC 8 $2,800 T&S Phase 7 - 1/21/09
Easement off Pleasant 013 101 100 392 21 RC 8 $3,200 T&S Phase 7 - 1/7/09
Easement off Pleasant 013 100 099 347 21 RC 8 $2,800 T&S Phase 7 - 1/8/09
Easement off Pleasant 013 099 098 332 21 RC 8 $2,700 T&S Phase 7- 1/21/09
Easement off Pleasant 013 098 093 331 21 RC 8 $2,700 T&S Phase 7 - 1/14/09
Easement off Pleasant 013 093 092 246 21 RC 8 $2,000 T&S Phase 7 - 1/14/09
Easement off Pleasant 013 092 091 237 21 RC 8 $1,900 T&S Phase 7- 2/2/09
Easement off Pleasant 013 091 090 223 21 RC 8 $5,200 T&S with CIPSR Phase 7 - 3/3/2009
Country Club Ln (Hse. # 11) 026 005 033-054 336 36 RC 10 $10,100 T&S Phase 7 - 11/18/2009
Southworth to Country Club Ln. 026 007 006 196 36 RC 10 $8,200 T&S Phase 7 - 11/19/2009
Ease. behind High School 028 063 062 311 30 RC 8 $18,700 T&S Phase 7 - 2/25/2009
Ease. behind High School 028 062 026 302 30 RC 8 $8,600 T&S Phase 7 - 2/25/2009
Ease. off West Chestnut St. 029 020 019 236 36 RC 10 $8,800 T&S Phase 7 - 5/20/2009
Ease. off West Chestnut St. 029 004A 015 210 36 RC 10 $20,900 T&S with CIPSR Phase 7 - 1/23/2009
Ease. off West Chestnut St. 029 016 017 225 36 RC 10 $8,600 T&S Phase 7 - 5/21/2009
Ease. off Country Club Ln. 033 002 003 376 30 RC 8 $4,500 T&S Phase 7 - 11/20/2008
Ease. off Southland Terr. 034 016 015 198 36 RC 8 $8,200 T&S Phase 7 - 2/4/2008
Ease. off Southland Terr. 034 015 014 239 36 RC 8 $8,800 T&S Phase 7 - 2/16/2008
Ease. off Southland Terr. 034 013 012 406 36 RC 8 $11,100 T&S Phase 7 - 2/12/2008
Easement 042 008A 007B 390 36 RCP 10 $12,500 CIPSR Phase 7 - 3/16/2009
Ease. from Court toward Center 042 001 55-011A 383 42 RC 10 $12,100 T&S Phase 7 - 3/9/2009
Ease. off Summer & Grove 055 057A 048A 305 42 RC 10 $10,900 T&S Phase 7 - 3/17/2009
Easement off Hudson Street 057 45H 044A 298 36 RCP 10 $9,600 T&S Phase 7 - 3/17/2009
Ease. off Marion St. 057 046A 045H 207 48 RC 10 $10,300 T&S Phase 7 - 3/17/2009
Easement adjacent to Thacter Rd. 059 009 010 137 27 RCP 8 $8,000 Excavation SR DELETED FROM PH7
Plain Street 066 056 026 292 48 RCP 10 $28,800 Excavation SR Phase 7- 6/2/2009
Easement off Geralynn Drive 067 004 003 357 24 RCP 8 $3,300 T&S 9/30/2009
Easement off Geralynn Drive 067 008 007 287 24 RCP 8 $84,900 CIPP Lining 9/30/2009

INTERCEPTOR PIPE RECOMMENDED FOR VALUE EFFECTIVE REHABILITATION

TABLE 8-3
City of Brockton, Massachusetts

City Wide Sewer System Evaluation Survey
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SUB REACH FROM LENGTH PIPE TYPE REHAB RECOMMENDED DEGREE OF
LOCATION AREA MH to MH OF PIPE DIAM. OF COST REHABILITATION H2S

(ft) (in) PIPE DETERIORATION
Easement thru Golf Course 013 062 061 342 24 RC $97,400 CIP & bypass pump Slight to Moderate Phase 7 - 3/25/09
Easement thru Golf Course 013 065 064 304 24 RC $87,000 CIP & bypass pump Moderate Phase 7 - 2/27/09
Easement thru Golf Course 013 085 066 228 21 RC $56,000 CIP & bypass pump Slight to Moderate Phase 7 - 3/20/09
Easement thru Golf Course 013 086 085 252 21 RC $61,500 CIP & bypass pump Slight to Moderate Phase 7 - 3/20/09
Easement thru Golf Course 013 087 086 335 21 RC $80,600 CIP & bypass pump Slight to Moderate Phase 7 - 3/20/09
Easement thru Golf Course 013 088 087 250 21 RC $61,000 CIP & bypass pump Slight to Moderate Phase 7 - 3/20/09
Easement thru Golf Course 013 089 088 216 21 RC $53,200 CIP & bypass pump Slight to Moderate Phase 7 - 3/20/09
Easement thru Golf Course 013 089 090 188 21 RC $46,700 CIP & bypass pump Slight
Country Club Ln (Hse. # 11) 026 006 005 296 36 RC $137,000 CIP & bypass pump Slight
Easement off Belmont St. 028 001 095 150 24 RC $45,000 CIP & bypass pump Slight
Easement off Belmont St. 028 003 003A 300 24 RC $85,900 CIP & bypass pump Slight
Easement off Belmont St. 028 004 003 293 24 RC $84,000 CIP & bypass pump Slight
Easement off Belmont St. 028 005 004 301 24 RC $86,200 CIP & bypass pump Slight
Easement off Belmont St. 028 010 009 157 24 RC $46,900 CIP & bypass pump Moderate Phase 8 7/29/2010
Ease. toward Belmont St 028 017 17A 245 24 RC $70,900 CIP & bypass pump Slight to Moderate Phase 8 7/29/2010
Ease. toward Belmont St 028 037 017 168 24 RC $50,000 CIP & bypass pump Slight
Ease. off Torrey St. 028 038 037 404 24 RC $114,300 CIP & bypass pump Slight to Moderate
Ease. behind High School 028 064 063 316 30 RC $118,800 CIP & bypass pump Slight
Breer Cir. Easement 028 077 077A 178 24 RC $52,600 CIP & bypass pump Slight
Breer Cir. Easement 028 090 078 176 24 RC $52,000 CIP & bypass pump Slight
Breer St. 028 094 090 91 24 RC $28,800 CIP & bypass pump Slight
Breer Cir./St. 028 095 095A 40 24 RC $15,000 CIP & bypass pump Slight
Ease. behind High School 028 077A 064 293 24 RC $84,000 CIP & bypass pump Slight
Breer Cir./St. 028 095A 094 222 24 RC $79,500 CIP & bypass pump Slight
Ease. toward Belmont St 028 17A 010 144 24 RC $43,300 CIP & bypass pump Moderate Phase 8 7/29/2010
West Chestnut St. 029 025 032 150 36 RC $72,300 CIP & bypass pump Slight
Langdon St. 033 001 041 351 30 RC $131,400 CIP & bypass pump Slight
Ease. from Country Club Ln. 033 004 005 364 36 RC $167,500 CIP & bypass pump Moderate
Hubbard Ave. 033 038 037 324 30 RC $121,600 CIP & bypass pump Slight
Hubbard Ave. 033 039 038 164 30 RC $64,000 CIP & bypass pump Slight
Ease. off Country Club Ln. 033 051 004 195 36 RC $92,300 CIP & bypass pump Slight to Moderate Phase 7 - 9/30/09
Country Club Ln. 033 052 051 304 36 RC $140,800 CIP & bypass pump Slight to Moderate Phase 7 - 5/14/09
Country Club Ln. 033 053 052A 336 36 RC $155,000 CIP & bypass pump Slight to Moderate Phase 7 - 5/14/09
Country Club Ln (Hse. # 65) 033 054 053 331 36 RC $152,800 CIP & bypass pump Slight
Country Club Ln. 033 052A 052 68 36 RC $35,800 CIP & bypass pump Slight
Southland Terr. 034 021 017 52 30 RC $23,700 CIP & bypass pump Slight
Southland Terr. 034 022 021 254 30 RC $96,400 CIP & bypass pump Slight
Southland Terr. 034 023 022 244 30 RC $92,800 CIP & bypass pump Slight to Moderate Phase 7 - 4/1/09
Southland Terr. 034 024 023 33 30 RC $16,900 CIP & bypass pump Slight
Southland Terr. 034 025 024 109 30 RC $44,200 CIP & bypass pump Slight
Hayward Ave. 034 030 027 364 30 RC $136,000 CIP & bypass pump Slight
Hayward Ave. 034 031 030 49 30 RC $22,600 CIP & bypass pump Slight
Sockholm Ave 034 036 031 317 30 RC $119,100 CIP & bypass pump Slight
Southland Terr. 034 037 035 302 30 RC $113,700 CIP & bypass pump Slight
Sockholm Ave 034 037 036 250 30 RC $95,000 CIP & bypass pump Slight
Center Street 047 005 05A 88 24 RCP $28,000 CIP & bypass pump Excessive
Center Street 047 005A 004 262 24 RCP $75,500 CIP & bypass pump Excessive Phase 7 - 9/30/09
Easement off Crescent St. 055 004 003 372 42 RCP $204,300 CIP & bypass pump Moderate Phase 7 - 7/20/09
Easement 065 060 056 247 24 RCP $71,400 CIP & bypass pump Excessive Phase 7 - 4/16/09
Easement 065 061 060 288 24 RCP $82,600 CIP & bypass pump Excessive Phase 7 - 4/16/09
Easement 065 062 061 282 24 RCP $81,000 CIP & bypass pump Excessive Phase 7 - 4/8/09
Easement 065 063 062 280 24 RCP $80,400 CIP & bypass pump Excessive Phase 7 - 4/8/09
Southfield Dr. & Eeanna Rd. 065 088 001A 314 24 RCP $89,700 CIP & bypass pump Excessive Phase 7 - 9/30/09
Easement by Trojan Recycling 066 098 097 242 36 RCP $113,200 CIP & bypass pump Slight
Easement by Trojan Recycling 066 099 098 243 36 RCP $113,600 CIP & bypass pump Slight

REHABILITATION

INTERCEPTOR PIPE RECOMMENDED FOR HYDROGEN SULFIDE REHABILITATION-NOT INCLUDED IN CONSENT DECREE

TABLE 8-4
City of Brockton, Massachusetts

City Wide Sewer System Evaluation Survey

COMPLETED
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SUB- REACH FROM LENGTH PIPE TYPE JOINT REHAB RECOMMENDED REHABILITATION 
LOCATION AREA MH to MH OF PIPE DIAM. OF SPACING COST REHABILITATION COMPLETED

(ft) (in) PIPE (ft) ($)
Easement thru Golf Course 013 066 065 220 24 RCP 8 $2,200 Heavy Clean & Re-TV Phase 7 - 2/23/09
Ease. off West Chestnut St 026 020 019 178 36 RCP 10 $2,700 Heavy Clean & Re-TV DELETED-PH7
Ease. off Belmont St. 028 003A 002 318 24 RCP 8 $3,800 Heavy Clean & Re-TV Phase 7 - 12/1/08
Ease. off West Chestnut St. 029 019 018 272 36 RCP 10 $4,800 Heavy Clean Phase 7 - 5/14/09
Ease. off Southland Terr. 034 011 010 258 36 RCP 8 $3,900 Heavy Clean Phase 7 - 1/29/09
Ease. off Elliott St. 042 010B 009A 246 36 RCP 8 $3,700 Heavy Clean Phase 7 - 9/30/09
Easement off Walker 048 012 011 240 27 RCP 8 $3,600 Heavy Clean Phase 7 - 5/12/09
Easement off Walker 048 010 009 304 27 RCP 8 $4,600 Heavy Clean Phase 7 - 5/12/09
Easement off Crescent St. 055 003 002 136 42 RCP 10 $2,200 Heavy Clean & Re-TV Phase 7 - 9/30/09
Easement off Crescent St. 055 004 003 372 42 RCP 10 $5,900 Heavy Clean Phase 7 - 9/30/09
Easement toward Pump Station 059 005 004 197 27 RCP 8 $3,000 Heavy Clean Phase 7 - 9/30/09
Easement toward Pump Station 059 004 003 122 27 RCP 8 $1,800 Heavy Clean Phase 7 - 9/30/09
Easement near Thacter Rd. 059 009 010 137 27 RCP 8 $2,100 Heavy Clean & Re-TV DELETED-PH7
Ease. off Riverview 066 001F 100 219 48 RCP 10 $3,500 Heavy Clean Phase 7 - 9/30/09
Easement off Geralynn Drive 067 003 002 339 24 RCP 8 $5,400 Heavy Clean Phase 7 - 9/30/09
Easement off Geralynn Drive 067 025 036 168 24 RCP 8 $1,900 Heavy Clean & Re-TV Phase 7 - 11/24/08
Easement by Kodiak Rd. 067 037 036 215 24 RCP 8 $3,200 Heavy Clean & Re-TV Phase 7 - 11/24/08
Easement off Plain Street 067 039A 039 45 24 RCP 8 $700 Heavy Clean & Re-TV DELETED-PH7

TABLE 8-5

INTERCEPTOR PIPE RECOMMENDED FOR HEAVY CLEANING

City Wide Sewer System Evaluation Survey
City of Brockton, Massachusetts



 Page 1 of 8 9/13/2011

LENGTH INCH- PIPE TYPE JOINT REHAB CEA RECOMMENDED
I.D. LOCATION OF PIPE MILES DIAM. OF SPACING COST FACTOR REHABILITATION REHABILITATION COMPLETED

(ft) OF PIPE (in) PIPE (ft) ($) (10) / (11)
001-A Leah Dr. 069 068 194 0.29 8 VC 5 $0 0.00 none <1 CEA
001-A Globe Rd 085 086 115 0.17 8 VC 5 $0 0.00 none <1 CEA
001-C Brown St 077A 078 72 0.11 8 VC 5 $0 0.00 none <1 CEA
001-C Brown St. 078 079 85 0.13 8 VC 5 $435 0.00 Seal Svc. <1 CEA
001-D Hal Ave. 069B 069 86 0.13 8 VC 5 $0 0.54 *** none <1 CEA
001-D Hal Ave. 069A 069B 264 0.40 8 VC 5 $3,173 --- T&S, CIPSR <1 CEA
001-D Albany Street 020 019 147 0.22 8 VC 5 $14,800 0.06 Cured-in-place Lining, Line Svc. <1 CEA
001-D Albany St. 021 020 65 0.10 8 VC 5 $0 0.00 none <1 CEA
001-D Albany St. 022 021 69 0.10 8 VC 5 $0 0.00 none <1 CEA
001-D Albany St. 023 022 29 0.04 8 VC 5 $0 0.00 none <1 CEA
001-D Albany Street 022 024 233 0.35 8 VC 5 $2,989 0.73 T&S, CIPSR <1 CEA
001-E Ray Ave. 074 073 139 0.26 10 VC 5 $9,833 0.00 T&S, CIPSR, line Svc. <1 CEA
001-E Ray Ave 75A 075 71 0.11 8 VC 5 $0 0.00 none <1 CEA
001-E Ray Ave. 081 075A 20 0.03 8 VC 5 $1,600 0.00 CIPSR <1 CEA
001-F Rangeley Ave. 026 017 210 0.32 8 AC 10&13 $12,200 1.39 Cured-in-place Lining Possible City Repair1

001-F Albany St. 018 017 286 0.43 8 VC 5 $0 0.00 none <1 CEA
001-F Sumner St. 061A 061 26 0.04 8 PVC 5 $0 0.00 none <1 CEA
001-H Sumner St. 73A 073 240 0.45 10 VC 5 $0 0.00 none <1 CEA
001-H Sumner St. 064 063 278 0.79 15 RC 8 $5,021 2.23 T&S, Rep. Svc. <1 CEA
001-H Pleasant St 058A 058B 75 0.11 8 AC 18 $5,450 0.00 Cured-in-place Lining <1 CEA
001-H Pleasant St 058A 058C 177 0.27 8 VC 5 $3,009 --- CIPSR, CRR, T&S <1 CEA
002-A Cashman Pl 046 047 133 0.20 8 VC 3 $0 0.00 none <1 CEA
002-A Cashman Pl 050 051 301 0.46 8 VC 3 $2,891 1.84 T&S, Seal Svc. Possible City Repair1

002-A North Pearl St 054 055 285 0.43 8 VC 3 $2,326 0.00 T&S <1 CEA
002-B off Oak St 099 098 241 0.46 10 VC 5 $1,530 0.80 *** T&S <1 CEA
002-B Canterbury Arms 100 099 257 0.49 10 VC 5 $15,685 --- Cured-in-place Lining <1 CEA
002-B Oak St. 098 095 71 0.13 10 VC 5 $0 0.00 none <1 CEA
002-B Oak St 101B 101 101 0.19 10 VC 5 $0 0.00 none <1 CEA
002-B Oak St 101A 101 139 0.32 12 VC 5 $0 0.00 none <1 CEA
002-B Oak St 101 094A 31 0.07 12 VC 5 $0 0.00 none <1 CEA
002-C Oak St 097C 097B 72 0.14 10 VC 5 $5,510 --- Cured-in-place Lining <1 CEA
002-C North Pearl St 097D 097C 152 0.29 10 VC 5 $9,910 --- Cured-in-place Lining <1 CEA
002-C North Pearl St 097E 097D 175 0.33 10 VC 5 $11,175 --- Cured-in-place Lining <1 CEA
002-C Drake St 097E CAP 7 0.01 8 VC 3 $3,400 3.00 Rep. Svc. Possible City Repair1

002-C off Oak St 097A 097 148 0.22 8 AC 13 $580 0.00 T&S <1 CEA
002-D Apartments 205 204 104 0.16 8 VC 5 $0 --- none <1 CEA
002-D Pine Estates 205A 205 205 0.31 8 VC 5 $11,950 --- Cured-in-place Lining <1 CEA
002-E Healey Terr 073 072 121 0.23 10 VC 3 $8,205 0 Cured-in-place Lining <1 CEA
002-E Oak St. 203 202 119 0.23 10 VC 5 $0 0.00 none <1 CEA
002-E Oak St. 203 CAP3 84 0.13 8 VC 5 $12,250 0.28 Replace Pipe <1 CEA
002-F Oak Green Apts 107 108 153 0.29 10 VC 5 $9,965 0.60 *** Cured-in-place Lining <1 CEA
002-F Oak Green Apts 107 107B 54 0.10 10 VC 5 $0 0.00 none <1 CEA
002-F Reservoir Rd 105A 105 97 0.22 12 VC 5 $6,060 0.00 CIPSR <1 CEA
002-F Reservoir Rd 104B FAK1 154 0.23 8 PVC 13 $4,800 2.12 *** CIPSR PH9-DELETED
002-F Reservoir Rd 104C 104B 52 0.08 8 PVC 13 $1,600 --- CIPSR <1 CEA
002-F Reservoir Rd 104 104A 124 0.23 10 VC 5 $1,600 0.13 CIPSR <1 CEA
002-G Easement 044 043 301 0.57 10 VC 5 $18,105 0.09 Cured-in-place Lining <1 CEA
002-G Easement 046 044 199 0.30 8 VC 3 $26,625 0.00 Replace Pipe <1 CEA

FROM 
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CITY OF BROCKTON, MASSACHUSETTS
WASTEWATER SYSTEM IMPROVEMENTS

CITY WIDE SSES PIPELINE REHABILITATION REMAINING
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LENGTH INCH- PIPE TYPE JOINT REHAB CEA RECOMMENDED
I.D. LOCATION OF PIPE MILES DIAM. OF SPACING COST FACTOR REHABILITATION REHABILITATION COMPLETED

(ft) OF PIPE (in) PIPE (ft) ($) (10) / (11)
FROM 

MH
TO 
MH

CITY OF BROCKTON, MASSACHUSETTS
WASTEWATER SYSTEM IMPROVEMENTS

CITY WIDE SSES PIPELINE REHABILITATION REMAINING

002-G Oak St 200 200A 77 0.15 10 VC 5 $0 0.00 none <1 CEA
003-A Chateaux Westgate 042 041 209 0.32 8 VC 5 $1,705 1.00 T&S <1 CEA
003-A Madrid Square 054P 054R 13 0.02 8 VC 5 $0 0.00 none <1 CEA
003-A Madrid Square 054R 054T 150 0.23 8 VC 5 $0 0.00 none <1 CEA
004-A Oak Ridge Dr. 079 078 374 0.85 12 VC 3 $63,460 0.29 Replace Pipe <1 CEA
004-B Oak Ridge Dr. 082 083 249 0.47 10 AC 13 $2,025 0.00 Seal Svc. <1 CEA
004-B Oak Ridge Dr. 083 067 325 0.62 10 AC 13 $2,025 9.44 Seal Svc. Possible City Repair1

004-B Rainbow Cir. 067 066 142 0.27 10 VC 3 $9,360 0.54 Cured-in-place Lining <1 CEA
004-B Rainbow Cir. 067A 067 67 0.13 10 VC 3 $5,235 1.30 Cured-in-place Lining Possible City Repair1

004-B Rainbow Cir. 067A 068 211 0.40 10 VC 3 $9,579 0.09 CIPSR, T&S <1 CEA
004-C Coventry Cir. 024A 028 130 0.20 8 VC 5 $1,470 2.05 CRR, T&S, Seal Svc. <1 CEA
004-C Coventry Cir. 024A 024 121 0.18 8 VC 5 $0 0.00 none <1 CEA
004-C Battles St. 072 071 268 0.41 8 VC 5 $5,667 0.99 CIPSR, T&S, Seal Svc. <1 CEA
004-C Battles St. 071 070A 163 0.25 8 VC 5 $9,850 0.49 Cured-in-place Lining <1 CEA
004-D Apartment complex 096C 096B 453 0.69 8 AC 13 $24,350 0.42 Cured-in-place Lining <1 CEA
004-E Raymond Rd. 058 058A 285 0.43 8 VC 5 $3,004 0.07 T&S, Seal Svc. <1 CEA
004-E Cross St. 070C 070 208 0.32 8 VC 3 $11,513 0.37 CIPSR, Rep. Wye, CRR, T&S <1 CEA
004-E Battles St. 070A 070 271 0.51 10 VC 5 $4,600 0.74 CIPSR, Rep. Wye <1 CEA
004-F Cricket St. 053A 040 166 0.31 10 VC 3 $10,680 0.80 Cured-in-place Lining <1 CEA
004-F Rene Rd. 054 053 253 0.38 8 VC 3 $14,350 0.44 Cured-in-place Lining <1 CEA
004-G Colonel Bell Dr. 006 005 177 0.27 8 VC 5 $17,700 0.58 CIPSR, Rep. Wye, Line Svc. <1 CEA
004-G Colonel Bell Dr. 027 008 223 0.34 8 VC 5 $10,164 2.01 CIPSR, T&S, Seal Svc., Rep. Svc. <1 CEA
004-G Easement 026B 026A 64 0.10 8 AC 13 $0 0.00 none <1 CEA
004-G Easement 026A 026 40 0.06 8 AC 13 $0 0.00 none <1 CEA
004-H Thompson Ave. 019 018 201 0.23 6 VC 2 $5,101 0.00 CIPSR, CRR, T&S, Seal Svc. <1 CEA
004-H Thompson Ave. 018 017 249 0.38 8 VC 3 $14,150 0.46 Cured-in-place Lining <1 CEA
004-I Berglund Ave. 022 021 295 0.45 8 VC 3&5 $5,143 0.00 CIPSR, CRR, T&S, Seal Svc. <1 CEA
004-I Coventry Cir. 024 023 245 0.37 8 VC 5 $3,200 0.53 CIPSR <1 CEA
004-L Colonel Bell Dr. 002 017- 130 0.20 8 VC 5 $8,200 0.73 *** Cured-in-place Lining <1 CEA
004-L Colonel Bell Dr. 003 002 300 0.45 8 VC 5 $870 --- Seal Svc. <1 CEA
004-L Colonel Bell Dr. 005 004 278 0.42 8 VC 5 $22,542 0.83 CIPSR, T&S, Seal Svc., Line Svc. <1 CEA
005-A Fitzpatrick Cir 101 100 164 0.25 8 VC 3 $0 0.00 none <1 CEA
005-A Fitzpatrick Cir 145 145A 273 0.52 10 VC 3 $22,965 0.04 Cured-in-place Lining, Rep. Wye, Rep. Svc. <1 CEA
005-B Fitzpatrick Ave 099A 104 250 0.38 8 VC 5 $14,200 0.24 Cured-in-place Lining <1 CEA
005-E Eagle Ave. 150 150A 133 0.20 8 VC 3 $0 0.00 none <1 CEA
005-E Eagle Ave. 150D stub 29 0.04 8 VC 3 $3,000 3.93 SR Cannot locate
005-F Earle St. CAP1 135 107 0.16 8 VC 3 $0 0.00 none <1 CEA
005-F Wilson Ave. 140 141 300 0.45 8 VC 3 $33,925 0.00 Replace Pipe, Rep. Svc. <1 CEA
005-F Trafalgar St. 139 138 149 0.23 8 VC 5 $2,056 0.00 CRR, T&S, Seal Svce. <1 CEA
007-B Parking lot 127M 127G 182 0.21 6 PVC 13 $0 0.00 none <1 CEA
007-B Parking lot 127N 127M 118 0.13 6 PVC 13 $0 0.00 none <1 CEA
007-B Westgate Dr. 127L FAK1 53 0.06 6 VC 3 $4,235 0.00 Cured-in-place Lining <1 CEA
007-B E. Westgate Dr. 127I CAP5 57 0.13 12 VC 3 $4,820 2.12 Cured-in-place Lining Cannot locate
007-B E. Westgate Dr. 127K 127I 107 0.16 8 VC 3 $0 0.00 none <1 CEA
007-B Westgate Dr. 127K 127J 133 0.20 8 VC 3 $11,350 0.00 Cured-in-place Lining, SR <1 CEA
007-C E. Westgate Dr. 127Q 127E 328 0.75 12 VC 3 $59,270 0.20 Replace Pipe, Rep. Svc. <1 CEA
007-C E. Westgate Dr. 127G 127F 298 0.68 12 VC 3 $19,280 --- Cured-in-place Lining <1 CEA
008-A Keen St 029 006 259 0.59 12 VC 3 $16,940 0.53 Cured-in-place Lining <1 CEA
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009 West Elm Ext. 017A 017 343 0.52 8 VC -- $22,250 -- Cured-in-place Lining, Rep. Svc. <1 CEA
009 West Elm Ext. 017B 017A 138 0.21 8 VC -- $12,000 -- Cured-in-place Lining, Rep. Svc. <1 CEA
009 West Elm Ext. 017C 017B 373 0.57 8 VC -- $27,150 -- Cured-in-place Lining, Rep. Svc. <1 CEA
009 West Elm Ext. 017D 017C 163 0.25 8 VC -- $1,732 -- CRR, T&S, Seal Svce. <1 CEA

009-A Candy Lane 038A 038 358 0.51 8 AC 13 $0 0.00 none <1 CEA
009-B Easement 076 070 195 0.30 8 VC 5 $1,552 1.09 CRR, T&S
009-B North Pearl Street 078 077 130 0.20 8 VC 5 $0 0.00 none <1 CEA
009-B North Pearl Street 078A 078 73 0.11 8 VC 5 $0 0.00 none <1 CEA
009-D Margery Road 023 020 269 0.25 8 AC 10 $0 0.00 none <1 CEA
009-D Margery Road 025A 025 342 0.52 8 AC 10 $4,721 -- CIPSR, T&S <1 CEA
009-E Cass St 022 021 162 0.25 8 AC 10 $3,400 0.00 Rep. Svc. <1 CEA
009-F Santee Road 058 59CAP 144 0.27 8 VC 5 $13,008 0.37 CiPSR, T&S, Line Svc. <1 CEA
009-F Powder Road 060 058 166 0.26 8 VC 5 $5,750 0.00 Line Svc. <1 CEA
009-F Powder Road 061 060 100 0.15 8 AC 10 $1,600 0.53 CIPSR <1 CEA
009-G Sunset Dr. 027 026 151 0.23 8 VC 5 $9,250 0.00 Cured-in-place Lining <1 CEA
009-G Cass Street 029 026 100 0.15 8 VC 5 $6,200 0.82 CIPSR, Rep. Wye <1 CEA
009-G Cass Street 030 029 99 0.15 8 VC 5 $6,650 0.00 Cured-in-place Lining <1 CEA
009-G Cass Street 030 031 26 0.04 8 VC 5 $1,600 0.00 CIPSR <1 CEA
009-G Sunset Drive 032 031 340 0.52 8 VC 5 $6,541 0.00 CIPSR <1 CEA
011-A North Pearl Street 018 015 84 0.13 8 VC 5 $5,750 0.00 Line Svc. <1 CEA
011-A Elm Street 013 015 218 0.33 8 VC 5 $1,734 8.36 T&S, Seal Svc. Possible City Repair1

011-A Melanie Lane 013A 013 184 0.29 8 VC 5 $1,900 6.26 T*S. CRR. Seal Svc. Possible City Repair1

011-B Pearl Street 008 009 295 0.60 10 VC 5 $435 1.95 Seal Svc. Possible City Repair1

011-B North Pearl Street 011 010 315 0.60 10 VC 5 $10,950 0.62 CIPSR, T&S, Line Svc. <1 CEA
011-B Elm Street 011C 011B 163 0.25 8 VC 5 $4,497 0.32 CIPSR, CRR, T&S <1 CEA
011-B North Pearl Street 012 011 170 0.26 8 VC 5 $14,113 0.66 CIPSR, T&S, Line Svc. <1 CEA
011-B North Pearl Street 013 012 187 0.29 8 VC 5 $1,115 0.00 T&S <1 CEA
014 Park Road 035 060 252 0.29 8 CI 5 $3,435 SR, Seal Svce. Possible City Repair1

015 Bassett Road 038 037 404 0.29 8 CI&VC 5 $5,408
017 Belmont Ave. 034 033 258 0.98 20 CI 12 $54,640 Replace Pipe Possible City Repair1

017 Belmont Ave. 036 034 283 1.07 20 CI 12 $59,765 Replace Pipe Possible City Repair1

017 Spring Street 053 036 260 0.30 6 CI 12 $34,250 Replace Pipe Possible City Repair1

017 Belmont Ave. 059 011 10 0.02 8 CI 12 $3,000 SR Possible City Repair1

017 Belmont Ave 041A 006A 285 1.08 20 Brick/DI n/a $60,175 SR Possible City Repair1

017 Belmont Ave 041C 041A 297 1.13 20 Brick/DI n/a $62,635 SR Possible City Repair1

017-A Pleasant Street 67 65 042 0.08 10 VC 5 $0 0.00 none <1 CEA
017-B Earle St. 014A 013A 232 0.35 8 VC 5 $16,300 0.00 Cured-in-place Lining, Rep. Wye <1 CEA
017-C Belmont Ave. 006A 36 010 0.04 20 CI 12 $3,800 0.00 SR <1 CEA
017-C Pleasant St. 075A 74 241 0.68 15 VC 3 $14,082 4.39 CIPSR, Rep. Wye, T&S Cannot locate
017-C Pleasant St. 006-075 74 103 0.29 15 VC 3 $8,945 --- Cured-in-place Lining <1 CEA
017-C Belmont Ave. 74 59 292 0.44 8 CI 2 $38,250 0.01 SR <1 CEA
017-D Augusta Ave 115 119 263 0.40 8 VC 3 $2,146 0.15 T&S <1 CEA
017-D N. Byron St. 023 022 321 0.36 6 VC 2 $4,610 0.55  T&S, CRR <1 CEA
017-E Spring Street 048 043 286 0.43 8 VC 6 $16,000 0.04 Cured-in-place Lining <1 CEA
017-E Spring Street 049 048 261 0.40 8 VC 6 $6,000 0.04 Rep. Wye <1 CEA
018-B Clinton St. 010A 012 328 0.50 8 VC&PVC 3 $13,146 0.26 CIPSR, T&S, Seal Svc. <1 CEA
019 Main St. 090 075 45 0.07 8 VC 3 $3,805 -- -- <1 CEA

019-A Centre St. 075 072 339 0.64 10 VC 3 $11,503 0.89 CIPSR, CRR, T&S, Seal Svc. <1 CEA
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019-A Main St. 087 075 280 0.42 8 VC 3 $23,155 0.73 CIPSR, SR, Rep. Wye, T&S, Seal Svc. <1 CEA
020-A Anania Terrace 067 068 178 0.27 8 VC 3 $10,600 0.00 CIPSR, CRR, T&S <1 CEA
021-A Forest Avenue 027 026 260 0.39 8 VC 3 $21,500 1.74 Cured-in-place Lining, Rep. Svc. Possible City Repair1

021-A Forest Avenue 029 028 325 0.49 8 VC 3 $11,207 0.15 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. <1 CEA
021-A Stebbins Avenue 030 029 200 0.30 8 VC 3 $4,502 0.38 CIPSR, CRR, T&S, Seal Svc. <1 CEA

023 Tremont St. 009C 009 20 0.04 10 VC 3 $3,400 SR Possible City Repair1

024-A Davis Ave 089 091 246 0.37 8 VC 3 $0 0.00 none <1 CEA
024-A Longwood Ave 097 099 170 0.26 8 VC 3 $10,200 2.31 Cured-in-place Lining (replace pipe) Possible City Repair1

025-A Willey Street 030 030A 87 0.13 8 VC 3 $2,484 0.00 CIPSR, CRR, T&S <1 CEA
025-A Willey Street 030A 030B 267 0.40 8 VC 3 $18,050 0.09 Cured-in-place Lining, Rep. Wye <1 CEA
025-B Wilson St 020 002 278 0.63 12 VC 3 $24,080 0.56 Cured-in-place Lining, Rep. Wye <1 CEA
025-B Wilson St 021 020 279 0.63 12 VC 3 $18,140 0.94 Cured-in-place Lining <1 CEA
025-B Wilson Street 021 022 142 0.32 12 VC 3 $21,200 0.08 Cured-in-place Lining, Rep. Wye <1 CEA
025-B Carroll Ave 021A 021 193 0.22 6 PVC 40 $2,206 0.00 CIPSR, T&S <1 CEA
026 Ease. off West Chestnut S 020 019 178 1.21 36 RCP 10 $2,700 Heavy Clean & Re-TV DELETED-PH7

029-A Old Ash St 008 007 92 0.14 8 AC 13 $0 0.00 none <1 CEA
031-A Clarendon Ave 025 024 308 0.58 10 VC 5 $675 2.52 Seal Svc.
031-A Clarendon Ave 026 025 220 0.42 10 VC 5 $0 0.00 none <1 CEA
031-B Bay State Gas Co. lot 043A 002 239 0.54 12 VC 3 $0 0.00 *** none <1 CEA
031-B Bay State Gas Co. lot 043 043A 250 0.57 12 VC 3 $0 -- none <1 CEA
031-B Bay State Gas Co. lot 045 043 271 0.62 12 VC 3 $0 0.00 none <1 CEA
031-B Easement 046 045 268 0.61 12 VC 3 $0 0.00 none <1 CEA
031-B Easement 047 046 300 0.68 12 VC 3 $13,040 0.00 CIPSR <1 CEA
031-B Easement 048 047 272 0.62 12 VC 3 $17,720 0.00 Cured-in-place Lining <1 CEA
031-B Easement 049 048 127 0.29 12 VC 3 $9,020 1.88 Cured-in-place Lining
031-C Easement 028 010 307 0.58 10 VC 5 $5,840 0.94 *** CIPSR, CRR, T&S <1 CEA
031-C Easement 029 028 287 0.54 10 VC 5 $1,822 -- T&S <1 CEA
031-C Easement 030 029 215 0.41 10 VC 5 $1,365 -- T&S <1 CEA
031-C Calvin St 032 031 165 0.25 8 VC 3&5 $9,950 0.17 Cured-in-place Lining <1 CEA
031-C Dawes Rd 037 036 26 0.04 8 VC 5 $0 0.00 none <1 CEA
031-D Rockland St 086 085 225 0.34 8 VC 5 $12,950 0.03 Cured-in-place Lining <1 CEA
031-D Windsor Circle 089 088 86 0.13 8 VC 5 $2,113 0.00 CIPSR, T&S <1 CEA
031-D Windsor Circle 091 090 61 0.09 8 VC 5 $1,964 0.00 CIPSR, T&S <1 CEA
032-A Tosca Dr. 010-074 073 182 0.62 18 RC 8 $0 0.00 none <1 CEA
032-A Gladwood St. 073 065 129 0.45 18 RC 8 $0 0.00 none <1 CEA
032-A Hatchfield Dr 055B 055A 308 0.47 8 AC 13 $0 0.00 none <1 CEA
032-A Hatchfield Dr 055A 055 343 0.52 8 AC 13 $870 0.00 Seal Svc. <1 CEA
032-B Easement from Pearl St 074 075 208 0.83 21 RC 8 $1,545 -- T&S <1 CEA
032-B Easement 075 076 208 0.83 21 RC 8 $0 0.00 none <1 CEA
032-C Easement 063 063A 140 0.21 8 AC 13 $0 0.00 *** none <1 CEA
032-C Easement 063A 061 127 0.19 8 AC 13 $0 0.00 none <1 CEA
032-C Conant Dr. 062 063 95 0.14 8 AC 13 $0 0.00 none <1 CEA
032-D College Dr. 021 020 250 0.38 8 VC 5 $5,750 0.00 Line Svc. <1 CEA
032-D Parking Lot 059J 059I 24 0.03 6 PVC 13 $0 0.00 none <1 CEA
032-D Michael's Plaza 059I 059F 76 0.14 10 VC 3 $0 0.00 none <1 CEA
032-D Rainbow Square 059H 059G 189 0.29 8 VC 3 $0 0.00 none <1 CEA
032-F Tiffany Dr 052 017 259 0.88 18 RC 8 $24,810 0.69 Cured-in-place Lining <1 CEA
032-G Yolande Ave 069 066A 222 0.34 8 VC 5 $10,273 0.17 CIPSR, T&S, Line Svc. <1 CEA
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032-G Almon Ave 070 069 303 0.46 8 VC 5 $8,950 0.12 CIPSR, Line Svc. <1 CEA
032-H Shields Ave 076 077 138 0.99 21 RC 8 $0 --- none <1 CEA
032-H Shields Ave 079 080 230 0.91 21 RC 8 $48,900 0.23 Replace Pipe <1 CEA
032-H West Lea Ter 020 019 326 0.49 8 VC 5 $18,000 0.14 Cured-in-place Lining <1 CEA

033 Country Club Dr. 012 011 262 #REF! 8 VC 3 $21,638 CIPSR, Rep. Wye, T&S, Line Svc. Possible City Repair1

033-A Jane Terrace 022 021 250 0.38 8 VC 3&5 $5,200 0.25 Rep. Wye, T&S, Seal Svc. <1 CEA
033-B Country Club LA. 015A 015 269 0.41 8 VC 3 $15,150 0.00 Cured-in-place Lining <1 CEA
033-B Jane Terrace 022 023 83 0.13 8 VC 5 $6,495 0.07 Replace Wye, T&S <1 CEA
033-C Country Club Lane 014A 014 199 0.38 10 VC 3 $12,495 0.27 Cured-in-place Lining <1 CEA
033-D Copeland Street 016 010 195 0.30 8 VC 3 $4,791 0.09 CIPSR, T&S <1 CEA
034-A P. Lot off Main St. 012B 012A 39 0.09 12 PVC 13 $0 0.00 none <1 CEA
034-A P. Lot off Main St. 012J 012C 203 0.23 6 VC 5 $10,985 0.00 Cured-in-place Lining <1 CEA
035-A May Ave. 069 070 246 0.37 8 VC 3 $3,200 1.66 CIPSR
035-A Mellen St 079 088 248 0.38 8 VC 3 $0 0.00 none <1 CEA
035-A Martland Street 059 058 265 0.40 8 VC 3 $0 0.00 none <1 CEA
036-A Loyde Ave 159 156 253 0.38 8 VC 3 $14,350 0.85 Spot Repair <1 CEA
037-A Porter St 105 CAP2 142 0.22 8 VC 3 $435 0.00 Seal Svc. <1 CEA
037-A Vine St. 100C 100B 176 0.33 10 VC 5 $0 0.00 none <1 CEA
037-A Easement 106A 106 255 0.39 8 VC 5 $0 2.08 none Possible City Repair1

037-A Rutland Ave Easement 106B 106A 364 0.55 8 VC 5 $4,497 -- CIPSR, CRR, T&S <1 CEA
037-C off Oak Street 136B 136A 166 0.25 8 VC 3 $6,400 0.27 CIPSR <1 CEA
037-C Warren Ave Ext. 136D 136C 138 0.21 8 VC 5 $0 0.00 none <1 CEA
037-C Warren Ave 136E 136D 62 0.09 8 VC 3 $0 0.00 none <1 CEA
037-C Rutland St 106B 106C 204 0.31 8 VC 5 $2,816 1.81 CIPSR, T&S PH8-DELETED
037-D Landsdowne St. 085A 085 224 0.34 8 VC 3 $1,828 0.93 T&S <1 CEA
037-D Main St 085 084 206 0.47 12 VC 3 $5,163 1.81 CIPSR, T&S
037-D E. Main St. 086 FAK2 57 0.09 8 VC 3 $465 -- T&S <1 CEA
037-D Upland St. 090 089A 238 0.27 6 VC 3 $3,262 3.29 CRR, T&S, Seal Svc. PH9-DELETED
037-E Herrod Ave. 124B 124A 334 0.51 8 VC 3 $17,028 0.29 *** CIPSR, Rep. Svc, CRR, T&S, Seal Svc. <1 CEA
037-E Herrod Ave. 125 124B 39 0.07 10 VC 3 $432 -- CRR, T&S <1 CEA
037-F Battles Farm Village Apts 111 CAP 15 0.02 6 AC 3 $3,625 8.44 Open Cut Replacement <1 CEA
037-G Cleveland Ave. 094 093 352 0.53 8 VC 3 $22,300 0.68 Cured-in-place Lining, Rep. Svc. <1 CEA
037-G Cleveland Ave. 095 094 388 0.44 6 VC 2 $26,972 0.52 CIPSR, Rep. Svc., Rep. Wye, CRR, T&S <1 CEA
037-H Johnson Ct. 121B 121 249 0.38 8 VC 3 $7,765 0.11 CIPSR, CRR, T&S, Seal Svc. <1 CEA
037-I Vine St. 096 093 280 0.42 8 VC 3 $12,320 0.07 CIPSR, T&S, Seal Svc. <1 CEA
037-I Vine St. 100 096 223 0.34 8 VC 3 $8,901 0.00 CIPSR, SR, CRR, T&S, Seal Svc. <1 CEA
037-I Vine St 100A 100 30 0.06 10 VC 5 $0 0.00 none <1 CEA
040-A N. Cary St. 022A 022 252 0.38 8 VC 5 $33,250 0.03 Replace Pipe <1 CEA
040-A Ease. off N. Cary St. 028B 028A 94 0.11 6 PVC 13 $0 0.00 none <1 CEA
040-A Bennett St. 029 029A 218 0.33 8 VC 5 $29,000 0.03 *** Replace Pipe <1 CEA
040-A Bennett St. 030 029A 184 0.28 8 VC 5 $24,750 -- Replace Pipe <1 CEA
040-C Ease. off N. Cary St. 031B 031C 196 0.71 24 RC 8 $41,930 0.23 Replace Pipe <1 CEA
040-C Ease. off N. Cary St. 031C 031D 212 1.20 24 RC 8 $2,116 10.03 T&S
040-C Ease. off N. Cary St. 031D 031D1 180 0.82 24 RC 8 $1,796 -- T&S <1 CEA
040-C Ease. off N. Cary St. 031D1 031E 398 1.81 24 RC 8 $3,972 -- T&S <1 CEA
042-B Easemnt Gardner/Moody 020B 020C 500 1.70 18 VC 3 $28,440 1.00 CIPSR, T&S, Seal Svc. Possible City Repair1

042-B Easement off of Moody 023A 020C 232 0.35 8 VC 5 $6,600 -- CIPSR, Rep. Svc <1 CEA
042-B Moody St 023A 023 73 0.11 8 AC 13 $435 -- Seal Svc. <1 CEA
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042-B Moody St 023A 024 299 0.45 8 VC 5 $8,250 -- CIPSR, Rep. Svc.,CRR, T&S, Seal Svc. <1 CEA
043 Anawan St. 085 078A 243 10 VC 5 $7,565 CIPSR, CRR, T&S, Seal Svce. Possible City Repair1

043 Bennett St. 037A 036A 122 10 VC 5 $2,375 CIPSR, T&S Possible City Repair1

043-A Mass Ave. 017 016 220 0.33 8 VC 5 $5,381 0.63 CIPSR, T&S, Seal Svc. <1 CEA
043-B Upton St. 057 057A 273 0.41 8 VC 5 $10,173 -- CIPSR, CRR, T&S <1 CEA
043-B Upton Sq. 060 057A 217 0.33 8 VC 5 $6,527 -- CIPSR, CRR, T&S <1 CEA
043-C Easement 090 083 252 0.48 10 VC 5 $9,242 0.37 CIPSR,CRR, T&S, Seal Svc. <1 CEA
043-C Ashfield St. 035A 035B 188 0.64 18 RC 8 $13,141 0.00 CIPSR,T&S, Seal Svc. <1 CEA
043-C Anawan St. 074 035A 59 0.11 10 VC 5 $375 0.00 T&S <1 CEA
043-C Bennett St. 036A 035A 47 0.09 10 VC 5 $5,000 0.00 CIPSR, SR <1 CEA
045-A No. Quincy St. 045 042 287 0.54 10 VC 5 $0 0.00 none <1 CEA
045-B No. Quincy St. 082 033A 269 0.51 10 VC 5 $0 0 none <1 CEA
045-B No. Quincy St. 081 082 232 0.35 8 VC 5 $0 0.00 none <1 CEA
045-B Maplewood Cir. 018 017 118 0.18 8 VC 5 $0 0.00 none <1 CEA
045-C No. Quincy St. 038 033C 223 0.42 10 VC 5 $0 0.00 none <1 CEA
045-C Easement 035 036 265 0.75 15 VC 8 $0 0.00 none <1 CEA
045-G Easement 037G 037H 92 0.14 8 VC 5 $0 0.00 none <1 CEA
045-G North Ave. 042A 042 163 0.25 8 VC 5 $0 0.00 none <1 CEA
045-H Bedford St. 046 045 114 0.17 8 VC 5 $0 0.00 none <1 CEA
045-H Easement 058 057 301 0.57 10 VC 5 $2,952 0.29 CIPSR, CRR, Seal Svc. <1 CEA
045-I E. Ashland St. 066 067 133 0.20 8 VC 5 $8,350 0.00 Cured-in-place Lining <1 CEA
045-J Oberlin Rd 032F 032E 67 0.1 8 VC 5 $0 0 none <1 CEA
045-J Pomona Dr 032K 032J 66 0.10 8 VC 5 $0 0.00 none <1 CEA
045-J Oberlin Rd 032E 032C 150 0.23 8 VC 5 $0 0.00 none <1 CEA
045-K No. Quincy St. 033A 033B 159 0.30 10 VC 5 $0 0.00 none <1 CEA
045-K No. Quincy St. 033C 033B 300 0.57 10 VC 5 $0 0.00 none <1 CEA
045-M E. Ashland St. 066 033 290 0.44 8 VC 5 $38,000 0.01 Replace Pipe <1 CEA
047-C Annadea Rd. 013G 004A 194 0.29 8 VC 5 $11,400 0.35 *** Cured-in-place Lining <1 CEA
047-C Annadea Rd. 014A 013G 122 0.18 8 VC 5 $7,800 -- Cured-in-place Lining <1 CEA
047-C Gloucester St. 017A 018A 61 0.09 8 VC 5 $4,750 0.09 Cured-in-place Lining <1 CEA
047-E Easement 028 027 299 0.85 15 RC 8 $0 0.00 none <1 CEA
047-F Annadea Rd. 004A 003A 35 0.05 8 VC 5 $3,450 0.00 Cured-in-place Lining <1 CEA
052-A Crosby Road 053A 053 204 0.31 8 VC 3 $3,400 3.00 Rep. Svc. Possible City Repair1

053-A Provost St 044 045 214 0.32 8 VC 5 $18,953 0.18 CRR, T&S, Line Svc. <1 CEA
053-A Mystic St 049 051 262 0.40 8 VC 5 $3,200 0.00 Cured-in-place Lining <1 CEA
053-A Sherman St 091 CAP4 252 0.38 8 CI 10 $14,300 0.24 Cured-in-place Lining <1 CEA
053-A Quincy Ave 098 098A 299 0.45 8 AC 10&13 $1,600 29.50 CIPSR Possible City Repair1

053-A Adams St. 098 097A 271 0.41 8 VC 3 $11,388 0.15 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. <1 CEA
054-A Sprague Ave. 004C 004 556 0.84 8 VC 3 $29,500 0.58 Cured-in-place Lining <1 CEA
054-B Crescent St. 040 039 176 0.27 8 VC 3 $8,423 0.40 CIPSR, Rep. Wye, CRR, T&S, Seal Svc. <1 CEA
054-B Crecent St. 045 043 331 0.50 8 VC 3 $6,563 0.13 CIPSR, CRR, T&S <1 CEA
054-C Crescent St. 001B 001A 48 0.09 10 VC 3 $2,023 0.00 CIPSR, T&S <1 CEA
054-C Perry Ave. 038 035A 375 0.57 8 VC 3 $43,450 0.16 Rep. Svc., Rep. Wye, Cured-in-place Lining <1 CEA
054-C Sprague Ave. 004C 004F 141 0.21 8 VC 3 $4,633 0.37 CIPSR, CRR,T&S <1 CEA
054-D Crescent St. 039 034A 262 0.40 8 VC 5 $14,800 0.23 Cured-in-place Lining <1 CEA
054-D Crescent St. 034A 034 120 0.18 8 VC 3 $7,700 0.44 Cured-in-place Lining <1 CEA
054-D Draper St. 034B 034A 322 0.61 10 VC 2&3 $25,660 0.31 Rep. Svc., Rep. Wye, Cured-in-place Lining <1 CEA
057-A Easement off of Pine Ave 010A 008B 279 0.53 10 VC 5 $1,772 0.00 T&S <1 CEA
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058-A Pine St 046 052A 158 0.24 8 CI 10 $1,114 3.62 T&S, Seal Svc. PH9-DELETED
058-A Jacob St 041 042 251 0.38 8 VC 5 $0 0.00 none <1 CEA
058-A Pine St 036 035 80 0.09 6 VC 3 $0 0.00 none <1 CEA

059 Easement adjacent to Tha  009 010 137 27 RCP 8 $8,000 Excavation SR DELETED FROM PH7
059-A Portland St 030A 030B 273 0.41 8 VC 5 $1,600 0.53 CIPSR <1 CEA

060 Concord St. 007C 005E 367 8 VC 3 $25,265 Cured-in-place Lining Possible City Repair1

060-A Birch Road 026 027 292 0.55 10 VC 3 $6,632 0.00 SR, CRR, T&S <1 CEA
060-A East St. 072X 072S 177 0.27 8 VC 5 $0 -- none <1 CEA
060-A Kame St. 072V 072U 240 0.36 8 VC 5 $0 0.51 *** none <1 CEA
060-A Kame St. 072W 072V 287 0.43 8 VC 5 $19,050 -- Rep. Wye, Cured-in-place Lining <1 CEA
060-B Brentwood Ave. 032 032A 146 0.17 6 PVC 13 $604 0.00 T&S <1 CEA
060-B Burton Ave. 034A 034 152 0.17 6 PVC 13 $0 0.00 none <1 CEA
060-C East St. 072R 072J 137 0.21 8 VC 5 $0 0.00 none <1 CEA
060-C Oakland St. 072P 072O 194 0.29 8 VC 5 $11,400 0.07 Cured-in-place Lining <1 CEA
060-C Oakland St. 072Q 072P 203 0.31 8 VC 5 $1,210 0.00 T&S <1 CEA
060-D Parker Ave. 072 071 276 0.42 8 CI&VC 5 $18,900 0.00 Cured-in-place Lining, Rep. Svc. <1 CEA
060-D Summer St. 080 072A 220 0.42 10 VC 5 $4,597 0.74 CIPSR, T&S <1 CEA
060-D Summer St. 080 CAP1 207 0.31 8 VC 5 $1,648 0.00 CRR, T&S <1 CEA
060-D Summer St. 072A 072 192 0.36 10 VC 5 $0 0.00 none <1 CEA
060-E East St. 072S 072R 163 0.25 8 VC 5 $0 0.00 none <1 CEA
060-E East St. 072K 072J 143 0.27 10 VC 5 $0 0.00 none <1 CEA
060-E Oakland St. 072M 072L 298 0.56 10 VC 5 $3,492 0.00 CIPSR, T&S <1 CEA
060-G Parker Ave. 068 069 300 0.45 8 VC 3 $2,200 0.00 CRR, CIPSR <1 CEA
060-G Concord St. 002A 003B 220 0.33 8 VC 3 $6,740 0.21 CIPSR, CRR, T&S, Seal Svc. <1 CEA
060-H Shell Ave. 016 018A 203 0.31 8 VC 5 $3,216 0.26 CIPSR, CRR, T&S <1 CEA
060-H Shell Ave. 018A 018 197 0.30 8 VC 5 $6,409 0.13 CIPSR, T&S, Seal Svc. <1 CEA
060-H Oakland St. 072O 072N 267 0.51 10 VC 5 $6,695 3.15 Cured-in-place Lining PH8-DELETED
063-A Perkins Ave. 005 001 295 0.56 10 VC 3 $50,425 -- Replace Pipe <1 CEA
063-B Perkins Ave. 019 020 267 0.40 8 VC 3 $5,379 0.00 CIPSR, T&S <1 CEA
063-B Moore St. 009B 010 237 0.36 8 VC 3 $20,350 0.25 Rep. Svc., Cured-in-place Lining <1 CEA
063-B Coral St. 017A 015A 144 0.22 8 VC 3 $6,698 0.00 CIPSR, T&S, CRR, Seal Svc. <1 CEA
063-B Summer St 015A 014A 34.00 0.05 8.00 VC 3.00 $1,877 0.00 CIPSR, T&S <1 CEA
063-B Coral St. 018B 017A 232 0.35 8 VC 3 $20,357 0.00 CIPSR, SR, Rep. Svc., CRR, T&S <1 CEA
063-B Summer St. 012 014A 130 0.20 8 VC 3 $6,321 0.00 CIPSR, Rep. Svc., CRR, T&S <1 CEA
065-A Kerri-Anne Dr 098D 098C 168 0.26 8 PVC 13 $0 0.00 none <1 CEA
065-A Carl Ave 010 009 136 0.21 8 VC 5 $0 0.00 none <1 CEA
065-A Carl Ave 011 010 168 0.25 8 VC 5 $0 0.00 none <1 CEA
065-A Carl Ave 012 011 301 0.46 8 VC 5 $0 0.00 none <1 CEA
065-B East St 009B 008A 199 0.38 10 VC 5 $0 0.00 none <1 CEA
065-B East St 027 012A 167 0.31 10 VC 5 $0 0.00 none <1 CEA
065-B East St. 009A 010A 202 0.31 8 VC 5 $4,839 0.35 CIPSR, T&S, Seal Svc. <1 CEA
065-B Yuba Cir 016A 018A 271 0.41 8 AC 13 $1,497 1.14 T&S, Seal Svc.
065-D Plain St 003 002 197 0.37 10 VC 5 $0 0.52 *** none <1 CEA
065-D Plain St 004 003 295 0.56 10 VC 3 $3,266 -- CRR, T&S <1 CEA
065-D Carl Ave. 006 005 299 0.45 8 VC 5 $1,782 0.00 T&S <1 CEA
065-E Paulin Ave 067 065 203 0.31 8 VC 5 $0 0.00 none <1 CEA
065-E Paulin Ave. 068 067 249 0.38 8 VC 5 $1,484 0.00 T&S <1 CEA
065-F Leydon Pk. 075 076 163 0.25 8 VC 5 $8,097 0.21 Rep. Svc., CRR, T&S <1 CEA
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065-F Southfield Dr. 086 082 131 0.60 24 RC 8 $0 0.00 none <1 CEA
065-F Dondi Rd. 084 085 341 0.52 8 AC 13 $10,258 0.33 SR, T&S, CIPSR, T&S, Seal Svc. <1 CEA
065-G Leyden 071 070 51 0.08 8 VC 5 $0 0.00 none <1 CEA
065-G Leydon Rd. 072 071 262 0.40 8 VC 5 $7,086 0.24 CIPSR, Rep. Svc., CRR,T&S <1 CEA
065-G Leydon Rd. 073 072 130 0.20 8 VC 5 $2,635 0.00 CIPSR, CRR, T&S <1 CEA
065-G Litchfield St 074 073 92 0.14 8 VC 5 $0 0.00 none <1 CEA
065-G Leydon Pk. 073 075 261 0.40 8 VC 5 $5,478 0.16 Rep. Svc., CRR,T&S <1 CEA
065-H Carl Ave 016 012 301 0.46 8 VC 5 $0 0.00 none <1 CEA
065-H Carl Ave 017 016 183 0.28 8 VC 5 $0 0.00 none <1 CEA
065-H Darby Rd. 031 030 140 0.21 8 AC 13 $549 0.00 T&S <1 CEA
065-H Darby Rd. 033 032 297 0.45 8 AC 13 $16,550 0.10 Cured-in-place Lining <1 CEA
065-H Mesa Rd. 094 093 234 0.35 8 AC 13 $1,352 0.00 T&S, Seal Svc. <1 CEA
065-H Burdett St. 095 092 195 0.37 10 VC 5 $12,275 0.55 Cured-in-place Lining PH8 4/13/2010
065-K East Street CAP 026 27 0.3 8 VC 5 $0 0.00 none <1 CEA
065-K Plain St 024 023 204 0.31 8 VC 3 $0 -- none <1 CEA
065-K Plain St 025 024 302 0.46 8 VC 3 $16,800 -- Cured-in-place Lining <1 CEA
065-M Schultz Rd 035 028 171 0.32 10 AC 13 $0 0.00 none <1 CEA
065-M Sinclair Rd. 036 039 142 0.22 8 AC 13 $4,627 0.00 CIPSR, T&S, Seal Svc. <1 CEA
065-M Flint Rd. 037 038 237 0.36 8 AC 13 $13,550 0.00 Cured-in-place Lining <1 CEA
065-M Schultz Rd 037A 037 296 0.34 6 PVC 13 $0 0.00 none <1 CEA
066-A Summer St. 082A CAP1 89 0.13 8 PVC 13 $12,875 -- SR <1 CEA

067 Easement off Plain Street 039A 039 45 24 RCP 8 $700 <1 CEA
067-A Easement 026 025 178 0.34 10 VC 5 $0 0.00 none <1 CEA
067-A Easement 027 026 34 0.06 10 VC 5 $0 -- none <1 CEA
067-A Geralyn Dr. Easement 042 036 200 0.38 10 VC 5 $1,270 0.33 T&S <1 CEA

$2,725,483

1.  The City repairs list includes reaches that may be addressed by open cut repairs made by the City of Brockton personnel.  
     Repairs will prioritized by the City of Brockton and completed  pending availability of staff and funding.

Value of remaining SSES pipeline rehabilitation
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Manhole Manhole Location Rehab. CEA REMEDIATION
Subarea Number Street Name Construction of Leak Cost Factor COMPLETE

001 017 Albany St. precast concrete shelf $600 5.66 Deleted from PH8, no visible defects
001 020 Albany St. precast concrete wall $1,800 1.89 Deleted from PH8, no visible defects
001 021 Albany St. precast concrete wall $1,800 1.89 Deleted from PH8, no visible defects
002 074C North Pearl St. manhole block pipe connection $500 6.80 Possible City Repair1

002 077 Easement precast concrete wall $1,800 1.89 Possible City Repair1

002 097A Parking lot precast concrete pipe connection $500 6.80 Possible City Repair1

002 099 Apartments precast concrete channel $600 22.66 Possible City Repair1

003 054M Madrid Sq. precast concrete wall $1,800 0.00 Private Property, no visible defects
003 054P Madrid Sq. precast concrete pipe connection, wall & shelf $2,900 8.20 Private Property, minor infiltration
003 054R Madrid Sq. precast concrete pipe connection $500 13.59 Private Property, minor infiltration
003 054T Madrid Sq. precast concrete pipe connection $500 95.16 Private Property, minor infiltration
005 151A Eagle Ave. precast concrete wall $1,800 1.89 CITY WORK?
007 095 Fern St. poured concrete pipe connection $500 6.80 PH9-DELETED
007 127A Apartment lot poured concrete pipe connection $500 6.80 PH9-DELETED
009 012 Easement precast concrete pipe connection $500 6.80 PH8-DELETED
011 052 Pearl St. precast concrete pipe connection $500 6.80 Possible City Repair1

012 001 Linwood St. precast concrete pipe connection $500 0.00 <1 CEA
012 005 Linwood St. precast concrete wall $1,800 0.00 <1 CEA
012 030 Belmont St. precast concrete wall $1,800 0.00 <1 CEA
012 041 Bigney Ave. precast concrete wall $1,800 0.00 <1 CEA
012 044A Torrey Ave. precast concrete shelf $600 0.00 <1 CEA
012 066 Braemoor Rd. precast concrete wall $1,800 0.00 <1 CEA
012 067A Braemoor Rd. precast concrete wall $1,800 0.00 <1 CEA
012 069 Stoneleigh Ave. precast concrete wall $1,800 0.00 <1 CEA
012 071 Fairview Ave. precast concrete pipe connection & shelf $1,100 0.00 <1 CEA
012 111 Rockland Dr. precast concrete pipe connection $500 0.00 <1 CEA
012 113 Rockland Dr. precast concrete wall $1,800 0.00 <1 CEA
013 071 Westwood Ave. precast concrete wall $1,800 0.00 <1 CEA
013 072 Braemoor Rd. precast concrete wall $1,800 0.00 <1 CEA
013 073 Braemoor Rd. precast concrete pipe connection $500 0.00 <1 CEA
013 074 Braemoor Rd. precast concrete channel $600 0.00 <1 CEA
014 027 Wheeler Ave. brick cone $1,800 0.00 <1 CEA
015 002 Easment poured concrete wall $1,800 0.00 <1 CEA
017 160B Pleasant St. brick channel $600 5.66 Possible City Repair1

018 035 Grafton St. brick wall & shelf $2,400 1.42 Possible City Repair1

018 049 Bartlett St. brick wall & shelf $2,400 2.83 PH9 -deleted summit manhole
026 028 Cambo St. precast concrete wall $1,800 0.00 <1 CEA
027 071 Cottage Grove precast concrete pipe connection $500 0.00 <1 CEA
027 71B Cottage Grove precast concrete wall $1,800 0.00 <1 CEA
027 073 Wentworth Ave. manhole block wall $1,800 0.00 <1 CEA
028 074 Linwood St. precast concrete channel $600 0.00 <1 CEA
028 079 Montrose Rd. precast concrete wall & pipe connection $2,300 0.00 <1 CEA
028 083 Washburn St. precast concrete wall & pipe connection $2,300 0.00 <1 CEA
028 085 Larch precast concrete cone $1,800 0.00 <1 CEA
028 091 Breer Cir. precast concrete pipe connection $500 0.00 <1 CEA
029 049 Overton St. precast concrete shelf $600 0.00 <1 CEA
030 024A Jonathan Dr. precast concrete pipe connection, wall & shelf $2,900 1.17 Possible City Repair1

030 024C Jonathan Dr. precast concrete wall $1,800 1.89 Possible City Repair1

030 038A W. Chestnut St. precast concrete cone $1,800 3.78 Possible City Repair1

030 070D Burke Dr. precast concrete wall $1,800 1.89 Possible City Repair1

031 007B Apartment Complex brick shelf $600 5.66 Apartment Complex no visible defects
031 008 Apartment Complex precast concrete missing MH cover $600 5.66 Apartment Complex no visible defects
031 031 Calvin St. precast concrete wall $1,800 0.00 <1 CEA
032 057B Easement precast concrete pipe connection $500 6.80 Abandoned sewer manholes
032 057C Easement precast concrete pipe connection $500 6.80 Abandoned sewer manholes
033 057D Undeveloped Biscayne Rd. precast concrete wall $1,800 18.88 Abandoned sewer manholes
035 062 Martland Ave. brick pipe connection $500 0.00 <1 CEA
035 066A Stafford Ln. poured concrete wall $1,800 0.00 <1 CEA
035 096A Addison St. manhole block wall & shelf $2,400 0.00 <1 CEA
035 098A Addison St. manhole block wall & shelf $2,400 0.00 <1 CEA
036 148 No. Montello St. undetermined abd. drop inlet not plugged $2,500 38.06 Possible City Repair1

037 108 Battles Farm Village precast concrete wall $1,800 0.00 <1 CEA
038 018A Ames St. poured concrete wall $1,800 0.00 <1 CEA
040 003 Easment precast concrete wall $1,800 0.00 <1 CEA
040 004A Easment precast concrete wall $1,800 1.89 PH9-Deleted
040 006 Easment precast concrete wall $1,800 1.89 PH9-Deleted
041 070 North Main St. brick shelf $600 0.00 <1 CEA
041 075 Crowell St. brick wall $1,800 0.00 <1 CEA
041 085 North Main St. brick shelf $600 0.00 <1 CEA
041 086A Falmouth Ave. precast concrete cone $1,800 0.00 <1 CEA
041 089 Elliot St. brick wall $1,800 0.00 <1 CEA
041 095 Prospect St. brick shelf $600 0.00 <1 CEA
041 117 Walnut Ave. brick wall $1,800 0.00 <1 CEA
044 040 Nicolson manhole block frame $600 5.66 Possible City Repair1

044 045 Nicolson poured concrete wall $1,800 0.00 <1 CEA
044 048 Colgate Rd. manhole block shelf $600 0.00 <1 CEA
044 069 Coe Rd. manhole block wall $1,800 0.00 <1 CEA

CITY OF BROCKTON, MASSACHUSETTS
WASTEWATER SYSTEM IMPROVEMENTS

CITY WIDE SSES MANHOLE REHABILITATION REMAINING
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Subarea Number Street Name Construction of Leak Cost Factor COMPLETE

CITY OF BROCKTON, MASSACHUSETTS
WASTEWATER SYSTEM IMPROVEMENTS

CITY WIDE SSES MANHOLE REHABILITATION REMAINING

044 088A Fortin Rd. manhole block wall & shelf $2,400 0.00 <1 CEA
044 110 Dagmar Dr. poured concrete cone $1,800 0.00 <1 CEA
044 111 Dix Rd. manhole block cone $1,800 0.00 <1 CEA
044 121 North Cary St. precast concrete pipe connection $500 0.00 <1 CEA
045 001 Easment precast concrete shelf $600 28.32 PH9-deleted
045 009 Easment precast concrete cone $1,800 3.78 PH9-deleted
045 026 Maplewood Cir. precast concrete shelf $600 11.33 PH9-deleted
045 083 Bark Cir. precast concrete shelf $600 0.00 <1 CEA
047 010C Short St. brick wall $1,800 0.00 <1 CEA
049 074 Libbey St. precast concrete shelf $600 0.00 <1 CEA
052 001A between Hill and Gladstone precast concrete shelf $600 0.00 <1 CEA
056 034 Main St. brick exposed underdrain $600 0.00 <1 CEA
056 074 Montello St. brick wall $1,800 0.00 <1 CEA
057 033 Easment precast concrete frame $600 0.00 <1 CEA
057 041BA Trinity Village Apartments brick wall $1,800 0.00 <1 CEA
057 045H off Hudson St. precast concrete wall $1,800 1.89 P7 Scope - NOT DONE Pumping Station
060 072N Oakland St. precast concrete wall $1,800 0.00 <1 CEA
063 016D Easment precast concrete wall $1,800 0.00 <1 CEA
063 028A Summertime St. manhole block shelf $600 0.00 <1 CEA
067 021 Oak Hill Way precast concrete shelf $600 0.00 <1 CEA
105 006A behind Ford dealer precast concrete pipe connection $500 -- PH9-Deleted ($) 

$131,100Value of remaining SSES manhole rehabilitation

1.  The City repairs list includes manholes that may be addressed by the City of Brockton personnel.  
     Repairs will prioritized by the City of Brockton and completed  pending availability of staff and funding.
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Phase No. or  LOCATION SUB- FROM TO PIPE REACH Total Cost Total Cost
Project Name AREA MH MH SIZE (IN) LENGTH (FT) Non-SSES Work

I Belair Street 017 009A 001B 15 209.0 Open Cut Replacement 
I Belair Street 004 041 040 15 &18 364.0 Open Cut Replacement 
I Belair Street 004 042 041 15 220.0 Open Cut Replacement 
I Belair Street 004 044 042 15 250.0 Open Cut Replacement 
I Belair Street 004 045 044 15 280.0 Open Cut Replacement 

1323.0 1,268,146.90$  213,591.13$        
II Chester Ave 018 056 056B 18 89.5 Open Cut Replacement 
II Chester Ave 018 051B 056 18 19.5 Open Cut Replacement 
II Chester Ave 018 051A 051 18 18.0 Open Cut Replacement 
II Bartlett Street 018 051B 051 30 19.5 Open Cut Replacement 

146.5 1,927,677.00$  48,398.40$          
III Lincoln Street 019 103E 103F 10 134.1 Open Cut Replacement 
III Lincoln Street 019 103D 103E 10 94.1
III Lincoln Street 019 103C 103D 10 59.9 Open Cut Replacement 
III Lincoln Street 019 103B 103C 10 126.3 Open Cut Replacement 

414.4 3,006,377.00$  135,197.25$        
IV Perkins Ave 063 005D 001 12 239.0 Open Cut Replacement 
IV Perkins Ave 063 005D 002A 12 32.5 Open Cut Replacement 

IV Riverview St to 
48" Int 063 sta 0+43 002A 12 27.0 Open Cut Replacement 

IV Packard Way 021 003X 003 8 129.0 Open Cut Replacement 
IV Packard Way 021 004 003X 8 193.0 Open Cut Replacement 
IV Packard Way 021 005 004 8 244.0 Open Cut Replacement 
IV Packard Way 021 003 002 8 328.0 Open Cut Replacement 
IV Warren Ave 022 049 040 18 351.0 Open Cut Replacement 
IV Warren Ave 021/022 049X 049 12 229.5 Open Cut Replacement 
IV Warren Ave 021 054 049X 12 126.5 Open Cut Replacement 
IV Packard Way 021 002 002A 8 294.0 Open Cut Replacement 
IV Packard Way 021 002A sta. 0+27 8 104.0 Open Cut Replacement 
IV Packard Way 021 sta. 0+28 001 8 27.0 Open Cut Replacement 

2324.5 2,742,864.80$  1,172,020.08$    
V Pomona Drive 045 032 032A 8 243.3 Trenchless Rehabilitation 
V Carleton Street 017 127 088 8 407.1 Trenchless Rehabilitation 
V Main Street 066 049 045 8 304.7 Trenchless Rehabilitation 
V No. Warren Ave 019 031 028 10 200.8 Trenchless Rehabilitation 
V No. Warren Ave 019 028 027 10 247.2 Trenchless Rehabilitation 
V No. Warren Ave 019 027 024 10 271.4 Trenchless Rehabilitation 
V Toby Road 045 034C 034A 8 116.3 Trenchless Rehabilitation 
V Toby Road 045 034A 034B 8 16.2 Trenchless Rehabilitation 

V Easement Cross 
Pond 007 125 126 18 388.0 Trenchless Rehabilitation 

2195.0 1,685,182.25$  96,285.02$          
VI Clifton Ave 024 029 030 24 32.0 Open Cut Replacement 
VI Clifton Ave 024 030 030A 24 116.0 Open Cut Replacement 
VI Clifton Ave 024 030A 037 24 137.0 Open Cut Replacement 
VI Warren Ave 024 037 038 21 274.0 Open Cut Replacement 
VI Warren Ave 024 038 040 21 275.0 Open Cut Replacement 
VI Warren Ave 024 040 044 21 180.0 Open Cut Replacement 
VI Warren Ave 024 040 046 21 237.0 Open Cut Replacement 
VI Warren Ave 023 001 005 21 229.0 Open Cut Replacement 
VI Warren Ave 023 005 009 21 284.0 Open Cut Replacement 
VI Warren Ave 024/023 0046 001 21 279.0 Open Cut Replacement 

2043.0 2,244,901.50$  809,049.63$        

VII Easement thru 
Golf Course 013 089 088 21 216 Trenchless Interceptor Rehabilitation

VII Easement thru 
Golf Course 013 088 087 21 250 Trenchless Interceptor Rehabilitation

VII Easement thru 
Golf Course 013 087 086 21 335 Trenchless Interceptor Rehabilitation

VII Easement thru 
Golf Course 013 086 085 21 252 Trenchless Interceptor Rehabilitation

VII Easement thru 
Golf Course 013 085 066 21 228 Trenchless Interceptor Rehabilitation

VII Easement thru 
Golf Course 013 065 064 24 304 Trenchless Interceptor Rehabilitation

VII Easement thru 
Golf Course 013 062 061 24 342 Trenchless Interceptor Rehabilitation

VII Country Club Ln. 033 053 052A 36 336 Trenchless Interceptor Rehabilitation

VII Country Club Ln. 033 052 051 36 304 Trenchless Interceptor Rehabilitation

VII Country Club Ln. 033 051 004 36 195 Trenchless Interceptor Rehabilitation

VII Southland Terr. 034 023 022 30 244 Trenchless Interceptor Rehabilitation
VII Center Street 047 005 005A 27 88 Trenchless Interceptor Rehabilitation
VII Center Street 047 005A 004 27 262 Trenchless Interceptor Rehabilitation

VII Easement off 
Crescent St. 055 004 003 42 372 Trenchless Interceptor Rehabilitation

VII Sinclair Road 065 063 062 24 280 Trenchless Interceptor Rehabilitation
VII Sinclair Road 065 062 061 24 282 Trenchless Interceptor Rehabilitation
VII Sinclair Road 065 061 060 24 288 Trenchless Interceptor Rehabilitation
VII Sinclair Road 065 060 056 24 247 Trenchless Interceptor Rehabilitation

VII Southfield Dr. & 
Deanna Rd. 065 088 001A 24 314 Trenchless Interceptor Rehabilitation

5139 1,500,000.00$  1,100,000.00$    

VIII Ease. toward 
Belmont St 028 017 017A 24 245 Trenchless Rehabilitation 

CITY OF BROCKTON, MASSACHUSETTS
CITY SEWER REPAIR PRIORITIES 

TO SUBSTITUTE FOR REMAINING CITY WIDE SSES WORK

CommentsComments
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Phase No. or  LOCATION SUB- FROM TO PIPE REACH Total Cost Total Cost
Project Name AREA MH MH SIZE (IN) LENGTH (FT) Non-SSES Work

CommentsComments

VIII Ease. toward 
Belmont St 028 017A 010 24 144 Trenchless Rehabilitation 

VIII Easement off 
Belmont St. 028 010 009 24 157 Trenchless Rehabilitation 

546 952,952.00$     65,450.00$          

IX Easement of off 
Pleasant St 8 102 103 21 350 Open Cut Replacement 

350 225,600.50$     175,000.00$        
055 0+00 0+44 12 44 0 Open Cut Replacement 
055 0+44 3+13 12 269 44 Open Cut Replacement 
055 3+13 4+83 12 170 313 Open Cut Replacement 
055 4+83 6+66 12 183 483 Open Cut Replacement 
055 6+66 8+39 12 173 666 Open Cut Replacement 
055 8+39 10+32 12 193 839 Open Cut Replacement 
042 15+74 18+52 8 278 1032 Open Cut Replacement 
042 18+52 19+91 8 139 1310 Open Cut Replacement 
042 19+91 20+14 8 23 1449 Open Cut Replacement 

1472 532,071.09$     532,071.09$        

$4,350,000

$2,725,483
$131,100

$2,856,583

Plymouth St.
Plymouth St.

Plymouth St.
Plymouth St.
Plymouth St.

Total Value of SSES Pipe Line Work Remaining  = 
Total Value of SSES Manhole Work Remaining  = 

Total Value SSES Work Remaining  = 

Plymouth St.

Total Rounded Value of Non-SSES Work COMPLETED = 

Plymouth St.
Plymouth St.
Plymouth St.
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